
DOCKET SUPPORTING INFORMATION 
0 0 0 4 7 0 CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

May 19,2008 

104 
07/29 

SUBJECT: Interstate S/Sorrento Valley Road Interchange - Consultant Agreement with Boyle Engineering Corporation 

GENERAL CONTRACT INFORMATION 

Recommended Consultant: Boyle Engineering, Inc. 
Amount of this Action: $ 2,996,750 
Funding Source: City 
Goal: . 15% Voluntary 

SUBCONSULTANT PARTICIPATION 

Wilson & Company, Inc. (Other) 
T. Y. Lin International (Other) 
Hon Consulting, Inc. (White Female/DBE) 
Scientific Resources Associates (Other) 
Aguirre & Associates (Hispanic Male/DBE) 
Katz & Associates (Other) 
Value Management Strategies, Inc (Other) 
Ninyo & Moore (Other) 
Garbini & Garbini (White Female/DBE) 
Helix Environmental Planning, Inc. (Other) 
Tierra Environmental Planning, Inc. (Other) 
CIC Research (Asian Pacific Male/DBE) 
Hatch Mott MacDonald (Other) 

Total Certified Participation 
Total Other Participation 
Total Participation 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Boyle Engineering submitted a Work Force Report for their San Diego office dated February 8, 2008. The firm's 
Administrative workforce consists of 52 employees and reflects under representations as shown below: 

This Action 

S 
$ 

s 
$ 
$ 
$ 

$ 
$ 

$ 
$ 

$ 
$ 

$ 

s 
$ 
$ 

233,207 
159,103 
102,000 
33,000 
74,260 
34,940 
40,527 
47,880 
67,563 
583,337 
211,266 
26,481 
36,260 

270,304 
1,379,520 
1,649,824 

7.78% 
5.31% 
3.40% 
1.10% 
2.48% 
1.17% 
1.35% 
1.60% 
2.25% 
19.47% 
7.05% 
0.88% 
1.21% 

9.02% 
46.03% 
55.05% 

Hispanic - Technical, Administrative Support 
Females - Professional, Technical 
Filipino - Professional, Technical 



000480 
Boyle Engineering has an approved Equal Opportunity Plan on file which details strategies to remedy deficiencies 
in their workforce. Staff will continue to monitor their efforts in this area. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 

Beryl Rayford 
EOC Program Manager by:AMJ 
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San D i e g o . CA 

CSy o f San Diego/Equal Opportunity Contract ing 

WORK FORCE ANALYSIS REPORT 

Company: Boyle Engineering Corporation 
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HOW TO READ TOTAL WORK FORCE SECTION: 

The inlortration blocks in Section 1 (Total Work Force) 

idenlify the absolule number ol the turn's employees. 

Each employee Is listed in their respective pttimc/gender 

and employmenl category. The percentages listed under 

the heading o l "CLFA Goals" are the County Labor Force 

AvailaOllity goals lor each emptoymenl and ethnic/gender 

category. . 

II. EMPLOYMENT ANALYSIS 
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Goals are set by job categories for each protected group. An underrepresentation,is indicated by a negative number, but if the 
DISCREPANCY is less than -1.00 position, a N/A wilt be displayed to show there is no underrepresentation. 
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City of San Diego - I-5/Sorrento Valley Road 
Project Report and Environmental Document 
Exhibit A - Scope of Services 
March 2008 

Introduction 

The City of San Diego (City) has requested professional engineering services from Boyle Engineering 
Corporation (Boyle) to prepare a Project Report (PR) and Environmental Document (ED) for the 
proposed Interstate 5 (l-5)/Sorrento Valley Road Interchange Improvements Project (Project). This 
Scope of Services was based upon discussions with City, Caltrans and SANDAG staff and other 
consultants working on nearby projects. 

In completing the Project Report, improvements to the existing interchange configuration and the 
relocation of the existing Coaster Station are to be considered. Some of the objectives include removal 
of the at grade rail crossing, minimizing impacts to property and the Coaster Station, and general 
improvements to the existing traffic operations through changes to roadway geometries, lane 
configurations and intersection signalization. The limits of the Project are shown on Figure 1. 

The Environmental Document will assess the impacts of the various alternatives developed in the PR 
and assist in determining the preferred alternative. Additionally, a community outreach component will 
be provided to inform the public and various stakeholders of the proposed alternatives and to gather 
feedback for consideration in determining the preferred alternative. 

Tasks listed below are assumed to be lump sum unless otherwise indicated. Certain assumptions have 
been made in preparing this Scope of Services. To the extent possible, they are stated herein. However, 
if the actual total effort required is different from the assumptions presented herein, both the City and 
Boyle agree to revise the scope and fee accordingly. 

Our Scope of Services is organized into the following main tasks (i.e. milestones). 

Task 100.10-Project Management-PA & ED Component 

Task 160.05 - Review and Update Project Information 

Task 160.10 - Perform Engineering Studies 

Task 160.15 - Prepare Draft Project Report 

Task 160.20 - Project Control Surveys, Mapping & Initial Land Net Mapping for PR 

Task 160.30 - Develop Environmental Study Request (ESR) 

Task 165.05 — Perform Environmental Scoping and Select Alternatives for Study 

Task 165.10 ~ Perform General Environmental Studies 

Task 165.15 - Perform Biological Studies 

Task 165.20 - Perform Cultural Resources Studies 

Task 165.25 - Prepare and Approve Draft Environmental Document (DED) 

Task 175.05 - Circulate DED 

Task 175.10- Prepare for and Hold Public Hearing 

A-l m C J V L E : 



PnpoMdAPE 

l-5/Sorrento VaDay Road Intsrchange 
Project Limits 

Figure 1 
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EXHIBIT B 

COMPENSATION AND FEE SCHEDULE 

Compensation for the professional services described in Exhibit A shall be made on a Lump Sum 
basis with partial payment being due for any portions of the work completed during the billing 
period. Labor costs, subconsultant fees, and all other direct costs will be billed monthly as the 
work progresses, and the net amount shall be due at the time of billing. Invoices shall be 
formatted to include the percentage of completion and corresponding billing amount for each of 
the phases of work described as follows: 

PHASE NUMBER AND 
DESCRIPTION 

0001 - Project Management 
0002 - Review & Update Project 
Information 
0005 - Perform Engineering Studies 
0004 - Prepare Draft Project Report 
0005 - Project Control Surveys, 
Mapping, & Initial Land Net Mapping 
for PR 
0006 - Perform Environmental Scoping 
& Select Alternatives for Study 
0007 - Perform Environmental Studies 
0008 - Prepare, Approve, & Circulate 
Draft ED 
0009 - Final Project Report 
0010 - Final ED & Complete 
Environmental Compliance 

INCLUDED TASKS 

100.10.05-100.10.10 

160.05.05-160.05.35 

160.10.10- 160.10.95 
160.15.05-160.15.25 

160.20.10-165.20.35 

160.30.00-165.05.20 

165.10.15-165.20.00 

165.25.05-175.20.00 

180.05.05-180.05.10 

180.10.10-180.15.20 

Total Fee 

PHASE AMOUNT 

$481,141 

$117,978 

$822,367 
$225,390 

$101,929 

$68,094 

$492,515 

$479,797 

$84,012 

$123,527 

$2,996,750 / 

The above amounts for each phase include labor, materials, subconsultant fees, and all other 
direct costs. The attached detailed fee schedule is attached for reference only and is solely for 
the purpose of establishing the percentage complete for the above phases on each invoice. 



Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

City of San Diego 
PM: Frank Gaines 

o 
CD 

Task Description 

100.10.05 - P A & ED ComDonent Init iation and Plannina 
A. Mold Iniiial Cootdinatian and Kick-ofT Meetings 
1). Gather and Review Available Dala 
C. Load, Check, and Ploi DiRiml Files 
D. Prepare Ptojecl Base Map 

D.I Prepare Piojecl Uasc Map for (he Coaslcr Slation Rclocalion 
E. Develop Ptojecl Development Team (PDT) Rosier 
P. Develop/Mainlain Project Website for Exchange of Data 
G, Develop Detailed Schedule of PA & ED Aclivilics 
I I . Prepare Quality ManaRemenl Plan 
1. Develop and Maintain Risk Management Plai 

Subtota l 

100.10.10 - PA & ED Comoonent Execut ion and Control (T&IV 
A. Atieod Regolw PUT MceiinRs (Assume 36 Meetings) 
B. Attend Monthly l-5/Uenesre I'D T MeelinRS (Assume 30 MceliitK!) 
C. Attend Monthly I-5 North Coast Meetings (Assume 10 Meetings) 
U, Attend Biweekly Coord. Meelings with City S la IT (Assume 50 Meetings) 

E. Attend Other Agency CoordinBlion Meetings as Requested by Ci ly. 
P. Attend Other Meetings as Requested by City (Properly Owners, etc.) 
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(1. Conduct Project Mgnit. (Invoicing, Filing, etc) 
1. Management of Sub ComullanU 
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160.05.05 - Review Approved PID 
A. Review PSR and Evaluate AllcmBlives Recommended for Further Study 
IJ, Prepare Assessment (Letter Report) of up to Seven PSR Altemalives 
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160.05.10 - Review Goolechnical Informatton 
A. Review Prior Geotechnical Studies and Landslide Evaluation 
1). Incorporate Geologic Haznids into the Project Base Map 
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A, Review Traflic Data and Develop Baseline Assumption 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report/ Environmental Dueument 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

T a s k D e s c r i p t i o n 

160.05.30 - Review Prpject Sqopn 
A. Complete Field Reconnaissance and Prepare Photographic LOK 

A . I Complete Field Reconnaissance and Prepare Photographic Log for the 
Coastei Station Relocation 

B. Arransc, Attend and Document Caltrans Field Review 

II.1 Anange, Altead and Document Caltrans Field Review for the Coaster 
Station Relocation 
C. Review and Update Projeci Description, Purpose and Need 

D, Prepare Preliminary APE Map 
U.l Prepare Perliminary APE Map lor the Coaster Station Relocation 

Subtotal 

160.05.35 - Review Proiect Cost Estimates 
A. Bevie* and Update PSR Cost Estimates 
II . Prepare "Ballpark" Estimates for One New Project Alternative 

IS. 1 Prepare "Ballpark" Bstimatea for the Coaster Station Relocation 

Subtolal 

160.10.10 - Prepare Traffic Forecasts/Modellna 
A-F. Prepare EiistinR/ 2030 No Build TratTtc Report 

A . l -D . t Prepare Enisling Traffic Data for Ihe Coaster Station Relocatton 
G. Coordinate with Agencies for Consensus on Traltlc Volume 

Subtota l 

160.10.15- Prepare Geometr ic Plana for Protect Alternat ives 
A. Develop Ueomelric Plans at 1:500 Mebic Scale fur' lhrce Alls. 

A. 1 Develop Ceonielric Plan al 1:500 Scale for Ihe Coaster Station Relocalion 

11. Create Grading Model of PR Allemalives 

U.l Create Grading Model fot the Coaster Station Relocalion 
C. Analyze Construction Staging Requiremetils 

C.l Analyze Conslruclion Staging Kequirements for the Coaster Station 
D. Update Area Gf Potential Eflccl 

l),1 Update the Area of Poleotial Effect for the Coaster Station Relocalion 

E. Geometric Review Meeting 
F. Revise GeomeOic! 

Subtolal 

160.10.20 - Perform Value Analysis 
A. Complete Value Metrics Study end Prepare Report 
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Exhibit B - Compensation and Fee Schedule CD 
CD 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 

City of San Diego 
PM: Frank Gaines 

SD-S04-430-00 

Task Description 

160.10.25 - Perfomi Hydraul ics / Hvdro loav Studv 
A. Conduct Hydrology for Existing Interchange and Tributary Areas 

A . I Conducl Hydrology for EiiMing Coaster Station Relocation Tributarv Areas 

l i . Evaluate Existing and Planned Drainage Systems and Submit Study 

I t . l Evaluate Existing and Planned Drainage Systems for ihe Coaster Sallion 

Relocation and Submit Study 
C. Revise Hydraulics/Hydrology Studj 

Subtota l 

160.10.30 - DBVBIOD Hlahwav Planl ina Desian Concoots 
A. Identify Environmental and Planting Requirements 

U. Prepare/Submit Highway Planting Design Concepts Maps 

B.I Prepare/Submit Coaster Station Relocation Planting Design Concept Maps 

C. Revise the Design Concepts Maps 
O, Prepare Detailed Landscape Design for 2 Allemativei 

Sub to la l 

160.10.35 - Porform Traffic ODerational Anatvsis 
A-E. Complete VtSSIM Analysis (2 Allemalives) 

A . l -E . l Complete V1SS1M Analysis for the Coaster Station Relocation 

Subtotal 

160.10.40 - Review and Uodate Right of Wav Data Sheet 
A. Prepare R/W Exhibit Maps and R/W Data Sheets 

A. I Prepare R/W Exhibil Map and R/W Dala Sheet (or Ihe Coaster Station 
Relocalion 

Subtota l 

160.10.45 - Re-assess MV'HV Impact? 
A. Plot Exisling Utilities 

A. Plot Existing Ulililies in the vicinty of the Coaster Station Relocalion Area 

U. Send Maps lo Uli l i ly Companies for Vcrilication 

It, 1 Send Maps lo Utiltiy Companies for Veiilicallon for the Coaster Station 
Relocalion Area 

C, Prepare Uli l i ly Hxhibil Maps and Uli l i ly Data Sheels 
C.l Prepare Uli l i ly Exhibit Maps and Uli l i ly Data Sheets for the Coaster Slab on 

Relocation Area 

Subtotal 

160.10 .50-Per fo rm Railroad Studv 
A. Evaluate Railway hnpnets 

I). Prepare/Submit Railroad Report 
C. Revise the Railroad Report 

Subtota l 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

O 
CityofSan DicRo ^ 

I'M: Frank Gaines "—J 

*£* 

T a s k D e s c r i p t i o n 

160.10.55 - Porform Mult i -Modal Sfu^v 
A. Review Alternative Transpoitalion Modes and Improvements 

A. I Review Altemalive Tianspottalion Modes and Improvemenli for Hie 
Coaster Station Relocation Area 

13, Prepare/Submit Mulli-Modal Report 
C. Revise Multi-Modal Reporl 

Subtotal 

160.10.70 - Perform Traffic Studies 
A-O, Complete Detailed Tradic Sludies for PR (3 Allemalives) 

A. t -O. l Complete Detailed T'ratlic Sludies fot Ihe Cuasler Station Relocatior 

Subtotal 

160.10.80 - Porform / Uodate Geotechnical Information 
A. Complete GeoloRical Report (PR) 

A. I Complete (J eo logics I ReporllPR) for the Coaster Station Relocalion 

Subtotal 

160.10.85 - Prepare Structures APS for New Alternat ives 
A. Prepare/Submil APS for Sipiii icoiit Slruclurcs 

A. I Prepare/Submil APS for Coaster Station SiKniticant Structures 
B. Revise APS Once Based on Agency Commenl; 

Subtotal 

160.10.90 - Prooare HOV Reoort 
A. Identify HOV/Hua Queue Jumper Oppottunilies 
B. Prepare/Submit Report Summariiinji Opporlunities 
C. Revise HOV Report 

Subtotal 

1fin.10.95 - ProDare/UDdale Prel iminarv TMP 
A, Prepaie/Submil Draft Preliminary I M P 

A.1 Prepare/Submil Draft Preliminary TMP for Ihe Coaster Station Relocalion 
B. Pinal l ie Preliminaiy 1 Ml 

Subtotal 

160.15.05 - Prepare Cost Estimates for Alternat ives f 
A. Complete/Submit Preliminary Eleven-Page Cosl lislimales 

A. I Complete/Submit Preliminary blevcu-Page Cosl Eslimale for Ihe Coaster 
Station Relocalion 
B. Revise Cost Estimates 

Subtotal 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

Task Description 

160.15.10 - ProDare Fact Sheet for Exceotions to Desian Star 
A. Review DIB 77 ft 78 and Coordinale Proposed DBFS wilh Caltrans 
13, Prepare Mandatory UEFS for Preferred Alternative 
C. Prcoaic Advisory DEFS for Preferred Altemalive 
11. Submit DEES for Review and Meel to Discuss Commenls 
l i . Revise DEFS and Resubmit far Final Review 
E. Make Final Changes and Coordinate Signaluie of DEF5 

S u b t o U I 

160.15.20 - Preoare Draft PR 
A. Prepare First Screenclieck Dtafl PR 

U. Prepare Second Screenchcck UtaH PR 
C. Complcle QC Review of Ihe 2nd Screenclieck Dtafl PR 
i ) Assemble and Submit Ihe 2nd Scteencbeck Draft PR to PUi 

Subtota l 

1 6 0 . 1 5 . 2 S - C i r c u l a t e . R e v i a w . & A D D r o v e D r a f t P R 

A, Meet wi lh PDT to Obtain Comments on 2nd Screencheck Dtafl PR 
U. Finalize/Subnril Ornfl PR 
C. Make Final Cotteclions to Dtafl PR and Submit for Signature 

Subto la l 

160.20.10 - Perform Proiect Control Survovs for PR 
A. Conduct Control Survey and Sel Panels for Aerial Mappinn 

A . l Conduct Control Survey and Set Panels Tor Arcial Mapping for Ihe Area of 

the Coaster Stalion Rclocalian 
U. Conduct Field Surveying fot Vctilieolmn ol Ul i l i ly Location 

Sub to ta l 

160.20.20 - Perform Base Photoarammetrlc Maos and Produ 
A. Develop Digital Aerial PboloKraphs and Topographic Mapping 

A. 1 Develop Digital Aerial Phologtaplis and Topographic Mapping Tor the Area 

of Ihe Coaster Station Relocalion 
U. Updale Ihe 1:500 Metric Scale Base Map with New Topo 

D.I Update Ihe Coosler Station Relocalion Base Map will) the New lopo 

Subtotal 

160.20.35 - Perform Preliminarv Boundary Determination for 
A. Boundary Survey 

A . l Boundary Survey for the Coaster Slalion Relocalion Area 
13. Boundary Mapping 

O.I Boundary Mapping for Ihe Coaster Slaltun Rclocalion Area 
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2,447 

37,118 

47,21! 
22.981 

5,735 
3.439 

79.366 

6,105 
21,517 
9,215 

36.837 

8.739 

4,628 
12,809 

16,176 

17.339 

4,739 
3.432 
3.432 

28,942 

10,568 
5,718 

18.236 
8,786 

43^08 

CD 
CD 

*£* 
CD 

Page B-S I ) SVR PR-ED DudgH 3-OS - FCVJM) O D C i i b 



Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

CD 
CD 

City or San Uicgo ^ j 
PM: Frank Gaines ^ ^ 

• C J D 

T a s k D e s c r i p t i o n 

160.30.00 - Develoo Environmental Studv Reauest (ESR) 
A. Prepare PES 

Subtota l 

165.05.05 - Review Proiect Information 
A, Review Prior Environmenlal Documents and Infomintioi 

Subtota l 

165.05.10 - PBrform Public and Aaencv Scoo lna Process 
A. Legal Notices and Agency Participation Task; 

Subtotal 

165.05.15 - Select A l lemal ives lo r Further Studv 
A. Environmental Support o f Alternative Selectior 

Subtotal 

165.05.20 - Preoare Maos for Environmental Evaluation 
A, Prepare Environmenlal Maps 

A . l Prepare Environmental Map for the Area o l the Coaster Slalion Relocalion 

Subtotal 

165.10.15 - Perform Communi tv fmnacL Land Use. and Grow 
A. Prepare Communitv Impact Tcehnicil Document 

A. l Prepare Community Impact Technical Document for the Coaster Slalion 
Relocalion Area 

Subtotal 

165.10.20 - Perform Visual Imoact Analysis 
A. Complelc Visual Impact Analysis and Report 

A . l Complete Visual Analysis and Report for the Coaster Station Relocation 
D. Complete Slmcluial Visual Simulations ( I I simulation! 

Subtota l 

1 6 5 . 1 0 . 2 5 - P e r f o r m N o i s e S l u d v 
A, Prepare Noise Impact Report 

A. 1 Prepare Noise Impact Report for Ihe Coasler Statiun Rclocalion 

Subto la i 

1 6 5 . 1 0 . 3 0 - P e r f o r m A i r Q u a l i t v S l u d v 
A. Complete Air Quality Study 

A, Complete Air Quality Study for the Coaster Station Relocalion 

Subto ta l 

Personnel H o u r s 

ST 

oi 
c 

U 

!f 
(4 
C 

' 

2 

2 

J iS tud 

-

i 
w 

•a 
a. 
'3 
a 
C 

6-

2 

2 

OS 

S 
e 
a 
a 
H 
0. 
s 
•3 

-

e 
Ui 
V 

.a 

6 

16 

16 

14 

14 

6 

| 
oi 
a 

Ui 

a 
3 
.2 

3 

-

a, 
3 

IA 
a 

.M 

W 
Q 

-

-

O 
i-
V 

1 
O 

•a 

10 
10 

20 

2 

2 

4 

1 
1 
2 

4 

2 

1 

3 

Q 
Q 
< 
y 
1 
S 
a 

5 
5 

10 

" 

6 

•a 

•c 

u 

2 
2 

4 

1 

I 

2 

1 
1 

1 

i 

i 
i 

i 

i 

I 

i 

S 
ea 
a 

•a 
a 
3 
o 

t 
a 
o 

as 

3 
o 

H 

9 

9 

21 

21 

19 

19 

t l 

11 

23 
22 

4S 

9 

6 

15 

8 
6 
8 

11 

7 
4 

I I 

8 

5 

13 

Budget | 

o 
a 

J 1.152 

S 1,151 

J 2,705 

J 1,705 

S 2.471 

J 2.471 

S 1.639 

5 1,639 

1 2,559 
I 2,368 

J 4,917 

I I.I3B 

J 713 

S 1.851 

S 1.028 
S 720 
% 94S 

J • 2,696 

S 918 

S 493 
S 1,4(1 

S 948 

S 603 

I 1,551 

S 
c 
•i 

3 
a 
o 

s 
3 

i 9,285 

S 9J85 

S 4,060 

S 4,060 

S 19,624 

S 19,624 

S 4,860 

S 4,BM 

J 6,460 
S 2.153 

S 8,613 

S 15,977 

I 1.219 

S 17.196 

S 31.641 
I 31,641 
S 9.292 

S 71.573 

S 16,779 
J 16,779 

S 33,558 

I 33,392 
I 392 

S 33.784 

Q 
O 

i 

u 
a 

a 
a 

-J 
a 
a 

Z 
"a 
3 

J 9^85 

S 9.185 

S 4,060 

$ 4.060 

S 19,624 

S 19,614 

S 4,860 

S 4,860 

S 6.460 
J 2,153 

S 8,613 

I 15,977 

S 1,219 

S 17.196 

% 31.641 
S 31,641 
S 9,292 

S 71.573 

J 16,779 
S 16,779 

S 33^58 

i 33,392 

J 392 

S 33.784 

3 o 
H 

S 10.437 

S 10,437 

S 6,765 

S 6.765 

S 22.095 

S 11,095 

J 6,499 

S 6,499 

S 9,019 
S 4,521 

S 13.540 

I 17,115 

S 1.932 

S 19,047 

S 32,669 
S 32,361 
S 10,240 

S 75,169 

% 17,697 
J 17,272 

S 34.969 

I • 34,340 

S 995 

$ 35.335 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report/ Environ mental Document 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

Task Descript ion 

165.10.35 - Preoare Water Quality S fud l^ 
A, Prepare/Submil Slorm Water Data Reports 

A . l Prepare/Submit Slorm Water Dala Report fot the Coasler Slalion Relocation 
Q. Revise Slorm Waler Dala Reports 
C. Coordinate wilh Environmental Consullant for BIK 

Subtota l 

165.10.40 - Perform Enerav Studies 
A. Complete Eot i f y Study 

A. l Complcle Energy Study for the Coaster Station Relocation 

Personnel Hours 

Q 
t j 

o j 
n 

u : 
w 

• a 
n 
n 
a 

5 

. 

i 
M 
a 

u i 
•3 
a. 

a 
'C 
0-

4 

4 
4 

1 

I 
1 

Subtota l . 4 

165.10.50 - Perform Preliminarv Site Invastiaation for Hazardous Waste 
A. Complcle UeoloRical Reporl (ED) 

A . l Complcle tieolojtical Report (ED) for the Coasler Slalion Relocalion Area 
B. Coordinale with Enviroiunental Consultant for BID 

Subtota l 

165.10.55 - Prooare Draft Rlaht of Wav Relocation Imoact Do 
A. Complcle Relocation Impact Document 

A . l Complete Relocation Impnct Uucumelit for the Coasler Stalion Relocation 

B. Riftht of Way Acquisition Eslimates 
l i l Right of Way Acquisition Eslimates for the Coster Station Relocatior 

Subtota l 

165.10.60 - Preoare Location Hvdraulic / Floodolaln Studv R« 
A. Prepare Locat ion and Floodpla in Hydraul ics Study 
B. Updale Locat ion and Floodplain Hydraul ics Study 
C. Coordinale w i th Envltomnental Consultant lor EIR 

Subtotal 

165.10.65 - Perform Paleontoloav Studv 
A. Complete PaleonloloRy Study • 

A. l Complcle Paleontology Study for Ihe Coaster Station Relocation 

Subtota l 

1 6 5 . 1 5 . 0 0 - P e r f o r m B i o l o a l c a l S t u d i e s 

A. Prepare Natural Environmenl Sludv Reporl 
A. I Prepaie Natural Environmental Report lor the Coaster Station Relocalion 

Subtota l 

165.20.00 - Perform Cultural Resource Studies 
A. Complcle Cultural Resouices Studies 

A. l Complcle Cultural Resources Studies for the Coaster Slalion Relocation 
B. Complete Phase II Cultural Resouices Study 

Subtota l 

cumenl 

port 

• 

1 
1 

1 

6 

2 

2 

2 
2 

8 

2 
2 
2 

6 

2 
1 

3 

2 
1 

3 

2 
1 
4 

7 

e 
u 
e 
D 
a 
o 

'5 
u 

70 
70 

28 
8 

176 

-

ci 
a 

l i l 

3 

1 
< 

6 

6 
2 
4 

18 

4 
4 

8 

3 
3 
4 

10 

6 
4 

6 
4 

2D 

40 
15 
4 

59 

4 
2 

6 

4 
4 

8 

8 
4 

12 

24 

< 
a 
n 
W 
c 
n 

< 

20 

5 

15 

-

| 

a . 
3 

VI 
c 
a 

a 

16 

16 

31 

-

w 
O 

B 

a 

I 
9, 

8 

8 
2 

IS 

' 

a 
< 
U 
~£ 
c 
a 

1 
4 

4 

2 

10 

s 
4 

12 

* 

a 
w 

X 

u 

4 

4 

2 

ID 

1 
1 

I 

2 
1 

3 

4 

4 

2 
2 

12 

2 
1 

3 

1 

' 
1 

2 
2 

4 

2 
1 

2 

5 

n 

c 

C 
3 
O 

< 

" 

c 
3 
a 

X 

1 
o 

H 

96 

96 
40 

13 

145 

7 
7 

14 

7 
6 
6 

19 

28 

26 
10 
8 

7 1 

72 

27 
6 

105 

7 
4 

11 

8 
7 

15 

12 
6 

18 

36 

Bud ect 

O 

a 
~i 

$ 11,284 

S 11.284 
J 4.B5B 

I 1.607 

S 19.033 

t 918 
I . 918 

S 1,836 

S 869 
% 80) 

S 830 

$ W 1 0 

S 3,504 

S 3,270 

S 1.220 
$ 986 

S 8.980 

S 7.634 

J 3,008 
I H50 

S 11.512 

S 9IH 

J 493 

S 1,411 

S 986 
% 795 

S 1.781 

J 1.4 55 
I 727 
I 2,305 

S 4.487 

S 
a 
a 

"3 
o 
o 

3 

s 
I 

I 
J 

s 

S 3,313 
S 3,313 

S 6.626 

i 8,830 
S 5,546 
I 

J 14,376 

$ 14,332 

$ 827 
% 5,175 
S 1.725 

I 11,058 

S 

J 

s 

$ 4.478 
S 1,493 

S 5,970 

I 39.439 
I 11,299 

S 50,758 

I 71.100 
S 4.934 

J 76,220 

S 152.154 

U 
O 

o 
» 

EB 

5 

o 
•a 
a 
- J 
a 
e 

•a 
3 
H 

S 

J 
J 
I 

s 

I 3,313 
S 3,313 

S 6.626 

5 8,830 
S 5,546 

S 

S 14,376 

S 14,332 
I . 827 

S 5.175 
% 1.725 

S 11.058 

s 
$ 
I 

S 4.47S 
% 1,493 

S 5.970 

S 39,459 
S 11,299 

$ 50.758 

S 71,11X1 
S 4,934 

I 76.220 

I I51JS4 

"3 
a 

S 11.284 
S 11.284 

J , 4.858 

S 1,607 

S 19,033 

S 4,231 
S 4,231 

S 8,461 

S 9,699 
I 6,347 
S 850 

S 16,896 

S 17,836 
S 4,097 

$ 6.395 
J 2,711 

S 31,038 

$ 7.654 

J 3,008 
I 850 

5 11.512 

S 5.396 
S 1.986 

J 7,381 

J 40,445 
S 12,094 

S 51339 

S 72.555 
S 5,661 

J 78,525 

J 156,741 

o 
CD 

CD 
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Exhibit B - Compensation and l:ee Schedule CD 
O 

1-5 / Sorrento Valley Road 
Project Report/ Environmenlal Document 
SD-S04-43y-0U 

City of San Diego 
PM: Frank Gaines 

Task Description 

16S.25.05 - Preoare Draft Environmental Document 
A-J. Prepare First Screencheck Drall EIR/EIS 

A. I Add in Section for the Coasler Station Relocalion 

Subto ta l 

165.25.10 - Prepare Sect ion 4(0 ^va luaf lpn 
A, Prepare Section 4(f) 

Subtotal 

165.25.20 - Conduct Environmental Quali tv Contro l and Othe 
A. Prepare Second Seteencheeli Dran BIR/EIS 

It, Prepare third Screencheck Draft E1R/E1S 
C, Prepare Pourlli Screencheck Drall EIR/EIS 
D. Prepare Fiflh Screencheck Draft EIR/HIS 

Subtotal 

1G5.25.2S - Obtain Aoorova l to Circulate 
A. Ublain Approval lo Circulate EIR/EIS 

Subtotal 

165.25.30 - Perform Environmental Coordinat ion 
A. Coordination of the EIR/EIS process 

Subtotal 

175.05.00 - Circulate DED 
A. Prepare Master Distribulion List 
Q. Prepare Notices of Public Mealing 

Subtotal 

175.10.00 - Preoare for and Hold Public Hearina 
A. Prepare for. Allendand Document Public Hearing Displays 

A. I Prepare for. Attend and Document Public Hearing Displays for the Coaster 
Station Relocalion 
E), Additional Public Outieacl 

Subtotal 

175 .15 .00 -Resnond to Public Comments & Corresoondenci 
A. Respond to Public Comment! 

Subto ta l 

175.20.00 - Select Preferred Alternat ive 
A. Prepare Decision Matrix 
I I . Prepare for and Attend Piclened Altemalive Workshop w(PDT 

Subtota l 

Personnel Hours 

GT 
U 

ei 
0 

U 
ea 
fl 

• a 
n 
a « 

8 

8 

Ui 

•5 
a. 

'Z 
a 

18 
9 

27 

1 

1 

Reviews 
4 

4 
2 
2 

11 

2 

1 

2 

2 

4 

4 

8 

4 

4 

6 
4 

10 

12 
10 
8 
6 

36 

2 

2 

5 

5 

2 
2 

4 

6 

3 
14 

13 

12 

11 

16 
8 

14 

a 

e 
1-
V 
0 
a 
S 
a-
u 
a 
•a 

40 
1 

41 

22 
14 
11 
8 

56 

55 

55 

• 

a 
Ui 

« 
0 

40 
24 

64 

4 

4 

20 
16 
12 
10 

58 

10 

ID 

10 

10 

6 
6 

12 

16 

* 
10 

31 

40 

40 

42 
16 

58 

g 
oi 
a 

Ui 

1 

1 

-

1 
u 
V 
a. 
3 

Vi 
O 

-Sf 

O 

-

uT 
O 

a 
w 

8 
O 

0 
'3 

4 
1 

5 

6 
2 
2 

10 

15 

5 
10 

30 

-

13 

V 
s 

8 
2 

ID 

2 
I 
1 

4 

5 

2 

5 

11 

• 

t 
"3 
u 

X 

8 
1 

9 

2 

2 

2 
2 
2 
1 

7 

2 

I 

1 
2 

4 

4 

1 
4 

9 

16 

16 

4 
2 

6 

s 
tfl, 

•a 
e 
3 

0 

-3 

• 

C 
a 
0 
X 

s 
0 

H 

126 
39 

165 

7 

T 

68 
49 
39 
27 

183 

16 

16 

17 

IT 

10 
10 

20 

50 

17 
47 

114 

137 

137 

68 
30 

98 

Budget 

L. 
O 

-O 
a 

-J 

S 16,343 
S 5,132 

S 11,475 

J 795 

S 795 

S 9,097 

I 6,765 
S 5,241 

S 3,769 

S 14,871 

S 1,126 

S 2,116 

1 2,363 

S 1.563 

% 1.220 
S 1.120 
S 2,440 

S 6,288 

S 1,083 
S 6,563 

S 14,934 

S 17,357 

$ 17,357 

I 9.556 
S 4,411 

S 13,967 

D 
0 
n 

0 
0 

i n 

S 104,966 
$ 29,223 

S 134,189 

S 2,107 

I 1.107 

S 29,168 
S 20,859 

S 13,543 
S 14,904 

$ 78.474 

% 8,379 

S 8,379 

S 60,185 

S 60,185 

J 2.289 
S 2,289 

S 4,577 

J 32,045 

J 3.529 
i 

$ 37374 

S 34,963 

S 34,963 

J 3.477 
J 1.077 

S 4,554 

u 
Q 
O _»; », 
0 

s 

s 

s 

J 

s 

I 

$ 

s 

s 

a 
0 

Z 
"5 
S 

S 104,966 
$ 29,223 

S 134,189 

J 2,107 

S 1.107 

S 29.168 
S 20,839 
S 13,543 
J 14,904 

S 78,474 

J 8,379 

$ 8,379 

J 60,185 

S 60,185 

1 2,289 
S 1.289 

S 4,577 

$ 32,045 

S 5,529 
J 

S 37474 

S 34,963 

$ 34.963 

S 3,477 
S 1,077 

S 4^54 

2 
e 

J 121,309 

S 34.355 

S 155,664 

S 2.902 

J 2,902 

S 38,265 
S 27.624 
J 18,784 
5 18,673 

S 103.346 

% 10,505 

S 10^05 

I 62,748 

S 62,748 

I 3.509 
S 3,509 

S 7,017 

I 38.333 

S 7,611 
S 6,563 

S 51308 

i 52,320 

S 51,310 

% 13,033 
S 5.488 

S 18311 
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Exhibit B - Compensation and l:ee Schedule 

l-S / Sorrento Valley Road 
Project Report / Environineiilal Document 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

Task Description 

180.05.05 - Uodale Draft Proiect Report 
A, Update Drall PR and Prepare Dcatl Final PR. 

0. Complete QC Review of Draft Final PR 
C. Meel with PD f lo Ohlain Commcnls on Draft Final PR 

Subto la l 

180.05.10 - Review and Aonrove Proiect Reoort 
A. Update Dial) Final PR and Prepare Final PR 

», Complete QC Review of Final PR and Suhmil PR to Agencies 
C. Meel wi lh PD 1* lo Obtain Commcnls on Final PR 

0. Finalize/Submit the Final PR 
E. Make Final Cotreclions to and Submil Final PP 

Subtota l 

180.10.05 - Prepare anc( /Vppfove f E D 
A. Draft Final EIR/EIS 
B. Prepare DraR CEQA Candidalc Findings 

C. Prepare Draft Statement of Overriding Conside rations 
D. Finalize Section 4(f) Statement 
E. Prepare Floodplain Only Practicable Alternative Finding 

F. Prepare the Wetlands Only Praclicable Allcmalive Finding 
G. Finalize MMRP 

Subtola l 

180.10.10 - Public Dist r ibut ion of FED 
A. Submil Final BIR/EIS for Public Distribulion 
Q. Response to Comments 

Subtota l 

180.15.05 - Prepare and A D Drove Record of Decision (NEPA) 
A. Prepare and Submil Record of Decision 

Subtotal 

180.15.10 - Preoare and File Notice of Determinat ion (CEQA) 
A. Prepare and Submit Notice of Delemiinalior 

Subtotal 

180.15.20 - Prenare/Undate Summarv of Environmental Comn 
A. Updale and Submil Summary of Environmental Comment 

Subtota l 

Personnel Hou rs 

t i 
a 

Ui 
• M 

a 'ft 
a 
a 
tt 

E 

16 
4 

10 

12 
4 

4 

10 

6 

11 

ti i tment 

-

i 
ei 
c 

W 
13 
a. 
c 

•c 
6-

20 

8 
7 

35 

1 ! 

12 
8 

6 
4 

42 

10 
6 

6 
4 

6 
6 

10 

48 

i 

s 
B 
a 
a 

"3 

8 

8 

c i 
o 

Ui 

n 

'i 
< 

80 
4 

11 

96 

40 
6 
8 

16 
4 

74 

16 
10 

10 
10 

10 
10 
14 

80 

11 

| 
o i 
a 

u i 

a 
a 
.B • 

3 
36 

4 

40 

20 

16 
4 

40 

-

3 
!S1 

a 

c a 

-

ST 
o 

1 
a 

' n 

14 

8 

12 

10 

2 

6 
2 

20 

-

"I 
a 
Q < 

P 
.V 

s 
i 3 

20 

10 

12 

12 

-

•s 

r 
u 

12 
4 
2 

18 

8 
2 

2 
4 
2 

18 

2 
1 

I 
1 

1 
1 
2 

9 

1 
2 

3 

1 

1 

1 

I 

1 

i 

s 
en 
a 

•a 
a 
a 
o 

• 

C 
a 
o 

X 
H 
o 
H 

' 182 
44 
25 

151 

102 
34 

22 
52 
16 

116 

34 

18 

18 

16 
18 
18 
27 

149 

7 
22 

19 

7 

7 

7 

7 

7 

7 

Budget I 

s 

2 
S 20,486 
J 6.984 
S 3.752 

S 31,111 

S 11,450 

I 5,972 
I 3,474 

i 6.184 
S 1.928 

S 19,008 

S 5.230 
I 2,603 

S 2,603 
S 2,221 
I 2.603 
I 2,603 
S 3,903 

S 11.766 

I 918 
5 2.784 

S 3,701 

S 918 

S 918 

i 918 

S 918 

J 918 

$ 918 

0 
• 

a 
• 

s • 
a 

V) 

i BOO 

S 
S 1,616 

S 1,416 

i 
$ 1,616 

i use 
5 
I 

S 1,971 

I 23,781 
S 8,252 

S 11,873 

S 678 
I 4,000 
S 7,096 
S 3,028 

S 58,709 

S 1,920 
S 10.292 

S 11.111 

S 1.336 

S 1.356 

S 1.336 

S 1.356 

J 678 

S 678 

U 
a 
o 
"£. 

3 

s 

s 

s 

s 

s 

s 

5 

a 
a 

J 
a 
o 

Z 

"3 
'o 

S 800 

I 
S 1,616 

S 1.416 

S 

I 1,616 

i 1,356 

I 
S 

S 1,972 

S 23,781 
S 8,232 

I 11.873 
I 678 
i 4,000 
S 7,096 
S 3.028 

$ 58,709 

S 1,920 
J 10.192 

S 11.111 

S 1.356 

S 1.356 

S 1.356 

S 1.356 

S 678 

S 678 

3 

5 21,286 
S 6,984 
S 5,368 

S 33,638 

S 11,450 

S 7,588 
S 4,830 
I 6,184 

S 1,928 

i 3I.9S0 

J 29.011 

J 10,855 

I 14,476 

I 2.899 
I 6,603 
I 9,699 
S 6,931 

i 80,475 

S 2.838 
S 13.076 

S 15,913 

J 2.274 

J 1.174 

S 2.174 

S 1474 

S 1.596 

J 1,596 

o 

CD 

CD 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

CD 

o 
Cily of San Diego ^ j 

PM: Frank Gaines ^ ^ 
CO 
0 0 

Task Descript ion 

Other Direct Costs 
Outside PrinlinR and Reproduction (billed I t CDS1) 

Incidenlal Bcproduclion (billed HI i0.65/l i i ( 
CompuleiA Communicalions Costs (billed at S3.7l/hrl 

Deliveries (billed al cosl) 
Mileage (billed al current IRS rales, JO.SUS/mile; 

Subto ta l 

Total 

Check: 

u 
t i 
a 

Ui 
u 
a 

• a 
a 
a 
E 

-
350 

350 

i 
ft 

c 
"C 
P-

• 
1,467 

1,467 

m 

a 
a 
n 

'3 

-
775 

775 

e i 
q 

W 

S 

-
3.0SS 

3,055 

Personnel 1 

§ 
ex 
a 

U 

c 
a 

< 

-
993 

993 

V 
ft 
a 

& 
s 

Q 

-
200 

100 

ours 

o, 

a 
M 

'8 
Q 

'S 
VI 

• 

857 

857 

Q 
a < 
V 
a 

s 
Q 

-
U 9 0 

1,190 

-
773 

M 
n 

•a 
a 
3 
o 

-
360 

773 

c 
a 
o 
X 

5 
E-

-
-

-
10,120 

10.120 

Uudcel 1 

e ja 
M 

-J 

S 
J 
S 

s 
I 

s 

J 

s 

-
-
-

1.217,648 

1,117,648 

• 
R 

"a 
c 
o 

a 

i 

I 
S 
1 

s 
s 

s 
s 

38.900 
900 
144 

1,644 

6,505 

48.093 

1.656,714 

1,656,714 

U 
Q 

o 

1 

% 
S 

* 
s 
s 
s 

s 

70,129 

b i n 
37,545 

2.050 

6,075 

111,377 

111.377 

o 
n 

• 
o 

S 

S 

s 
5 
S 

S 

S 

S 

109,029 

7,478 
37.689 

3,694 

12,580 

170,470 

J.779,101 

o 

i 

S 

s 
s 
s 
I 

s 
s 

109,029 
7,478 

37,689 
3,694 

12,580 

170.470 

1.996,750 

1,996,750 / 
Amounls shown arc tee. 

In i i ia l ; 
(CF) 

(RL) 
IBB) 
(KH) 
(AF) 

(JM) 
(GE) 

IMR) 

(VG) 

(SB) 

Rale Schedule 

Pmonnel Name 

Clark Feraon 

Richard Leja 
Darbaia BarOiulumae 
Keri lleubergcr 

Andrea Fitzgerald 
Jim Meredith 

Glenn EipaMo 

Michael Rocco 

Vicloria Gil l 

Slacey liracco 

FtlBOTIlfl CBleEviY 
Managing Eng. (CF) 

Principal Eng. (RL) 

Senior Planner (BB) 
Associate Eng. (KH) 

Assistant Eng. (AF) 

Design Super. ( IM) 
Senior Designer (GE) 

Designer/CADD (MR) 

Clerical (VG) 

Accounting (SB) 

M I B 
5218.46 

SI 90.95 
SI 18.40 
SI I7 . I0 
184.89 

SI 34.23 
SI1D.I3 

S94.3I 

S67.91 

S88.5S 

P h u i 

0001 
0002 

0003 

0004 
0005 
0006 
0007 
0008 
0009 

0010 

P h i s e i and Phase T o t . b 

- Project Managemenl 

- Review A Updale Project Information 

- Perform Engineering Sludies 

- Prepaie DraR Projeci Report 

- Project Control Surveys & Mappingfor PR 

- rerfomi Envr Scoping & Selecl Alternatives ft 

Perfoira Enviionmenlal Studies , 

- Prepare, Approve, ft Circulate Drall ED 

- Final Project Report 

- Final Et) & Complete Envr Compliance 

Olher Direcl Costs 

Total 

481.141 

117.978 

822-167 

225,390 

101,919 

68.094 

491.515 

479,797 

84.011 

123,517 

I N C U I I I K O 

S 1,996,750 

Page B-iO 1-5 SVR PR-ED Bwl»« J-M • revi.rt OBC>.>l» 



000499 
/ $ £ &&. U& 

ATTACHMENT AA City of San Diego. 
E Q U A L O P P O R T U N I T Y C O N T R A C T I N G ( E O C ) 

1010 Second Avenue • Suite 500 • San Diego, CA 92101 
Phone:(619)533-4464 • Fax:(619)533-4474 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.350] through 22.3517, 
is to ensure that contractors doing business with the City, or receiving fimds from the City, do not engage in unlawful discriminatory 
employment practices prohibited by State and Federal law. Such employment practices include, but are not limited to unlawful 
discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment advertising, 
layoff or termination, rate of pay or other forms of compensation, and selection for training, including apprenticeship. Contractors are 
required to provide a completed Work Force Report (WFR). 

CONTRACTOR IDENTIFICATION 

Type of Contractor: Construction 
X Consultant 

Name of Company: Boyle Engineering Cnrpnration 
AKA/DBA: 

Vendor/Supplier 
Grant Recipient 

Financial Institution 
Insurance Company 

Lessee/Lessor 
Other 

Address (Corporate Headquarters, where applicable): 1501 Quail Street 
City Newport Beach County Orange 
Telephone Number: f949 ^ 476-3600 

State £A_ 
.FAX Number: ^9491 721-7141 

Zip 92660-2746 

Name of Company CEO: Philip Petrocelli 
Addressfes), phone and fax number(s) of company facilities located in San Diego County (if different from above): 
Address: 7807 Convoy Court. Suite 200 

City San Diego .County San Diego 

Telephone Number: r858 ) 268-8080 
State CA 

FAX Number: f8581 292-0960 
Zip 2211. 

Type of Business: Civil Engineering Type of License: N/A 
The Company has appointed: Gilbert Mulhere 
as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce equal 
employment and affirmative action policies of this company. The EEOO may be contacted at; 
Address; 1501 Quail Street Newport Beach. CA 92660-2746 

Telephone Number: (9A9 1 476-3454 FAX Number: ('9491721-7141 

X One San Diego County (or Most Local County) Work Force - Mandatory 

Branch Work Force * 

Managing Office Work Force 

Check the box above that applies to this WFR. 
*Submit a separate Work Force Report for all participating branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of Boyle Engineering Corporation ; 
(Firm Name) 

San Dieeo California 

herein is tni 

(County) (Slate) 
correct. This donump.nt was executed on this Fourth 

hereby certify that information provided 

.day of AjmJ , 200£_ 

^ ^ Richard B, Leja 

(Authorized Signatu£& (Print Authorized Signature) 

Purchasing & Contracting Work Force Report 04/26/2007 
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WORK FORCE REPORT - NAME OF FIRM: Boyle Engineering Corporation DATE: January 2008 

OFFICE(S) or BRANCH(FS): Bnyle - San Diego COUNTY: San Diegn 

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. 
Total columns in row provided. Sum of all totals should be equal to your total work force. Include all those 
employed by your company on either a full or part-time basis. The following groups are to be included in ethnic 
categories listed in columns below: 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(5) Filipino 
(6) White, Caucasian 
(7) Other ethnicity; not falling into other groups 

OCCUPATIONAL CATEGORY ggfJQHi&imic; 
•wa-aAUVCAB"7 

Wa 
P&g 

mmmsm i & m 
Management & Financial 

Professional 19 

A&E, Science, Computer 

Technical 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

* Constmction laborers and other field employees are not to be included on this page 

Totals Each Column 
• 

3 < 1 4 : 4 
1 

1 
r 1 ! 

1 

28 i 10 
i 
i 
i 

Grand Total All Employees 52 

Indicate by Gender and Ethnicity the Number of Above Employees Who Are Disabled 

Disabled 
i 
i i i • • 

i 

• 
• 

Non-Profil Organizations Only; 

Board of Directors 

Volunteers 

Artists 

Purchasing & Contracting Work Force Reporl 04/26/2007 
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CITY OF SAN DIEGO WORK FORCE REPORT - ADMINISTRATIVE 

HISTORY 

The Work Force Report (WFR) is the document that 
allows the City of San Diego to analyze the work 
forces of all firms wishing to do business with the 
City. We are able to compare the firm's work force 
data to County Labor Force Availability (CLFA) data 
derived from the United States Census. CLFA data is 
a compilation of lists of occupations and includes the 
percentage of each ethnicity we track (Black, 
Hispanic, Asian, American Indian, Filipino) for each 
occupation. Currently, our CLFA data is taken from 
the 2000 Census. In order to compare one firm to 
another, it is important that the data we receive from 
the consultant firm is accurate and organized in the 
manner that allows for this fair comparison. 

WORK FORCE & BRANCH WORK FORCE REPORTS 
When submitting a WFR, especially if the WFR is 
for a specific project or activity, we would like to 
have information about the firm's work force that is 
actually participating in the project or activity. That 
is, if the project is in San Diego and the work force is 
from San Diego, we want a San Diego County Work 
Force Report. By the same token, if the project is in 
San Diego, but the work force is from another 
county, such as Orange or Riverside County, we want 
a Work Force Report from that county.2 For example, 
if participation in a San Diego project is by work 
forces from San Diego County, Los Angeles County 
and Sacramento County, we will ask for separate 
Work Force Reports representing the work forces of 

your firm from each of the three counties.1,2 On the 
other hand, if the project will be accomplished 
completely outside of San Diego, we ask for a Work 
Force Report from the county or counties where the 
work will be accomplished. 

MANAGING OFFICE W O R K FORCE 

Equal Opportunity Contracting may occasionally ask 
for a Managing Office Work Force (MOWF) Report. 
This may occur in an instance where the firm 
involved is a large national or international firm but 
the San Diego or other local work force is very small. 
In this case, we may ask for both a local and a 
MOWF Report.1,3 In another case, when work is done 
only by the Managing Office, only the MOWF 
Report may be necessary.3 

TYPES OF W O R K FORCE REPORTS: 

Please note, throughout the preceding text of this 
page, the superscript numbers one ', two 2 & three 3. 
These numbers coincide with the types of work force 
report required in the example. See below: 

1 One San Diego County (or Most Local County) 

Work Force - Mandatory in most cases 

" Branch Work Force * 
3 Managing Office Work Force 

^Submit a separate Work Force Report for all participating 
branches. Combine WFRs if more than one branch per county 

Exhibit : W o r k Force Repor t J o b categories 
Refer to this table when completing your firm's 
Work Force Report form(s). 

Management & Financial 
Advertising, Marketing, Promotions, Public Relations, and 
Sales Managers 
Business Operations Specialists 
Financial Specialists 
Operations Specialties Managers 
Other Management Occupations 
Top Executives 

Professional 
Art and Design Workers 
Counselors, Social Workers, and Other Community and 
Social Service Specialists 
Entertainers and Performers, Sports and Related Workers 
Health Diagnosing and Treating Practitioners 
Lawyers, Judges, and Related Workers 
Librarians, Curators, and Archivists 
Life Scientists 

Guide to Work Force Repon 04/26/2007 
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Media and Communication Workers 
Other Teachers and Instructors 
Postsecondary Teachers 
Primary, Secondary, and Special Education School 
Teachers 
Religious Workers 
Social Scientists and Related Workers 

Architecture & Engineering, Science, Computer 
Architects, Surveyors, and Cartographers 
Computer Specialists 
Engineers 
Mathematical Science Occupations 
Physical Scientists 

Technical 
Drafters, Engineering, and Mapping Technicians 
Health Technologists and Technicians 
Life, Physical, and Social Science Technicians 
Media and Communication Equipment Workers 

Sales 
Other Sales and Related Workers 

Sales Representatives, Services 
Sales Representatives, Wholesale and Manufacturing 
Supervisors, Sales Workers 

Administrative Support 
Financial Clerks 
Information and Record Clerks 
Legal Support Workers 
Material Recording, Scheduling, Dispatching, and 
Distributing Workers 
Other Education, Training, and Library Occupations 
Other Office and Administrative Support Workers 
Secretaries and Administrative Assistants 
Supervisors, Office and Administrative Support Workers 

Services 
Building Cleaning and Pest Control Workers 
Cooks and Food Preparation Workers 
Entertainment Attendants and Related Workers 
Ftre Fighting and Prevention Workers 
First-Line Supervisors/Managers, Protective Service 
Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursing, Psychiatric, and Home Health Aides 
Occupational and Physical Therapist Assistants and Aides 
Other Food Preparation and Serving Related Workers 
Other Healthcare Support Occupations 
Guide to Work Force Report 

Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 

Supervisors, Food Preparation and Serving Workers 
Supervisors, Personal Care and Service Workers 
Transportation, Tourism, and Lodging Attendants 

Crafts 
Construction Trades Workers 
Electrical and Electronic Equipment Mechanics, Installers, 
and Repairers 
Extraction Workers 
Material Moving Workers 
Other Construction and Related Workers 
Other Installation, Maintenance, and Repair Occupations 
Plant and System Operators 
Supervisors of Installation, Maintenance, and Repair 
Workers 
Supervisors, Construction and Extraction Workers 
Vehicle and Mobile Equipment Mechanics, Installers, and 
Repairers 
Woodworkers 

Operative Workers 
Assemblers and Fabricators 
Communications Equipment Operators 
Food Processing Workers 
Metal Workers and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupations 
Printing Workers 
Supervisors, Production Workers 
Textile, Apparel, and Furnishings Workers 

Transportation 
Air Transportation Workers 
Other Transportation Workers 
Rail Transportation Workers 
Supervisors, Transportation and Material Moving Workers 
Water Transportation Workers 

Laborers 
Agricultural Workers 
Animal Care and Service Workers 
Fishing and Hunting Workers 
Forest, Conservation, and Logging Workers 
Grounds Maintenance Workers 
Helpers, Construction Trades 
Supervisors, Building and Grounds Cleaning and 
Maintenance Workers 
Supervisors, Farming, Fishing, and Forestry Workers 

04/26/2007 
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SUBCONTRACTORS LIST 
INFORMATION REGARDING SUBCONTRACTORS PARTICIPATION: 

1. Subcontractor's List shall include name and complete address of all Subcontractors who will receive 
more than one half of one percent (0.5%) of the Prime Consultant's fee. 

2. Proposer shall also submit Subcontractor commitment letters on Subcontractor's letterhead, no more 
than one page each, from Subcontractors listed below to acknowledge their commitment to the team, 
scope of work, and percent of participation in the project. 

3. Subcontractors shall be used for scope of work listed. No changes to this Subcontractors List will be 
allowed without prior written City approval. 

Wilson & Company, Inc. 
701 B Street, Suite 1220 
San Diego, CA 92101 

Traffic 
Engineering 

7.8% $233,207 OBE 

' :.Y. Lin lntemational5030 
Camino de la Siesta, Suite 204 
San Diego, CA 92108 

Structural 
Engineering 

5.3% $159,103 OBE 

] lelix Environmental Planning, 
nc.7578 El Cajon Blvd, Suite 

:;oo 
a Mesa, CA 91941 

Environmental 
Document 

19.5% $583,337 OBE 

Tierra Environmental 
9915 Businesspark Ave, Suite 
C 
San Diego, CA 92131 

Biology & 
Cultural Studies 

7.0% $211,266 MBE Caltrans 

CIC Research8361 Vickers St 
San Diego, CA 92111 

Socioeconomic 
Impact Analysis 

0.9% $26,481 DBE Caltrans 

Hon Consulting, Inc. 
2226 Dwight Street 
San Diego, CA 92104 

Environmental 
Document 

3.4% $102,000 DBE Caltrans 

Scientific Resources 
Associated 
1328 Kalmalino Lane 
San Diego, CA 92109 

Air Analysis 1.1% $33,000 WBE Caltrans 

Aguirre & Associates 
8265 Commercial Street, Suite 
1 
La Mesa, CA 91942 

Surveying & 
Mapping 2.5% $74,260. DBE Caltrans 



Katz & Associates 
4250 Executive Sq, Suite 670 
San Diego, CA 92037 
Value Management Strategies, 
Inc. 
332 S. Juniper St, Suite 210 
Escondido, CA 92025 
Ninyo + Moore 
5710 Ruffm Road 
San Diego, CA 92123 
Garbini & Garbini 
715 J Street, Suite 307 
San Diego, CA 92101 
Hatch Mott MacDonald2727 
Camino del Rio S., Suite 244 
San Dieao, CA 92108 

Community 
Outreach 

Value Analysis 

Geotechnical 
Engineering 

Landscape 
Architecture 

Tunneling & 
Railroad Studies 

1.2% 

1.4% 

1.6% 

2.3% 

1.2% 

$34,940 

$40,527 

$47,880 

$67,563 

$36,260 

WBE 

OBE 

MBE 

DBE/MBE 

Caltrans 

City of San 
Diego 

Caltrans 

*For information only. As appropriate, Proposer shall identify Subcontractors as: 
Certified Minority Business Enterprise MBE 
Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified Disabled Veteran Business Enterprise DVBE 
wmer ousmess c-iueiprise Olib 

**For information only. As appropriate, Proposer shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 



ATTACHMENT CC 

CONTRACT ACTIVITY REPORT o 
CD 
o 

Consultants are required by contract to report subcontractor activity in this format. Reports shall be submitted via the Project Manager to the Equal ~} 
Opportunity Contracting Program (EOCP) no later than thirty (30) days afler the close of each quarter. ^ 

PROJECT: INTERSTATE 5/SQRRENTO VALLEY ROAD INTERCHANGE IMPIIQVBMENTS PROJECT PRIME CONTRACTOR: BOYLE ENGINEERING CORPORATION 

CONTRACT AMOUNT:_$2,996,750 INVOICE PERIOD: DATE: 
Include Additional Services Not-Tti-Exceed Amount 

Indicate MBE, Current Period Paid to Date Oiiginal Coinmitment 

Subcontractor 

Wilson & Company, Inc. 

T.Y. Lin International 

Helix Environmental Planning, 
S Inc 

, /Tierra Environmental 

\ ^ y CIC Research 

/ H o n Consulting, Inc. 

Scientific Resources Associates 

^^/Aguirre & Associates 

/ 'Katz & Associates 

Value Management Strategies, 
V Inc. 

^ .- 'Ninyo + Moore 

. .-Garbim & Garbini 

DVBE or 
OBE i 

OBE 

OBE 

OBE 

DBE 

DBE 

DBE 

DBE 

DBE 

WBE 

OBE 

OBE 

DBE 

Dollar % of Dollar % of Dollar 
Amount Contract Amount Contract Amount 

^ 

QjyL&^t* 

C'MMI f f ^ r 

C/Woo vLt̂ i 

i A 

*[ M 1 * * -

•A-

l^-^e. 

^-v-J-L^ 

$233,207 

$159,103 

$583,337 

$211,266 

$26,481 

$102,000 

$33,000 

$74,260 

$34,940 

$40,527 

$47,880 

• $67,563 

% o f 
Contract 

7.8% 

• 5 3 % 

19.5% 

7.0% 

0.9% 

3.4% 

1.1% 

2.5% 

1.2% 

1.4% 

1.6% 

2.3% 



Subcontractor 

Indicate MBE, 
WBE, DBE, 

DVBE or 
OBE 

Current Period Paid to Date Original Commitment 

Dollar 
Amount 

% of 
Contract 

Dollar 
Amount 

% of 
Contract 

Dollar 
Amount 

% of 
Contract 

Hatch Mott MacDonald 

Prime Contractor Total: 

Contract Total*: 

$36,260 

$1,340,025 

$2,996,750 

1.2% 

44.7% 

100% 

* The Contract total includes work done by a subcontractor that is not included on this list since their fee is less than 0.5% of the contract total. 

O 
CD 

O 
CD 

Completed by_ 



00"0W REQUEST FOR COUNCIL ACTION 
CITYOFSAN DIEGO 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

Engineering & Capital Projects 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

3. DATE: 

May 7, 2008 
104 

07 /29 

4. SUBJECT: 

Interstate-5/Sorrento Valley Road Interchange - Consultant Agreement with Boyle Engineering Corporation. 
S. PRIMARY CONTACT (NAME. PHONE. & MAII^STA.) 

Frank Gaines 533-4607^ MS908A 
=CONDARY CONTACT (NAME, PHONE. & MAIL STA.) 

irad Johnson 533-5120 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

S$ 1P 
K ^ 8.COMPLETE FOR ACCOUNTING PURPOSES 

^ "P̂ " t?F FUND 38997 38937 38934 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

30244 30244 30244 

ORGANIZATION I 07 I 07 I 07 

OBJECT ACCOUNT 4279 4279 4279 

This Phase I contract: 

$ 2.996.750 

JOB ORDER 527650 527650 527650 

C.I.P. NUMBER 52-765.0 52-765.0 52-765.0 

AMOUNT $1,300,000 v $1,400,000 / $296,750 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: X RESOLUTIONS DORDINANCE(S) X AGREEIVIENT(S) D DEED{S) 

1. Authorizing the Mayor, or his designee, to execute a Consultant Agreement with Boyle Engineering 
Corporation for the first phase of professional services for CIP 52-765.0. Interstate-5/Sorrento Valley Road 
Interchange; and V 

(Continued) 
ipf-K) etce&kf fZWtps 'O 

11A- STAFF RECOMMENDATIONS: 

Adopt the Resolution and Ordinance 

12. SPECIAL CONDITIONS {REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS): 1 

COMMUNITY AREAfS): Torrey Pines 

ENVIRONMENTAL IMPACT: This activity is not a "project" and is therefore exempt from CEQA pursuant 

HOUSING IMPACT: 

OTHER ISSUES: 

ATTACHMENTS: 

to State CEQA Guidelines Section § 15060(C)(3). 
None 

Consultant Agreement, Workforce Report, Memo from Beryl Rayford 

CM-1472 MSWORD2O02 {REV. 2008-05-07) 



2. Authorizing the expenditure of $2,996,750 from CIP 52-765.0, Interstate-5/Sorrento Valley Road, of which 
0 SlQiBoftS) is from Fund 38997, $1,400,000 is from Fund 38937, and $296,750 is from Fund 38934, for the 

purpose of executing the consultant agreement, contingent upon the Auditor and Comptroller certifying the 
funds are available; and 

3. Authorizing the City Auditor and Comptroller to return excess funds, if any, to the appropriate reserves. 
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EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: May 7, 2008 REPORT NO: 
ATTENTION: Council President and City Council 
ORIGINATING DEPT: Engineering and Capital Projects 
SUBJECT Interstate-5/Sorrento Valley Road Interchange-Consultant 

Agreement with Boyle Engineering Corporation 
COUNCIL DISTRICT: 1 
STAFF CONTACT: Frank Gaines, 533-4607 

REQUESTED ACTION: 
Authorizing the execution of the Consultant Agreement,(Phase 1) with Boyle 
Engineering Corporation for professional services and expenditure of funds for the 
Interstate-5/Sorrento Valley Road Interchange project. 

STAFF RECOMMENDATION: 
Adopt the Resolutions. 

EXECUTIVE SUMMARY: 
The CIP 52-765.0 project provides for a reconfigured interchange at the Interstate-
5/Sorrento Valley Road Interchange. The project is currently funded by Caltrans and will 
be designed and constructed in cooperation/coordination with Caltrans. A Project Study 
Report was previously prepared for the interchange, identifying several alternatives. This 
Phase 1 contract provides for preliminary engineering for development of a Project 
Report and CEQA and NEPA Environmental Documents. The future Phase 2 contract 
will continue the design process for final plans, specifications, and estimates. 

FISCAL CONSIDERATIONS: 
Funding for this action: $2,996,750, is currently available in CIP 52-765.0. Currently the 
project has received DEMO funds from SAND A G/Cal trans for S3.394 Million. Future 
grants have not yet been programmed 

PREVIOUS COUNCIL ACTIONS: The funding and cooperative agreement with 
Caltrans for the Interstate-5/Sorrento Valley Road Interchange project were approved by 
Council on January 19th, 2007 (R-302289). 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Preliminary outreach has been conducted with the Sorrento Valley area stakeholders, and 
will continue throughout the development of the Project Report and Environmental 
Documents. 

STAKEHOLDERS: 
Boyle Engineering Corporation 
Wilson & Company, Inc. 
T.Y. Lin International 



000510 
Helix Environmental Planning, Inc, 
Tierra Environmental. 
CIC Research 
Hon Consulting 
Scientific Resources Associated 
Aguirre & Associates 
Katz & Associates 
Value Management Strategies, Inc. 
Ninyo + Moore 
Garbini & Garbini 
Hatch Mott MacDonald 
Caltrans 
SANDAG 
NCTD 

EQUAL OPPORTUNITY CONTRACTING: 

Funding Agency: Caltrans 
Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Subconsultant Participation: $270,304 Certified Firms (9.02%) 

$1,379,520 Other Firms (46.03%) 

Other: Workforce Report Submitted - Equal Opportunity Plan required. Staff will 
monitor plan and adherence to Nondiscrimination Ordinance. 

^ t 
Patti Boekamp, Director David Jarrell 
Engineering and Capital Projects Deputy Chief Public Works 
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The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE AC 2800832 
ORIGINATING-

DEPT. NO.: 446 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Date: 

Fund: 

By-
AUDFTOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE 

CY 
PY FUND DEPT . ORG. ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT 

BENF/ 
EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

FUND OVERRIDE [ ^ 

CERTiFiCATiON Uh UNbNCUMbbKEU BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $2,996,750.00 

Vendor: Boyle Engineering Corporation 

Purpose: Authorize the expenditure of funds for the first phase of professional services for lnterstate-5/Sorrento Valley 
Road Interchange. CIP 52-765.0 

Date: May 27, 2008 By: fclrfix^S^ 
AUDfTOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE 

001 

CY 
PY 

0 
FUND 

AC-361 (R EV2-9 2) 

DEPT 

30244 
ORG. 

107 
ACCOUNT 

4279 

. i ^• 

JOB ORDER 

527650 

! . ' 

OPERATION 
ACCOUNT 

i 

-' '',J 

- - • - ' 

BENF/ 
EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

$2,996,750.00 

$2,996,750.00 
FUND OVERRIDE Q 

AC 2800832 
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RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE 

BE IT RESOLVED, by the Council of the City of San Diego [City], that the Mayor, or 

his designee, is authorized and empowered to execute for and on behalf of the City, a Consultant 

Agreement with Boyle Engineering Corporation for the first phase of professional services for 

CLP 52-765.0, Interstate-5/Sorrento Valley Road Interchange, for an amount not to exceed 

$2,996,750. 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

52,996,750 from CIP 52-765.0, Interstate-S/Sorrento Valley Road, of which $1,300,000 is from 

Fund 38997, 51,400,000 is from Fund 3S937, and 5296,750 is from Fund 3S934, is authorized 

for the purpose of executing the consultant agreement, contingent upon the City Auditor and 

Comptroller certifying that funds are available in the City Treasury. 

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller is authorized to 

return excess funds, if any, to the appropriate reserves. 

BE IT FURTHER RESOLVED, that this activity is exempt from California 

Environmental Quality Act [CEQA] pursuant to State CEQA Guidelines Section 15306 for 

Information Collection. 

-PAGE 1 OF 2-
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APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Ryan Kohut 
Deputy City Attorney 

RK:sc 
06/11/08 
Aud.Cert.: 2800832 
Or.Dept:E&CP 
R-2008-1156 

I hereby certify that the foregoing Resolution was passed by the Council of the CityofSan 
Diego, at this meeting of " 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-
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AGREEMENT BETWEEN THE CITY 
OF SAN DIEGO AND BOYLE ENGINEERING CORPORATION 

FOR CONSULTING SERVICES 
(FEDERAL VERSION) 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Boyle Engineering Corporation [Consultant] for the Consultant to 
provide Professional Services to the City on Interstate 5/Sorrento Valley Road Interchange 
Improvements [Project]. 

RECITALS 

The City wants to retain the services of a professional engineering firm to provide 
design services [Professional Services]. 

The Consultant has the expertise, experience and personnel necessary to provide the 
Professional Services for the Project. 

The City and the Consultant [Parties] want to enter into an Agreement whereby the City 
will retain the Consultant to provide, and the Consultant shall provide, the Professional Services 
for the Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as 
follows: 

ARTICLE I 

PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

1.1 Scope of Services. The Consultant shall perform Professional Services as set 
forth in the written Scope of Services [Exhibit A] at the direction of the City. 

1.2 Contract Administrator. The Engineering and Capital Projects Department is 
the contract administrator for this Agreement. The Consultant shall provide Professional 
Services under the direction of a designated representative of the Engineering and Capital 
Projects Department. The City's designated representative will communicate with the 
Consultant on all matters related to the administration of this Agreement and the Consultant's 
performance of the Professional Services rendered hereunder. When this Agreement refers to 
communications to or with the City, those communications will be with the designated 
representative, unless the designated representative or the Agreement specifies otherwise. 
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Further, when this Agreement refers to an act or approval to be performed by City, that act or 
approval shall be performed by the Mayor, Engineering and Capital Projects Department 
Director, or designee, unless the Agreement specifies otherwise. 

1.3 City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from the 
Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Consultant's cost of, or the time required for, the performance of any 
of the Professional Services, the Consultant shall immediately notify the City, and any such 
increase or decrease must be approved in writing by the City. If the City deems it appropriate, an 
equitable adjustment to the Consultant's compensation may be made, provided that any 
adjustment must be approved by both Parties in writing. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Consultant shall obtain from the City a written authorization to 
proceed. Further, throughout the term of this Agreement, the Consultant shall advise the City in 
writing immediately of any anticipated change in the Scope of Services, Compensation and Fee 
Schedule [Exhibit B], or Time Schedule [Exhibit C], and shall obtain the City's written consent 
to the change prior to making any changes. In no event shall the City's consent be construed to 
- n K n i ' n * \ \ a / ~ , r t « r . 1 , l + n « + fi-^m J+r. A y i t - t i + n r r m A a r f i l l D * - ^ f a n n '- n r > n 1 C a » - i . 4 « a n ; « n s * s . n * A n r , , . a n r ^ + U 

applicable laws and accepted industry standards. 

1.5 ConfidentiaUty of Services. All Professional Services performed by the 
Consultant, including but not limited to all drafts, data, correspondence, proposals, reports, and 
estimates compiled or composed by the Consultant, pursuant to this Agreement, are for the sole 
use of the City, its agents and employees. Neither the documents nor their contents shall be 
released to any third party without the prior written consent of the City. This provision does not 
apply to information that (a) was publicly known, or otherwise known to the Consultant, at the 
time that it was disclosed to the Consultant by the City, (b) subsequently becomes publicly 
known through no act or omission of the Consultant, or (c) otherwise becomes known to the 
Consultant other than through disclosure by the City except for Subconsultants, covered by 
Section 4.4, neither the documents nor their contents shall be released to any third party without 
the prior written consent of the City. 

1.6 Competitive Bidding. The Consultant shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for competitive 
bidding. The Consultant shall design such plans or specifications so that procurement of 
services, labor or materials are not available from only one source, and shall not design plans and 
specifications around a single or specific product, piece of major equipment or machinery, a 
specific patented design, or a proprietary process, unless required by principles of sound 
engineering practice and supported by a written justification that has been approved in writing 
by the City. The Consultant shall submit this written justification to the City prior to beginning 
work on such plans or specifications. Whenever the Consultant recommends a specific product 
or equipment for competitive procurement, such recommendation shall include at least two brand 
names of products that are capable of meeting the functional requirements applicable to the 
Project. 
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ARTICLE II 

DURATION OF AGREEMEN 

2.1 Term of Agreement. This Agreement shall be effective on the date it is executed 
by the last Party to sign the Agreement, and it shall be effective until completion of the Scope of 
Services. 

2.2 Time of Essence. Time is of the essence for this Agreement. The time for 
performance of the Scope of Services is set forth in the Time Schedule. 

2.3 Notification of Delay. The Consultant shall immediately notify the City in 
writing if the Consultant experiences or anticipates experiencing a delay in performing the 
Professional Services within the time frames set forth in the Time Schedule. The written notice 
shall include an explanation of the cause for, and a reasonable estimate of the length of the delay. 
If in the opinion of the City, the delay affects a material part of the Project, the City may exercise 
its rights under Sections 2.5-2.8 of this Agreement. 

2.4 Delay. If delays in the performance of the Professional Services are caused by 
unforeseen events beyond the control of the Parties, such delay may entitle the Consultant to a 
reasonable extension of time, but such delay shall not entitle the Consultant to damages or 
additional compensation. Any such extension of time must be approved in writing by the City. 
The following conditions may constitute such a delay: war; changes in law or government 
regulation; labor disputes; strikes; fires, floods, adverse weather or other similar condition of the 
elements necessitating cessation of the Consultant's work; inability to obtain materials, 
equipment or labor; required additional Professional Services; or other specific reasons agreed to 
between the City and the Consultant; provided, however, that: (a) this provision shall not apply 
to, and the Consultant shall not be entitled to an extension of time for, a delay caused by the acts 
or omissions of the Consultant; and (b) a delay caused by the inability to obtain materials, 
equipment, or labor shall not entitle the Consultant to an extension of time unless the Consultant 
furnishes the City, in a timely manner, documentary proof satisfactory to City of the 
Consultant's inability to obtain materials, equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion of the Consultant's performance of the 
Professional Services, for a reasonable period of time not to exceed six months. In accordance 
with the provisions of this Agreement, the City will give written notice to the Consultant of such 
suspension. In the event of such a suspension, in accordance with the provisions of Article III of 
this Agreement, the City shall pay to the Consultant a sum equivalent to the reasonable value of 
the Professional Services the Consultant has performed up to the date of suspension. Thereafter, 
the City may rescind such suspension by giving written notice of rescission to the Consultant. 
The City may then require the Consultant to resume performance of the Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the 
Consultant shall be entitled to an extension of time equal to the length of the suspension, unless 
otherwise agreed to in writing by the Parties. 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option 
and for its convenience, terminate all or any portion of the Professional Services agreed to 
pursuant to this Agreement by giving written notice of such termination to the Consultant. Such 
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notice shall be delivered by certified mail with return receipt for delivery to the City. The 
termination of the Professional Services shall be effective upon receipt of the notice by the 
Consultant. After termination of this Agreement, the Consultant shall complete any and all 
additional work necessary for the orderly filing of documents and closing of the Consultant's 
Professional Services under this Agreement. For services rendered in completing the work, the 
Consultant shall be entitled to reasonable compensation for the Professional Services performed 
by the Consultant before the effective date of termination. After filing of documents and 
completion of performance, the Consultant shall deliver to the City all drawings, plans, 
calculations, specifications and other documents or records related to both the Project and to the 
Consultant's Professional Services on the Project. By accepting payment for completion, filing 
and delivering documents as called for in this paragraph, the Consultant discharges the City of 
all of the City's payment obligations and liabilities under this Agreement. 

2.7 City's Right to Terminate for Default. If the Consultant fails to perform or 
adequately perform any obligation required by this Agreement, the Consultant's failure 
constitutes a Default. A Default includes the Consultant's failure to adhere to the Time Schedule. 
If the Consultant fails to satisfactorily cure a Default within ten calendar days of receiving 
written notice from the City specifying the nature of the Default, the City may immediately 
cancel and/or terminate this Agreement, and terminate each and every right of the Consultant, 
and any person claiming any rights by or through the Consultant under this Agreement. The 
rights and reiiicdies 01 the City erruiiicratcu in trus SectiOii are cuuiulative and shall not limit, 
waive, or deny any of the City's rights under any other provision of this Agreement. Nor does 
this Section otherwise waive or deny any right or remedy, at law or in equity, existing as of the 
date of this Agreement or hereinafter enacted or established, that may be available to the City 
against the Consultant. 

2.8 City's Right to Terminate for Bankruptcy or Assignment for the Benefit of 
Creditors. RESERVED 

ARTICLE III 

COMPENSATION 

3.1 Amount of Compensation. The City shall pay the Consultant for performance of 
all Professional Services rendered in accordance with this Agreement, including reasonably 
related expenses, in an amount not to exceed $2,996,750. The compensation for the Scope of 
Services shall not exceed $2,996,750, and the compensation for Additional Services (described 
in Section 3.3), if any, shall not exceed $0. 

3.2 Manner of Payment. The City shall pay the Consultant in accordance with the 
Compensation and Fee Schedule. For the duration of this Agreement, the Consultant shall not be 
entitled to fees, including fees for expenses, that exceed the amounts specified in the 
Compensation and Fee Schedule. The Consultant shall submit one invoice per calendar month in 
a form acceptable to City in accordance with the Compensation and Fee Schedule. The 
Consultant shall include with each invoice a description of completed Professional Services, 
reasonably related expenses, if any, and all other information, including but not limited to: the 
progress percentage of the Scope of Services and/or deliverables completed prior to the invoice 
date, as required by the City. The City will pay undisputed portions of invoices within thirty 
calendar days of receipt. 
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3.3 Additional Services. The City may require that the Consultant perform additional 
Professional Services beyond those described in the Scope of Services [Additional Services]. 
Prior to the Consultant's performance of Additional Services, the City and the Consultant must 
agree in writing upon a fee for the Additional Services, including reasonably related expenses, in 
accordance with the Compensation and Fee Schedule. The City will pay the Consultant for the 
performance of Additional Services in accordance with Section 3.2. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Consultant's errors or omissions, and may include Consultant, 
City, or Subconsultant overhead, construction, materials, demolition, and related costs. The 
Consultant shall not be paid for Professional Services required due to the Consultant's errors or 
omissions, and the Consultant shall be responsible for any Additional Costs associated with such 
errors or omissions. These Additional Costs may be deducted from monies due, or that become 
due, the Consultant. Whether or not there are any monies due, or becoming due, Consultant shall 
reimburse the City for Additional Costs due to the Consultant's errors or omissions. 

3.5 Eighty Percent Notification. The Consultant shall promptly notify the City in 
writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when added 
to all costs previously incurred, will exceed eighty percent of the maximum compensation for 
+Ui~ A m.,,^™,,.,*. „.- /"̂ n .T'U»^A +v.n t^+oi ~~~+ f~.. —^f^«*,n"«-> n£*-un c~~.«„ nf c — . ; — +i.„+ 
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it may be greater or less than the maximum compensation for this Agreement. 

ARTICLE IV 

CONSULTANT'S OBLIGATIONS 
4.1 Industry Standards. The Consultant agrees that the Professional Services 

rendered under this Agreement shall be performed in accordance with the standards customarily 
adhered to by an experienced and competent professional engineering firm using the degree of 
care and skill ordinarily exercised by reputable professionals practicing in the same field of 
service in the State of California. Where approval by the City, the Mayor, or other 
representatives of the City is required, it is understood to be general approval only and does not 
relieve the Consultant of responsibility for complying with all applicable laws, codes, and good 
consulting practices. 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable 
right of access to Consultant's and any Subconsultant's premises to review and audit 
Consultant's compliance with the provisions of this Agreement [City's Right]. The City's Right 
includes the right to inspect and photocopy same, and to retain copies, outside of Consultant's 
premises, of any and all Project-related records with appropriate safeguards, if such retention is 
deemed necessary by the City in its sole discretion. This information shall be kept by the City in 
the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
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is necessary to discover and verify that the Consultant is in compliance with all requirements 
under this Agreement. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices that the City determines 
is necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.1.1 Accounting Records. The Consultant shall maintain 
complete and accurate records in accordance with generally accepted accounting practices in the 
industry. The Consultant shall make available to the City for review and audit, all project related 
accounting records and documents, and any other financial data. Upon the City's request, the 
Consultant shall submit exact duplicates of originals of all requested records to the City. 

4.2.3 City's Right Binding on Subconsultants. The Consultant shall include 
the City's Right as described in Section 4.2, in any and all of their subcontracts, and shall ensure 
that these sections are binding upon all Subconsultants. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation provided for in Article VII is the 
Consultant's full compliance with the provisions of this Section 4.2 within sixty days of the date 
on which the City mailed a written request to review and audit compliance. 

4.3 Insurance. The Design Professional shall not begin the Professional Services 
under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates 
and endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1; 
however, the City reserves the right to request, and the Design Professional shall submit, copies 
of any policy upon reasonable request by the City; (b) obtained City approval of each company 
or companies as required by Article IV, Section 4.3.2; and (c) confirmed that all policies contain 
the specific provisions required in Article IV, Section 4.3.4. Design Professional's liabilities, 
including but not limited to Design Professional's indemnity obligations, under this Agreement, 
shall not be deemed limited in any way to the insurance coverage required herein. Except as 
provided for under California law, all policies of insurance required hereunder must provide that 
the City is entitled to thirty (30) days prior written notice (10 days for cancellation due to non
payment of premium) of cancellation or non-renewal of the policy or policies. Maintenance of 
specified insurance coverage is a material element of this Agreement and Design Professional's 
failure to maintain or renew coverage or to provide evidence of renewal during the term of this 
Agreement may be treated as a material breach of contract by the City. 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1,000,000 per occurrence and subject to an annual 
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aggregate of $2,000,000. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form CA 
00 01 12 90 or a later version of this form or an equivalent form providing coverage at least as 
broad for bodily injury and property damage for a combined single limit of S1 million per 
occurrence. Insurance certificate shall reflect coverage for any automobile (any auto). 

4.3.1.3 Workers' Compensation. For all of the Design Professional's 
employees who are subject to this Agreement and to the extent required by the applicable state or 
federal law, the Design Professional shall keep in full force and effect, a Workers' Compensation 
policy. That policy shall provide a minimum of $1 million of employers' liability coverage, and 
the Design Professional shall provide an endorsement that the insurer waives the right of 
subrogation against the City and its respective elected officials, officers, employees, agents and 
representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professionars employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with a 
limit of $7 million per claim and S2 million annual aggregate. The Design Professional shall 
ensure both that: (1) the policy retroactive date is on or before the date of commencement of the 
Project; and (2) the policy will be maintained in force for a period of three years after substantial 
completion of the Project or termination of this Agreement whichever occurs last. The Design 
Professional agrees that for the time period defined above, there will be no changes or 
endorsements to the policy that increase the City's exposure to loss. All defense costs shall be 
outside the limits of the policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of 
the Design Professional and shall be disclosed to the City at the time the evidence of insurance is 
provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, "surplus 
lines" carriers only if the carrier is authorized to do business in the State of California and is 
included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of insurance carried 
by non-admitted carriers are subject to all of the requirements for policies of insurance provided by 
admitted carriers described herein. 
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4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to the City 
before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not limited to 
California Insurance Code Section 11580.04, the policy or policies must be endorsed to include as an 
Insured the City of San Diego and its respective elected officials, officers, employees, agents and 
representatives with respect to liability arising out of (a) ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, including but not limited to your completed operations 
performed by you or on your behalf, or (d) premises owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must be 
endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Design Professional's insurance and 
shall not contribute to it. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 days 
for cancellation due to non-payment of premium) of cancellation or non-renewal of the policy or 
policies. Such notice shall be addressed to the City at the address specified in Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide that 
the Design Professional's insurance shall apply separately to each insured against whom claim is 
made or suit is bought, except with respect to the limits of the insurer's liability and shall provide 
cross-liability coverage. 

4.3.4.2 Automobile LiabiUty Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not limited to 
California Insurance Code Section 11580.04, the policy or policies must be endorsed to include as an 
Insured the City of San Diego and its respective elected officials, officers, employees, agents and 
representatives with respect to liability arising out of automobile owned, leased, hired or borrowed 
by or on behalf of the Design Professional. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 days 
for cancellation due to non-payments of premium) of cancellation or non-renewal of the policy or 
policies. Such notice shall be addressed to the City at the address specified in Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide that 
Design Professional's insurance shall apply separately to each insured against whom claim is made 

FEDERALCONSULTANTCONTRACT_031408.DOC 13 of 29 Updated: 11-27-07 



000528 

or suit is brought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.4.3 Worker's Compensation and Employer's Liability 
Insurance Endorsements. 

CANCELLATION. Except as provided for under California law, the policy or policies must 
be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal of the policy or 
policies. Such notice shall be addressed to the City at the address specified in Section 9.1 "Notices." 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must be 
endorsed to provide that the insurer will waive all rights of subrogation against the City and its 
respective elected officials, officers, employees, agents and representatives for losses paid under the 
terms of this policy or these policies which arise from work performed by the Named Insured for the 
City. 

4.3.4.4 Architects & Engineers Professional Liability 
Insurance. 

CANCELLATION. Except as provide for under California Law. the policy or policies must 
be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal of the policy or 
policies. Such notice shall be addressed to the City at the address specified in Section 9.1 "Notices." 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review the Design Professional's insurance coverage, limits, deductible and self-insured retentions 
to determine if they are acceptable to the City. The City will reimburse the Design Professional for 
the cost of the additional premium for any coverage requested by the City in excess of that required 
by this Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City 
shall follow the form of the primary policy or policies including but not limited to all 
endorsements. 

4.4 Subconsultants. The Consultant's hiring or retaining of any third parties 
[Subconsultants] to perform services related to the Project [Subconsultant Services] is subject to 
prior approval by the City. The Consultant shall list on the Subconsultants List [Exhibit D 
Attachment BB] all Subconsultants known to the Consultant at the time this Agreement is 
entered. If at any time after this Agreement is entered into the Consultant identifies a need for 
additional Subconsultant Services, the Consultant shall give written notice to the City of the 
need, at least forty-five days before entering into a contract for such Subconsultant Services. The 
Consultant's notice shall include a justification, a description of the scope of work, and an 
estimate of all costs for the Subconsultant Services. The Consultant may request that the City 
reduce the forty-five day notice period. The City agrees to consider such requests in good faith. 
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4.4.1 Subconsultant Contract. All contracts entered into between the 
Consultant and any Subconsultant shall contain the information as described in Sections 4.6, 4.7, 
4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Each Subconsultant shall obtain insurance policies which shall be 
kept in full force and effect during any and all work on this Project and for the duration of this 
Agreement. Each Subconsultant shall obtain, and the Consultant shall require the Subconsultant 
to obtain, all policies described in Section 4.3.1 in the amounts required by the City, which shall 
not be greater than the amounts required of the Consultant. 

4.4.1.2 The Consultant is obligated to pay the Subconsultant, for 
Consultant- and City-approved invoice amounts, out of amounts paid by the City to the 
Consultant, not later than twenty (20) calendar days from the Consultant's receipt of payment 
from the City. Nothing in this paragraph shall be construed to impair the right of the Consultant 
and any Subconsultant to negotiate fair and reasonable pricing and payment provisions among 
themselves. 

4.4.1.3 No retainage (i.e. withheld funds) will be held by the City from 
progress payments due to the Consultant except as allowed by law. Any retainage held by 
Consultant from progress payments due the Subconsultant shall be promptly paid in full within 
thirtv davs after the Subconsultant's work is satisfactorilv comnleted- Consistent with 49 CFR S 
26.29, any delay or postponement of payment over 30 days may occur only for good cause and 
with the City's prior written approval. Any violation of this provision shall subject the violating 
Consultant to all applicable penalties, sanctions, and remedies, including without limitation those 
provided in Cal. Bus. & Prof. Code §7108.5. 

4.4.1.4 In the case of a deficiency in the performance of Subconsultant 
Services, the Consultant shall notify the City in writing of any withholding of payment to the 
Subconsultant, specifying: (a) the amount withheld; (b) the specific cause under the terms of the 
subcontract for withholding payment; (c) the connection between the cause for withholding 
payment and the amount withheld; and (d) the.remedial action the Subconsultant must take in 
order to receive the amount withheld. Once the Subconsultant corrects the deficiency, the 
Consultant shall pay the Subconsultant the amount withheld within ten (10) calendar days of the 
Consultant's receipt of the City's next payment. 

4.4.1.5 In any dispute between the Consultant and Subconsultant, the City 
shall not be made a party to any judicial or administrative proceeding to resolve the dispute. The 
Consultant agrees to defend and indemnify the City as described in Article VI of this Agreement 
in any dispute between the Consultant and Subconsultant should the City be made a party to any 
judicial or administrative proceeding to resolve the dispute in violation of this position. 

4.4.1.6 The Subconsultant is bound to the City's Equal Opportunity 
Contracting Program covenants set forth in Article IV, Section 4.6 and Exhibit D of this 
Agreement. 

4.5 Contract Activity Report. The Consullant shall submit statistical information to 
the City as requested in the City's Contract Activity Report [Exhibit D Attachment CC]. The 
statistical information shall include the amount of subcontracting provided by firms during the 
period covered by the Contract Activity Reporl. With the Contract Activity Report, the 
FEDERALCONSULTANTCONTRACT_031408.DOC 15of29 Updated: 11-27-07 



000530 

Consultant shall provide an invoice from each Subconsultant listed in the report. The Consultant 
agrees to issue payment to each firm listed in the Report within fourteen working days of 
receiving payment from the City for Subconsultant Services as described in Section 4.4.1. 

4.6 Non-Discrimination Requirements. 

4.6.1 CompUance with the City's Equal Opportunity Contracting Program. 
The Consultant shall comply with the City's Equal Opportunity Contracting Program Consultant 
Requirements [Exhibit D]. The Consultant shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. The Consultant shall provide equal 
opportunity in all employment practices. The Consultant shall ensure that its Subconsultants 
comply with the City's Equal Opportunity Contracting Program Consultant Requirements. 
Nothing in this Section shall be interpreted to hold the Consultant liable for any discriminatory 
practice of its Subconsultants. 

4.6.2 Non-Discrimination Ordinance. The Consultant shall not discriminate 
on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, age, or 
disability in the solicitation, selection, hiring or treatment of Subconsultants, vendors or 
suppliers. The Consultant shall provide equal opportunity for Subconsultants to participate in 
subconsulting opportunities. The Consultant understands and agrees that violation of this clause 
shall be considered a material breach of the contract and may result in contract termination, 
debarment, or other sanctions. This language shall be in contracts between the Consultant and 
any Subconsultants, vendors and suppliers. 

4.6.3 Federal Non-Discrimination Requirements. The contractor, sub 
recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or 
sex in the performance of this contract. The contractor shall carry out applicable requirements of 
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result 
in the termination of this contract or such other remedy as the recipient deems appropriate. For 
the purpose of this paragraph, "contractor" shall mean "consultant," and "subcontractor" shall 
mean "subconsultant." 

4.6.4 Compliance Investigations. Upon the City's request, the Consultant 
agrees to provide to the City, within sixty calendar days, a truthful and complete list of the 
names of all Subconsultants, vendors, and suppliers that the Consultant has used in the past five 
years on any of its contracts that were undertaken within San Diego County, including the total 
dollar amount paid by the Consultant for each subcontract or supply contract. The Consultant 
further agrees to fully cooperate in any investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance ][San Diego Municipal Code sections 22.3501-
22.3517]. The Consultant understands and agrees that violation of this clause shall be considered 
a material breach of the contract and may result in remedies being ordered against the Consultant 
up to and including contract termination, debarment, and other sanctions for violation of the 
provisions of the Nondiscrimination in Contracting Ordinance. The Consultant further 
understands and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination Ordinance apply only to violations of said Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. The Consultant agrees to comply with the City's Drug-
Free Workplace requirements set forth in Council Policy 100-17, adopted by Council Resolution 
No. R-277952 and incorporated into this Agreement by this reference. The Consultant shall 
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certify to the City that it will provide a drug-free workplace by submitting a Consultant 
Certification for a Drug-Free Workplace form [Exhibit E]. 

4.7.1 Consultant's Notice to Employees. The Consultant shall publish a 
statement notifying employees that the unlawful manufacture, distribution, dispensation, 
possession, or use of a controlled substance is prohibited in the work place, and specifying the 
actions that will be taken against employees for violations of the prohibition. 

4.7.2 Drug-Free Awareness Program. The Consultant shall establish a 
drug-free awareness program to inform employees about all of the following: 

4.7.2.1 The dangers of drug abuse in the work place. 

4.7.2.2 The policy of maintaining a drug-free work place. 

4.7.2.3 Available drug counseling, rehabilitation, and employee 
assistance programs, 

violations. 
4.7,2.4 The penalties that may be imposed upon employees for drug abuse 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Consultant 
shall post the drug-free policy in a prominent place. 

4.7.4 Subconsuiiaxil's Agree me a is. The Consultant furiher certifies thai each 
contract for Subconsultant Services for this Project shall contain language that binds the 
Subconsultant to comply with the provisions of Article FV, Section 4.7 of this Agreement, as 
required by Sections 2.A.(1) through (3) of Council Policy 100-17. Consultants and 
Subconsultants shall be individually responsible for their own drug-free work place program. 

4.8 Title 24/Americans with Disabilities Act Requirements. The Consultant shall 
warrant and certify that any Project plans and specifications prepared in accordance with this 
Agreement meet all current California Building Standards Code, California Code of Regulations, 
Title 24 [Title 24] and Americans with Disabilities Act Accessibility Guidelines [ADAAG] 
requirements, and are in compliance with The Americans with Disabilities Act of 1990. When a 
conflict exists between Title 24 and ADAAG, the most restrictive requirement shall be followed. 
Prior to execution of this Agreement, the Consultant shall complete and submit to the City the 
Consultant Certification for Title 24/ADA Compliance [Exhibit F]. 

4,8.1 Consultant has sole responsibility and obligation for designing the project 
to comply with the ADA and Title 24 as described in this Section; however, as owner of the 
facility, the City is exposed to liability for projects on which designers fail to meet this 
obligation. Consequently, the City is implementing an evaluation of certain design aspects to 
ensure a compliant facility. The Consultant shall complete and submit an ADA Compliance 
Review Checklist. This Checklist is designed to assist consultants in meeting their ADA 
obligations under the contract (Consultant also must meet Title 24 which these checklists do not 
cover). These checklists are not comprehensive. The checklists merely reflect the specific 
problematic areas of compliance with ADA commonly seen by the City. As a result, the City 
will be checking only these areas of ADA prior to acceptance of a Consultant's design. The 
Consultant is obligated to meet all additional laws which are not included on the City's ADA 
Design Review Checklist, and/or to advise the City at any time if they feel components on the 
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checklist misrepresent the current state of the law. These ADA checklists and the City's access 
review process in no way limits the Consultant's obligation under the agreement. 

4.9 Product Endorsement. The Consultant acknowledges and agrees to comply with 
the provisions of City of San Diego Administrative Regulation 95-65, concerning product 
endorsement. Any advertisement identifying or referring to the City as the user of a product or 
service requires the prior written approval of the City. 

4.10 Conflict of Interest. The Consultant is subject to all federal, state and local 
conflict of interest laws, regulations, and policies applicable to public contracts and procurement 
practices, including but not limited to California Government Code sections 1090, et. seq. and 
81000, et. seq., and the City of San Diego Ethics Ordinance, codified in the San Diego 
Municipal Code at sections 27.3501 to 27.3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, the 
Consultant makes, or participates in, a governmental decision as described in Title 2, section 
18701(a)(2) of the California Code of Regulations, or performs the same or substantially all the 
same duties for the City that would otherwise be performed by a City employee holding a 
position specified in the department's conflict of interest code, the Consultant shall be subject to 
a conflict of interest code requiring the completion of one or more statements of economic 
interest1; disclosing the Consultant's relevant financial interests. 

4.10.1.1 Statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The Consultant shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
Consultant is subject to a conflict of interest code. The Consultant shall also file a Form 700 
(Annual Statement) on or before April 1, disclosing any financial interests held during the 
previous calendar year for which the Consultant was subject to a conflict of interest code. 

4.10.1.2 If the City requires the Consultant to file a statement of 
economic interests as a result of the Professional Services performed, the Consultant shall be 
considered a City Official subject to the provisions of the City of San Diego Ethics Ordinance, 
including the prohibition against lobbying the City for one year following the termination of this 
Agreement. 

4.10.2 The Consultant shall establish and make known to its employees and 
agents appropriate safeguards to prohibit employees from using their positions for a purpose that 
is, or that gives the appearance of being, motivated by the desire for private gain for themselves 
or others, particularly those with whom they have family, business, or other relationships. 

4.10.3 The Consultant and its Subconsultants having subcontracts amounting to 
1% or more of the value of the Professional Services agreed to under this Agreement are 
precluded from participating in design services on behalf of the contractor, construction 
management, and any other construction services related in any way to these Professional 
Services without the prior written consent of the City. 

4.10.4 The Consultant's personnel employed on the Project shall not accept 
gratuities or any other favors from any Subconsultants or potential Subconsultants. The 
Consultant shall not recommend or specify any product, supplier, or contractor with whom the 

FEDERAL CONSULTANT CONTRACT_031408.DOC 18 of 29 Updated: 11 -27-07 



000533 

Consultant has a direct or indirect financial or organizational interest or relationship that would 
violate conflict of interest laws, regulations, or policies. 

4,10.5 If the Consultant violates any conflict of interest law or any of the 
provisions in this Section 4.10, the violation shall be grounds for immediate termination of this 
Agreement. Further, the violation subjects the Consultant to liability to the City for attorneys 
fees and all damages sustained as a result of the violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Professional Services provided under this Agreement, upon the 
City's request, the Consultant, its agents, officers, and employees agree to assist in resolving the 
dispute or litigation. Consultant's assistance includes, but is not limited to, providing 
professional consultations, attending mediations, arbitrations, depositions, trials or any event 
related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the 
Consultant for fees incurred for providing Mandatory Assistance as Additional Services under 
Section 3.3. If, however, the fees incurred for the Mandatory Assistance are determined, through 
resolution of the third party dispute or litigation, or both, to be attributable in whole, or in part, to 
the acts or omissions of the Consultant, its agents, officers, and employees, the Consultant shall 
reimburse the City. The City is then entitled to reimbursement of all fees paid to the Consultant, 
its agents, officers, and employees for Mandatory Assistance. 

4.13 Attorney's Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Consultant or its agents, officers, and employees may incur 
expenses and/or costs. The Consultant agrees that any attorney fees it may incur as a result of 
assistance provided under Section 4.11 are not reimbursable. The Parties agree this provision 
does not in any way affect their rights to seek attorney fees under Article VIII, Section 8.8 of this 
Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning [HVAC] 
enable additional energy savings over that required by the State of California Title 24 Energy 
Standards. The Consultant shall model the energy performance of the building using an 
acceptable computer model such as Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. 
and present the summary data to the City at or prior to 100% design. This analysis should 
include life cycle cost analysis showing recovery of construction costs through operation and 
maintenance costs (e.g., electricity and gas savings.) The Consultant shall prepare a cost savings 
matrix that lists each device being considered and one, three, five and ten-year project savings. 
The comparison shall include, but not be limited to, the following equipment: Lighting, HVAC, 
Water Heating, and Motors. 

The Consultant shall contact the SDG&E New Construction Program at (858) 636-5725 
or the San Diego Regional Energy Office at (619) 595-5634 to integrate them into the design 
process to ensure maximum energy performance and access to technical resources. (Consultant 
shall endeavor to obtain from SDG&E a UTIL-1 (Utility Incentive Worksheet) to estimate 
energy savings and incentives available based on the design team energy modeling.) 

4.15 Year 2000 CompUance. RESERVED 
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4.16 Notification of Increased Construction Cost. If, at any time prior to the City's 
approval of the final plans and specifications, the Consultant anticipates that the total 
construction cost will exceed the estimated construction budget, the Consultant shall 
immediately notify the City in writing. This written notification shall include an itemized cost 
estimate and a list of recommended revisions which the Consultant believes will bring the 
construction cost to within the estimated construction budget. The City may either: (1) approve 
an increase in the amount authorized for construction; or (2) delineate a project which may be 
constructed for the budget amount; or (3) any combination of (1) and (2). 

4.17 Green Building. The project design and construction shall comply with City 
Council Green Building Policy 900-14 [Exhibit G]. All new or significantly remodeled City 
facilities shall be designed and constructed to achieve energy consumption levels at least 
25 percent below the then current Title 24 standards. An Average pay-back period of five years 
shall be used as a guide for the aggregate of all energy efficiency measures included in the 
project. 

4.18 Design-BuUd Competition Eligibility'. Any architectural firms, engineering 
firms, consultants, or individuals retained by the City to assist the City with developing criteria 
or preparing the preliminary design or the request for proposals for a Design-Build competition 
shall not be eligible to participate with any Design-Build Entity in that Design-Build 
cnmnetition, Additinnallv. the Citv mav determine in its sole discretion that a subconsultant 
hired to assist with a Design-Build competition, regardless of whether the subconsultant was 
hired by the City or hired by an architectural firm, engineering firm, consultant, or individual 
retained by the City, has a competitive advantage and as such is ineligible to participate in that 
Design-Build competition. .' 

4.19 Storm Water Management Discharge Control. The Consultant shall comply 
with Section 43.03 of the San Diego Municipal Code, Storm Water Management Discharge 
Control, and any and all Best Management Practice guidelines and pollution elimination 
requirements as may be established by the Enforcement Official. Further, the Consultant shall 
prepare and incorporate into the construction documents a Storm Water Pollution Prevention 
Plan [SWPPP] to be implemented by the contractor during Project construction. Where 
applicable, the SWPPP shall comply with both the California Regional Water Quality Control 
Board Statewide General Construction Storm Water permit and National Pollution Discharge 
Elimination System permit requirements and any municipal regulations adopted pursuant to the 
permits. 

ARTICLE V 

CITY'S OBLIGATIONS 

5.1 Ownership of Documents. Once the Consultant has received any compensation 
for the Professional Services performed, all documents, including but not limited to, original 
plans, studies, sketches, drawings, computer printouts and disk files, and specifications prepared 
in connection with or related to the Scope of Services or Professional Services, shall be the 
property of the City. The City's ownership of these documents includes use of, reproduction or 
reuse of and all incidental rights, whether or not the work for which they were prepared has been 
performed. The City's ownership entitlement arises upon payment or any partial payment for 
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work performed and includes ownership of any and all work product completed. This Section 
shall apply whether the Consultant's Professional Services are terminated: (a) by the completion 
of the Project, or (b) in accordance with other provisions of this Agreement. Notwithstanding 
any other provision of this paragraph or Agreement, the Consultant shall have the right to make 
copies of all such plans, studies, sketches, drawings, computer printouts and disk files, and 
specifications. 

The Consultant shall not be responsible for damage caused by subsequent changes 
to or uses of the plans or specifications, where the subsequent changes or uses are not authorized 
or approved by the Consultant, provided that the service rendered by the Consultant was not a 
proximate cause of the damage. 

5.2 Additional Consultants or Contractors. The City reserves the right to employ, 
at its own expense, such additional consultants or contractors as the City deems necessary to 
perform work or to provide Professional Services on the Project. 

5.3 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Consultant employs an individual who, within 
the last twelve months immediately preceding such employment did, in the individual's capacity 
as an officer or employee of the City, participate in, negotiate with, or otherwise have an 
influence on the recommendation made to the City Council or Mayor in connection with the 
selection of the Consultant. 

5.4 Project Site Safety'. Unless otherwise provided by the Scope of Services in this 
Agreement, Consultant, Subconsultant and their employees are not responsibility for general 
Project site conditions during the course of construction of the Project. The City acknowledges 
that the construction contractor has primary responsibility for Project site conditions, including 
safety of all persons and property. This provision shall not be interpreted to in any way relieve 
the Consultant, Subconsultants or their employees of their obligation under Section 4.1 of this 
Agreement to comply with all applicable laws, codes and good consulting practices with regard 
to the maintenance of a safe Project site. 

ARTICLE VI 

INDEMNIFICATION 

6.1 Indemnification. Other than in the performance of design professional services 
which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 
Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities arising from the active negligence, sole negligence or willful misconduct of the 
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Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good faith to 
procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related.to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs the 
City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 

FEDERAL REQUIREMENTS 

7.1 This Project is funded by various Federal transportation funding sources including 
Demo funds (Sections 112, 115, and 117). All Project work and Agreements will be subject to 
the review and approval of the State of California Department of Transportation [CALTRANS] 
and the Federal Highway Administration [FHWA]. 

7.2 The Consultant and its Subcontractors shall maintain all books, documents, 
papers, employee time sheets, accounting records, and other evidence pertaining to costs 
incurred, and shall make such materials available at their respective offices at all reasonable 
times during the contract period and for three years from the date of final payment under the 
contract, for inspection by the City, CALTRANS, and the FHWA, the Comptroller General of 
the United States, or their duly authorized representatives. 

7.3 The cost principles and procedures for use in the determination of allowable 
elements of cost will be governed by the Federal Acquisition Regulations in 48 CFR, Chapter 
1, Part 31. 

7.4 The Consultant warrants that he/she has not employed or retained any company or 
person, other than a bona fide employee working for the Consultant, to solicit or secure this 
Agreement, and that he/she has not paid or agreed to pay any company or person, other than a 
bona fide employee, any fee, commission, percentage, brokerage fee, gift, or any other 
consideration, contingent upon or resulting from the award or formation of this Agreement. For 
breach or violation of this warranty, the City shall have the right to annul this agreement without 
liability, or at its discretion to deduct from the Agreement price or consideration, or otherwise 
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recover, the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent 
fee. 

7.5 The Consultant shall comply with all Federal, State, and Local laws and 
ordinances applicable to the work. This includes compliance with prevailing wage rates and their 
payment in accordance with California Labor Code, including but not limited to Sections 1720 
and 1771 [see Exhibit H]. 

7.6 Neither this Agreement or any part thereof shall be subcontracted, assigned, or 
transferred by the Consultant except as otherwise provided for in the Agreement 

7.7 The Consultant shall comply with California Government Code section 7550 as 
follows: 

Any document or written report prepared for or under the direction 
of a State or Local Agency, which is prepared in whole or in part 
by non-employees of such Agency, shall contain the numbers and 
dollar amounts of all contracts and subcontracts relating to the 
preparation of such document or written report; provided, 
however, that the total cost for work performed by non-employees 
of the agency exceeds FIVE THOUSAND DOLLARS ($5,000). 
The contract and subcontract numbers and dollar amounts shall be 
contained in a separate section of such document or written report. 

When multiple documents or written reports are the subject or 
product of the contract, the disclosure section may also contain a 
statement indicating that the total contract amount represents 
compensation for multiple documents or written reports. 

7.8 All procurement transactions will be conducted in a manner providing full and 
open competition consistent with the standards of 49 CFR PartlS. Some of the situations 
considered to be restrictive of competition include, but are not limited to: 

(i) Placing unreasonable requirements on firms in order for them to qualify to 
do business, 

(ii) Requiring unnecessary experience and excessive bonding, 

(iii) Noncompetitive pricing practices between firms or between affiliated 
companies, 

(iv) Noncompetitive awards to consultants that are on retainer contracts, 

(v) Organizational conflicts of interest, 

(vi) Specifying only a brand name product instead of allowing an equal 
product to be offered and describing the performance of other relevant 
requirements of the procurement, and 

(vii) Any arbitrary action in the procurement process. 

7.9 The City will perform a cost analysis of its Agreement with the Consultant when 
adequate price competition is lacking, and for sole source procurements, including contract 
modifications or change orders, unless price reasonableness can be established on the basis of a 
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catalog or market price of a commercial product sold in substantial quantities to the general 
public or based on prices set by law or regulation. A price analysis will be used in all other 
instances to determine the reasonableness of the proposed contract price. 

7.10 The City and the Consultant must on request make available for awarding agency 
pre-award review procurement documents, such as requests for proposals or invitations for bids, 
independent cost estimates, or other pertinent documents when: 

(i) The City's or the Consultant's procurement procedures or operation fails 
to comply with the procurement standards in 49 CFR Section 18.36; or 

(ii) The procurement is expected to exceed the simplified acquisition 
threshold [currently fixed at $100,000 by 41 U.S.C. 403(11)] and is to be awarded 
without competition or only one bid or offer is received in response to a 
solicitation; or 

(iii) The procurement, which is expected to exceed the simplified acquisition 
threshold, specifies a brand name product; or 

(iv) The proposed award is more than the simplified acquisition threshold and 
is to be awarded to other than the apparent low bidder under a sealed bid 
procurement; or 

(v) A proposed contract modification changes the scope of a contract or 
increases the contract amount by more than the simplified acquisition threshold. 

7.11 The City will use procurement procedures which reflect applicable State and local 
laws and regulations, provided that the procurements conform to applicable Federal law and 
standards identified in 49 CFR Section 18.36. 

7.12 Contract modifications are required for any modification in the terms of the 
original contract that change the cost of the contract; significantly change the character, scope, 
complexity, or duration of the work; or significantly change the conditions under which the work 
is required to be performed. A contract modification shall clearly outline the changes made and 
determine a method of compensation. FHWA approval of contract modifications shall be 
obtained prior to beginning the work, except that in unusual circumstances the Consultant may 
be authorized to proceed with work prior to agreement on the amount of compensation and 
execution of the contract modification, provided the FHWA has previously approved the work 
and has concurred that additional compensation is warranted. 

7.13 The Consultant agrees to comply with all applicable standards, orders, or 
requirements issued under section 306 of the Clean Air Act (42 U.S.C. 1857(h)), section 508 of 
the Clean water Act (33 U.S.C. 1368), Executive Order 11738, and Environmental Protection 
Agency regulations (40 CFR part 15). 

ARTICLE VIII 

MEDIATION 

8.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.8 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
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if said dispute cannot be settled through normal contract negotiations, the Parties agree to first 
endeavor to settle the dispute in an amicable manner, using mandatory mediation under the 
Construction Industry Mediation Rules of the American Arbitration Association [AAA] or any 
other neutral organization agreed upon before having recourse in a court of law. 

8.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses of the mediation, including 
required traveling and expenses of the mediator [Mediator], and the cost of any proofs or expert 
advice produced at the direct request of the Mediator, shall be bome equally by the Parties, 
unless they agree otherwise. 

8.3 Selection of Mediator. A single Mediator that is acceptable to both Parties shall 
be used to mediate the dispute. The Mediator will be knowledgeable in construction aspects and 
may be selected from lists furnished by the AAA or any other agreed upon Mediator. To initiate 
mediation, the initiating Party shall serve a Request for Mediation on the opposing Party. If the 
Mediator is selected from a list provided by AAA, the initiating Party shall concurrently file with 
AAA a Request for Mediation along with the appropriate fees, a list of three requested Mediators 
marked in preference order, and a preference for available dates. 

8.3.1 If AAA is selected to coordinate the mediation [Administrator], within ten 
working davs from the receint of the initiating Party's Renuest for Mediation, the onnosing Partv 
shall file the following: a list of preferred Mediators listed in preference order after striking any 
Mediators to which they have any factual objection, and a preference for available dates. If the 
opposing Party strikes all of initiating Party's preferred Mediators, opposing Party shall submit a 
list of three preferred Mediators listed in preference order to initiating Party and Administrator. 
Initiating Party shall file a list of preferred Mediators listed in preference order, after striking any 
Mediator to which they have any factual objection. This process shall continue until both sides 
have agreed upon a Mediator. 

8.3.2 The Administrator will appoint or the Parties shall agree upon the highest, 
mutually preferred Mediator from the individual Parties' lists who is available to serve within the 
designated time frames. 

8.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be agreed upon. 

8.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. ( 

8.4.1 Both Parties must have an authorized representative attend the mediation. 
Each representative must have the authority to recommend entering into a settlement. Either 
Party may have attomey(s) or expert(s) present. Upon reasonable demand, either Party may 
request and receive a list of wimesses and notification whether attomey(s) will be present. 

8.4.2 Any agreements resulting from mediation shall be documented in writing. 
All mediation results and documentation, by themselves, shall be Anon-binding@ and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise agreed 
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upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

ARTICLE IX 

MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to the 
City shall be addressed to: 1010 Second Avenue, Suite 1100, San Diego, CA 92101 and notice 
to the Consultant shall be addressed to: Boyle Engineering Corporation, 7807 Convoy Court, 
Suite 200, San Diego, CA 92111. 

9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Consultant shall not assign the obligations under this 
Agreement, whether by express assignment or by sale of the company, nor any monies due or to 
become due, without the City's prior written approval. Any assignment in violation of this 
paragrapn Suau constitute a i^eiauit anu is grounus ior immeuiatc tcmiiiiatioii ui tiiis Agreement, 
at the sole discretion of the City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Consultant and any Subconsultant employed by 
the Consultant shall be independent contractors and not agents of the City. Any provisions of this 
Agreement that may appear to give the City any right to direct the Consultant concerning the 
details of performing the Professional Services, or to exercise any control over such 
performance, shall mean only that the Consultant shall follow the direction of the City 
concerning the end results of the performance. 

9.5 Consultant and Subconsultant Principals for Professional Services. It is 
understood that this Agreement is for unique Professional Services. Retention of the 
Consultant's Professional Services is based on the particular professional expertise of the 
following members of the Consultant's organization: Richard Leja (Project Manager). 
Accordingly, performance of Professional Services on the Project may not be delegated to other 
members of the Consultant's organization or to Subconsultants without the prior written consent 
of the City. It is mutually agreed that the members of the Project Team are the principal persons 
responsible for delivery of all Professional Services and may not be removed from the Project 
without the City's prior written approval. In the event any member of the Project Team becomes 
unavailable for any reason, the City must be consulted as to any replacement. Further, the City 
reserves the right, after consultation with the Consultant, to require any of the Consultant's 
employees or agents to be removed from the Project. 

9.6 Covenants and Conditions. All provisions of this Agreement expressed as either 
covenants or conditions on the part of the City or the Consultant shall be deemed to be both 
covenants and conditions. 
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9.7 Compliance with Controlling Law. The Consultant shall comply with all laws, 
ordinances, regulations, and policies of the federal, state, and local governments applicable to 
this Agreement, including California Labor Code section 1720 as amended in 2000 relating to 
the payment of prevailing wages during the design and pre-construction phases of a project, 
including inspection and land surveying work [Exhibit H]. In addition, the Consultant shall 

. comply immediately with all directives issued by the City or its authorized representatives under 
authority of any laws, statutes, ordinances, rules, or regulations. The laws of the State of 
California shall govern and control the terms and conditions of this Agreement. 

9.8 Jurisdiction, Venue, and Attorney's Fees. The venue for any suit or proceeding 
concerning this Agreement, the interpretation or application of any of its terms, or any related 
disputes shall be in the County of San Diego, State of California. The prevailing Party in any 
such suit or proceeding shall be entitled to a reasonable award of attorney's fees in addition to 
any other award made in such suit or proceeding. 

9.9 Successors in Interest. This Agreement and all rights and obligations created by 
this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.10 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters covered in 
this Agreement. No change, alteration, or modification of the terms or conditions of this 
Agreement, and no verbal understanding of the Parties, their officers, agents, or employees shall 
be valid unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this Agreement agreed to by both Parties. All prior negotiations and agreements 
are merged into this Agreement. 

9.11 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.12 No Waiver. No failure of either the City or the Consultant to insist upon the strict 
performance by the other of any covenant, term or condition of this Agreement, nor any failure 
to exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this Agreement, shall constitute a waiver of any such breach or of such covenant, term or 
condition. No waiver of any breach shall affect or alter this Agreement, and each and every 
covenant, condition, and term hereof shall continue in full force and effect to any existing or 
subsequent breach. 

9.13 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or 
illegal. 

9.14 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers of the City as a chartered city of the State of California. 

9.15 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
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Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each Party 
participated in the drafting of the Agreement. 

9.16 Conflicts Between Terms. If an apparent conflict or inconsistency exists 
between the main body of this Agreement and the Exhibits, the main body of this Agreement 
shall control. If a conflict exists between an applicable federal, state, or local law, rule, 
regulation, order, or code and this Agreement, the law, rule, regulation, order, or code shall 
control. Varying degrees of stringency among the main body of this Agreement, the Exhibits, 
and laws, rules, regulations, orders, or codes are not deemed conflicts, and the most stringent 
requirement shall control. Each Party shall notify the other immediately upon the identification 
of any apparent conflict or inconsistency concerning this Agreement. 

9.17 Consultant Evaluation. City will evaluate Consultant's performance of 
Professional Services on the Project using the Consultant Evaluation Form [Exhibit I]. 

9.18 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by and 
through its Mayor, pursuant to ; , authorizing such execution, 
and by the Design Professional pursuant to . 

Dated this day of _ 

THE CITY OF SAN DIEGO 
Mayor or Designee 

By. 

I HEREBY CERTIFY I can legally bind Boyle Engineering and that I have read all of 
this Agreement, this *) day of J i f l f c r i / U ,j2Jl&--

By 

Brian Jorflan 
District Vice President 

yetrocelU 
President & CEO 

I HEREBY APPROVE the form and legality of the foregoing Agreement this day 
of 

MICHAEL J. AGUIRRE, City Attorney 

By. 

Deputy City Attorney 
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Exhibit A -

Exhibit B -

Exhibit C -

Exhibit D -

Exhibit E -

Exhibit F -

EXHIBITS 

Scope of Services 

Compensation and Fee Schedule 

Time Schedule 

City=s Equal Opportunity Contracting Program Consultant Requirements 
(AA) Work Force Report 
(BB) Contract Activity Report 
(CC) Subconsultants List 

Consultant Certification for a Drug-Free Workplace 

ADA/Title 24 Consultant Certification 

Exhibit G - City Council Green Building Policy 900-14 

Exhibit H - California Labor Code section 1720 

Exhibit I - Consultant Evaluation Form 

ATTACHMENTS 

1 Certification of Local Agency 

2 Certification of Consultant 
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SCOPE OF SERVICES 
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City of San Diego - I-5/Sorrento Valley Road 
Project Report and Environmental Document 
Exhibit A - Scope of Services 
March 2008 

Introduction 

The City of San Diego (City) has requested professional engineering services from Boyle Engineering 
Corporation (Boyle) to prepare a Project Report (PR) and Environmental Document (ED) for the 
proposed Interstate 5 (I-5)/SoiTento Valley Road Interchange Improvements Project (Project). This 
Scope of Services was based upon discussions with City, Caltrans and SANDAG staff and other 
consultants working on nearby projects. 

In completing the Project Report, improvements to the existing interchange configuration and the 
relocation of the existing Coaster Station are to be considered. Some of the objectives include removal 
of the at grade rail crossing, minimizing impacts to property and the Coaster Station, and general 
improvements to the existing traffic operations through changes to roadway geometries, lane 
configurations and intersection signalization. The limits of the Project are shown on Figure 1. 

The Environmental Document will assess the impacts of the various alternatives developed in the PR 
and assist in determining the preferred alternative. Additionally, a community outreach component will 
be provided to inform the public and various stakeholders of the proposed alternatives and to gather 
feedback for consideration in determining the preferred alternative. 

Tasks listed below are assumed to be lump sum unless otherwise indicated. Certain assumptions have 
been made in preparing this Scope of Services. To the extent possible, they are stated herein. However, 
if the actual total effort required is different from the assumptions presented herein, both the City and 
Boyle agree to revise the scope and fee accordingly. 

Our Scope of Services is organized into the following main tasks (i.e. milestones). 

Task 100.10-Project Management-PA &ED Component 

Task 160.05 - Review and Update Project Information 

Task 160.10 - Perform Engineering Studies 

Task 160.15 - Prepare Draft Project Report 

Task 160.20 - Project Control Surveys, Mapping & Initial Land Net Mapping for PR 

Task 160.30 - Develop Environmental Study Request (ESR) 

Task 165.05 - Perform Environmental Scoping and Select Alternatives for Study 

Task 165.10 - Perform General Environmental Studies 

Task 165.15 -Perform Biological Studies 

Task 165.20 - Perform Cultural Resources Studies 

Task 165.25 - Prepare and Approve Draft Environmental Document (DED) 

Task 175.05 - Circulate DED 

Task 175.10 — Prepare for and Hold Public Hearing 
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• Task 175.15 - Respond to Public Comments and Correspondence 

• Task 175.20 - Select Preferred Alternative 

• Task 180.05 - Prepare and Approve Project Report 

• Task 180.10 - Prepare and Approve Final Environmental Document 

• Task 180.15 - Complete Environmental Compliance 

Task 100.10 - Project Management - PA & ED Component 

100.10.05 - PA & ED Component Initiation and Planning 

A. Attend initial coordination and kick-off meetings with City and Caltrans staff. 
B. Gather and review available data from various sources including: 

- Digital tonography mapping (City/Caltrans) 
- Digital files from Project Study Report (URS Corporation/Caltrans) 
- Digital files for I-5/Genesee Avenue Interchange (Kimley-Hora) 
- Existing utility maps (utility companies/City) 
- Record drawings of existing improvements (City/Caltrans) 
-1-5 North Coast traffic data (Wilson & Co.) 
-1-5 North Coast environmental layers (Caltrans) 
- I-805/Lusk Boulevard Direct Access Ramps (DAR) geometries and mapping 
(Benyman & Henigar) 
- I-5/SR-56 Connectors traffic data and other project information (City) 
- Coastal Rail Trail alignment information (URS Corporation/City) 
- Geotechnical data from 1-5/1-805 merge project (CalTrans) 
- Geotechnical data from I-5/Genesee Avenue Interchange project (CalTrans) 
- Traffic report for Carroll Canyon - Mira Mesa Blvd 
- Geometries for North Coast, including the braided ramps and the Voigt DAR 
(CalTrans) 
- Carroll Canyon and DAR alignments (CalTrans) 
- Existing rail alignment and the preliminary double track alignment (SANDAG) 

C. Load digital files obtained above. Check for completeness, format, units, etc. Plot these 
files for use on the project. CADD work required to convert units, fix file formats, 
translate coordinates, or otherwise correct any significant deficiencies is considered 
additional work. 

D. Prepare a Project Base Map from the data collected, initially using the existing 
topography mapping. The Base Map will include topography, other ongoing 
improvements as provided above, existing centerlines of ramps and local streets, and 
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known utilities. Distribute the Base Map and relevant data to team members for use on 
the Project. 

D.l Prepare a Project Base Map, in accordance with the above task, for the proposed 
area for the relocation of the Coaster Station. 

E. Develop Project Development Team (PDT) roster and distribute to the PDT members. 

F. Develop project website to be used for exchange of data between team members and 
agencies. Maintain the project website throughout the life of the project, including 
uploading relevant meeting notes and CADD files. 

G. Develop detailed schedule of the activities identified to complete the PA & ED, including 
Boyle's tasks, agency tasks, agency reviews, etc. Schedule will include start and finish 
dates, logical links between tasks to identify critical path activities, etc. 

H. Prepare a quality management plan for the PA & ED phase. 

I. Develop a risk management plan for the PA & ED phase. Maintain the risk management 
plan with input from the PDT throughout the project. 

100.10.10 - PA & ED Component Execution and Control (Time & Materials) 

A. Attend regular PDT meetings for this project (assume 36 meetings). Prepare agenda, draft 
meeting notes, and action item list. Distribute draft minutes and action item list for 
review and comment, then finalize and distribute them. 

B. Attend monthly PDT meetings for the I-5/Genesee Avenue Project (assume 30 meetings). 

C. Attend monthly 1-5 North Coast meetings (assume 10 meetings). 

D. Attend biweekly coordination meetings with City staff (assume 50 meetings). 

E. Attend other coordination meetings with City, Caltrans, SANDAG, MTS, NCTD, etc. as 
requested by the City within the allocated hours identified in Exhibit 'B'. 

F. Attend other meetings as requested by the City, for example with property owners or 
business community representatives within the allocated hours identified in Exhibit 'B'. 

G. Update and maintain the project schedule regularly or when requested by the City. This 
scope assumes five major schedule updates and other ongoing, minor adjustments as 
required. Major updates are considered to be changes to the project WBS and CPM 
logic. 

H. Conduct project management activities such as invoicing, filing, submitting City-required 
contracting reports, etc. 

I. Management of sub consultants. 
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Task 160.05 - Review and Update Project Information 

160.05,05 - Review Approved PID 

A. Distribute the approved PSR to all team members. Review the Project Study Report 
(PSR) and evaluate the alternatives that were recommended in the PSR for further study. 

B. Prepare an assessment summarizing positive features and drawbacks of the seven active 
PSR alternatives, taking into consideration issues such as cost, effectiveness in achieving 
the project goals, constructability, right-of-way impacts, known environmental issues, 
utilities, etc. 

160.05.10 - Review Geotechnical Information 

A. Review prior geotechnical studies, topographical mapping, geologic maps, aerial photos, 
and the recently completed evaluation of an ancient landslide in the project vicinity. 
Determine whether this information affects the feasibility of any of the proposed 
alternatives. 

B. Load and incorporate existing geologic hazards and other relevant geotechnical resources 
into the Project Base Map. 

160.05.15-Review Materials Information (Included in 160.05.10) 

160.05.20 - Review Traffic Data and Forecasts 

A. Traffic Sub: Obtain and review available traffic data and studies for adjacent 
improvement projects in the area surrounding the Project study area, including the 1-5 
North Coast HOV/ Managed Lanes (Direct Access Ramps Local Circulation System 
Impacts Study), 1-805 Corridor Improvements, I-5/SR 56 interchange, and the I-
5/Genesee Avenue interchange. Coordinate with agencies and consultants to determine 
the appropriate traffic model for use on this project. 

160.05.25 - Review Geometries 

A., Develop preliminary layouts of two new project alternatives, one being the 'Two Tee' 
intersection alternative presented in the proposal; 

A.l and the other being the Coaster Station relocation alternative. 

B. Prepare an assessment summarizing positive features and drawbacks of the new 
alternatives, taking into consideration issues such as cost, effectiveness in achieving the 
project goals, constructability, right-of-way impacts, known environmental issues, 
utilities, etc. Submit the alternatives assessment to the PDT in the form of a letter report. 

C. Prepare a decision matrix listing all alternatives (from the PSR and new ones, one of 
which is the relocation of the Coaster Station) plus the No-Build, and rating each 
alternative with regard to cost, traffic, environmental, Right-of-Way impacts, known 
utility impacts, constructability, etc. 
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D. Arrange, prepare for, attend, and document a half-day workshop with the PDT to agree 
on which alternatives should be carried forward for the PR and ED. It is intended that 
remaining PSR alternatives and new alternatives will be reviewed at this meeting. The 
intent of this meeting is to select a maximum of four (4) Project alternatives, including 
the relocation of the Coaster Station, for further study (in addition to the No-Build). 
Document PDT discussions and decision-making. 

160.05.30 - Review Project Scope 

A. Complete a field reconnaissance of the Project vicinity to develop a project photographic 
log and observe existing field conditions. A hard copy photographic log will be prepared 
and available for review at various meetings. 

A.I Complete a field reconnaissance, in accordance with the above task, for the 
vicinity of the relocation of the Coaster Station. 

B. Arrarige, atteud, aud documeiit a Caltraiis Field Review of the project site. 

B.l Arrange, attend, and document a Caltrans Field Review of the Coaster Station 
relocation site. 

C. Review project description, purpose and need as defined in the approved PSR. Revise the 
project description, purpose and need and submit the revisions to the PDT. Revisions will 
take into account factors such as additional proposed improvements (such as the I-
805/Lusk Boulevard DARs) or changed site conditions. 

D. Develop a preliminary Area of Potential Effect (APE) map for use in determining the 
limits of environmental technical studies. Distribute the preliminary APE map to PDT 
members. 

D.l Develop a preliminary APE map, in accordance with the above task, for the 
relocation of the Coaster Station. 

160.05.35 - Review Project Cost Estimates 

A. Review previous cost estimates prepared for the PSR alternatives. Identify any major 
changes such as escalation for time, changed site conditions, etc. and update the estimates 
once for the seven (7) active alternatives for purposes of the alternatives assessment. 

B. Prepare preliminary "ballpark" estimates for two new project alternatives. "Ballpark" 
estimates will be single page in length and based on high level measurements available 
from the concepts for the new alternatives. These estimates will include the one already 
identified during the proposal phase; and 

B.l the relocation of the Coaster Station. 
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Task 160.10 - Perform Engineering S tud ies 

160,10.10 - Prepare Traffic Forecasts/Modeling 

A. Traffic Sub: Coordinate with and document existing conditions and 2030 No Build 
analyses currently underway for the 1-5 North Coast HOV/ Managed Lanes Study. These 
efforts will be coordinated and documented for this project. These ongoing efforts will 
need to be supplemented by an additional and more focused assessment of the existing at-
grade rail crossing at Sorrento Valley Boulevard and the Coaster Station located along 
Sorrento Valley Road. This rail crossing directly influences traffic operations within the 
study area and will be the focus of subsequent improvement options. Further traffic data 
collection and more detailed analysis under both existing and 2030 No Build conditions 
will be required to adequately identify and account for all related issues. This task 
focuses on the additional effort required to evaluate and document the existing and 2030 
No Build conditions with respect to the impacts of the existing at-grade rail crossing. 

B. Traffic Sub: Assemble rail operations data from NCTD for existing Project area network 
and identify supplemental data collection requirements. 

C. Traffic Sub: Develop Syncro network model to evaluate the performance of the Project 
area circulation system under existing conditions, including rail interactions. 
Intersections and arterials to be included in this analysis include: 

Sorrento Valley Ramp Improvement Alternatives 

1. 1-5 Northbound off-ramp / Roselle Street 

2. 1-5 Southbound on-ramp / Roselle Street 

3. Sorrento Valley Boulevard / Roselle Street 

4. Sorrento Valley Boulevard / Vista Sorrento Parkway 

5. Sorrento Valley Boulevard / Sorrento Valley Road 

6. Carmel Mountain Road/Sorrento Valley Road (No-Build only) 

Coaster Station Relocation 

7. Sorrento Valley Road /1-805 SB Off-Ramps 

8. Sorrento Valley Road /1-805 SB On-Ramps 

9. Sorrento Valley Boulevard / Mira Mesa Boulevard / Vista Sorrento 
Parkway /1-805 NB Off-Ramps 

10. Vista Sorrento Parkway /1-805 NB ramps 

11. Mira Mesa Boulevard / Scranton Road 

12. Mira Mesa Boulevard / Lusk Drive 
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13. Oberlin Drive / Scranton Road 

D. Traffic Sub: Conduct existing conditions intersection and circulation system performance 
analysis. SYNCHRO will be used as the network analysis platform to evaluate the 
intersection operations under existing conditions. Rail influences and operations at this 
level will be evaluated using delay estimation based on current and future train crossing 
times, station dwell times, and signal interruptions at proximate intersections. 

A.l - D.l. In accordance with the above tasks, prepare traffic forecasts and modeling for 
the relocation of the Coaster Station. 

E. Traffic Sub: Conduct 2030 No Build conditions intersection and circulation system 
performance analysis including influences associated with the existing at-grade rail 
crossing. 

F. Traffic Sub: Prepare Preliminary Draft and Draft Task Technical Reports documenting 
the Existing and 2030 No Build traffic analyses for projeci team, Cily of San Diego, 
Caltrans, and local agency review and comment. The Draft Report will be submitted for 
wider agency review after the first review and comment on the Preliminary Draft by the 
members of the PDT. Five (5) copies each of the Preliminary Draft Report and fifteen 
(15) copies of the revised Draft Report will be submitted. 

G. Coordinate with the City and Caltrans in order to achieve consensus on the proposed 
traffic volumes for the project. 

160.10.15 - Prepare Geometric Plans for Project Alternatives 

A. Develop geometric plans at 1"=40' scale for each alternative selected for further study. It 
is assumed that four Project alternatives will be carried forward to this level of detail. 
Preliminary geometric concept plans will include preliminary typical sections, roadway 
alignment, lane configurations, lane widths, roadway profile, grading, retaining wall and 
structure locations, existing right-of-way boundaries and known utility constraints. 
Project site constraints will be analyzed to help develop the geometric alternatives. 
Preliminary geometries will be presented for review and discussion in a large exhibit 
format showing all pertinent geometric data. Also shown will be the forecasted traffic 
volumes and turning movements as developed by the project Traffic Engineer. Input from 
structural engineers will be obtained with regard to abutment locations, column locations 
and maximum expected structure depth to accurately develop preliminary geometries. 
Alignment work within the State right-of-way will be designed in CAICE and drafted in 
Microstation. 

A.l Develop geometric plans, in accordance with the above task, for the relocation of 
the Coaster Station, which is one of the four Project alternatives. 

B. Prepare digital terrain model using new topography mapping. Prepare grading model for 
each alternative, determine limits of grading, and calculate mass earthwork quantities. 
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B. 1 Prepare digital terrain model, in accordance with the above task, for the relocation 
of the Coaster Station. 

C. Analyze construction staging requirements for the four (4) alternatives. Identify critical 
features such as extraordinary costs, R/W requirements, or impacts on the Project's Area 
of Potential Effect (APE). 

C. 1 Analyze construction staging requirements, in accordance with the above task, for 
the relocation of the Coaster Station, which is one of the four (4) alternatives. 

D. Based on the proposed grading limits and construction staging requirements, update the 
APE map and distribute it to the PDT. 

D. 1 Update the relocation of the Coaster Station APE map, in accordance with the 
above task. 

E. Submit the geometric plans for agency review. Meet with the City and Caltrans to obtain 
comments. 

F. Revise and resubmit the geometries based on agency comments. 

160.10.20 - Perform Value Analysis 

A. Perform a formal value analysis process on the four proposed alternatives. The process 
used will follow the Value Analysis and Value Metrics approach as outlined below. 
Receiving consensus at each step will ensure consensus at the completion of the process. 

1. . Reviewand Refine the Project's Purpose and Need. 
2. Identify the project's functions relative to the Purpose and Need 
3. Develop Project Performance Attributes and Requirements 

a. Identify Potential Performance Attributes and Requirements 
b. Clearly Define Each Attribute and Requirement 
c. Develop/define parameters and scales for Each Performance Attribute ' 

4. Determine relative importance of each criterion (weighting scale) in meeting the 
project's purpose and need 

5. Review each alternative to understand the scope, impact and issues associated with 
each alignment 

6. Evaluate each alignment and document 
a. That it meets the project requirements and purpose and need 
b. How well it addresses the Performance Attributes 

7. Brainstorm each alternative to identify potential improvements 
8. Evaluate ideas to determine variations to alignments that need to be considered 
9. Reevaluate alignments based on changes 
10. Revalidate Project Purpose and Need 
11. Determine locally preferred alignment and area of potential impact 
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12. Document the study results 

160.10.25 - Perform Hydraulics / Hydrology Study 

A. Conduct hydrology for the existing interchange and tributary areas. Prepare hydrology 
maps indicating the basin outlines, sizes, C-values etc. 

A.l Conduct hydrology, in accordance with the above task, for the existing Coaster 
Station relocation area. 

B. Evaluate existing and planned roadway and cross drainage systems to accommodate 
future design flows for each PR alternative. Recommend additional drainage facilities. 
The preliminary hydraulics/hydrology study will be developed to assist with the 
Project's Storm Water Dala Report as described below. Submit the 
hydraulics/hydrology study for agency review. 

B.l Evaluate existing and planned drainage systems, in accordance with the above 
task, for the relocation of the Coaster Station, which is one of the four Project 
Alternatives. 

C. Update the hydraulics/hydrology study once based on agency comments. 

160.10.30 — Develop Highway Planting Design Concepts 

A. Landscape Sub: Coordinate with environmental team to identify likely requirements 
such as restoration areas, native revegetation requirements, storm water quality basins, 
and other major factors that could affect the highway planting concepts. 

B. Landscape Sub: Prepare a highway planting design concepts map and sketches of 
proposed aesthetic treatments for each PR alternative. Submit the maps for agency 
review. 

B.l Prepare a planting design concept, in accordance with the above task, for the 
relocation of the Coaster Station, which is one of the PR alternatives. 

C. Landscape Sub: Update the maps once based on agency comments. 

D. Landscape Sub: Complete landscape design for two (2) alternatives; the relocation of 
the Coaster Station and a combination of the remaining three (3) alternatives. 

160.10.35 - Perform Traffic Operational Analysis 

A. Traffic Sub: Utilize the VISSLM operations analysis to describe freeway operations and 
interactions with off-system conditions, including freeway merge/diverge, weaving, basic 
freeway sections, ramp metering, and ramp terminal intersections. This level of analysis 
will be applied to a maximum of two (2) alternatives, one of which is the relocation of the 
Coaster Station, for purposes of refining and documenting key traffic operational findings 
and results. 
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B. Traffic Sub: VISSLM pre-coding can be accomplished with SYNCHRO for the existing 
conditions network. This task assumes adjustment to the network for signal system 
coding and network geometry. This task also includes aerial photograph preparation and 
manipulation for use within the VISSIM platform. 

C. Traffic Sub: The existing conditions VISSIM network will be calibrated against existing 
PM peak hour queues and volume counts for the ramps, major arterials, and intersections 
in the project area. 

D. Traffic Sub: A maximum of two (2) concepts, one of which is the relocation of the 
Coaster Station will be coded and constructed for analysis in VISSIM using SYNCHRO 
as a preprocessor for the first generation. Additional coding and adjustments will be made 
to the network. Optimized signal timing output from SYNCHRO will be incorporated 
into the VISSIM model. 

E. Traffic Sub: The performance analysis of the network will include both AM and PM peak 
hour operations of the study area. The analysis of performance results from VISSIM will 
include queue lengths, delay, and density. Analysis results will be reviewed and 
enhancements to the preferred concept will be identified. 

A.l - E.L Perform each above task for the relocation of the Coaster Station. 

160.10.40 - Review and Update Right of Way Data Sheet 

A. Prepare a right-of-way exhibit map and Right-of-Way Data Sheet for the four selected 
Project alternatives, to reflect existing property boundaries, and the Project footprint 
dictated by the alternative's preliminary geometries. The Right-of-Way Data Sheet for 
each alternative will be included as an attachment to the Draft Project Report. 

A.l Prepare a right-of-way exhibit map, in accordance with the above task, for the 
relocation of the Coaster Station, which is on of the four selected Project alternatives. 

160.10.45 - Re-assess Utility Impacts 

A. Using record drawings and survey data obtained above, plot existing utilities within the 
project limits. 

A.l Plot existing utilities within the vicinity of the relocation of the Coaster Station. 

B. Plot Project Base Maps and send one map to each utility company and request 
verification of the plotted existing utility features. At the same time, request plans for any 
new utility facilities planned for the Project area. 

B.l Perform the above task for the relocation of the Coaster Station. 

C. Prepare a utility exhibit map and Utility Data Sheet for each alternative, to reflect 
existing property boundaries, existing utility facilities, and the Project footprint dictated 
by the alternative's preliminary geometries. The Utility Data Sheet for each alternative 
will be included as an attachment to the Draft Project Report. 
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C. 1 Prepare a utility exhibit map and Utility Data Sheet, in accordance with the above 
task, for the relocation of the Coaster Station, which is one of the alternatives. 

160.10.50 - Perform Railroad Study 

A. Evaluate the Project's impacts to railroad operations and raihoad Right of Way. Both 
temporary construction impacts and permanent improvements will be considered. 
Identify required owner/operator/agency approvals and permits for the proposed work. 

B. Prepare a letter report summarizing the findings of the raihoad study. Submit the report 
to the agencies for review. 

C. Revise the report once based on agency comments. 

160.10.55 - Perform Multi-Modal Study 

A. Conduct a review of temporary construction and permanent impacts as well as possible 
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A.l Conduct a review, in accordance with the above task, for the relocation of the 
Coaster Station. 

B. Prepare a report summarizing the findings of the multi-modal study. Submit the report to 
the agencies for review. 

C. Revise the report once based on agency comments. 

160.10.60 - Perform Park & Ride Study (Not Included) 

160.10.65 - Perform Relinquishment & Vacation Study (Not Included) 

160.10.70 - Perform Traffic Studies 

A. Traffic Sub: Develop and evaluate four (4) Project alternatives for future year 2030 AM 
and PM peak hour conditions. One of the four (4) Project alternatives is assumed to be 
the relocation of the Coaster Station to Carroll Canyon. For this alternative, an expanded 
study area is assumed, along with additional study requirements to evaluate train station 
access, circulation patterns, and associated impacts on the adjacent roadway network, 
including Sorrento Valley Interchange. Coordinate with the SANDAG modeling process 
to provide initial traffic forecasts and subsequently refine and develop peak hour turn 
movements. It is anticipated that not every alternative will need to be modeled by 
SANDAG, only those discrete alternatives that will likely have an impact on study area 

• circulation and travel patterns will be modeled. 

B. Traffic Sub: Coordinate with SANDAG in revising the regional model to include discrete 
interchange alternatives and other sub-area network revisions as necessary to reflect the 
intent of the alternatives development. It is anticipated that SANDAG will provide up to 
three (3) network assignments for evaluation. 
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C. Traffic Sub: Review and adjust Build model outputs using calibration against existing 
conditions variance data and related study area forecast data. Establish proposed ADT 
volumes for arterial links in the project area. Develop final daily traffic volumes 
(roadway segment level) for review and final approval by City of San Diego and Caltrans 
staff. Coordinate with other projects to maintain the continuity of the estimated traffic 
volumes in the corridor. 

D. Traffic Sub: Develop AM and PM peak hour turning movement projections for the 
Project area roadway segments and intersections. Coordinate with other projects to 
maintain continuity between projects in the corridor. 

E. Traffic Sub: Revise existing 2030 No Build network data bases to evaluate the 
performance of the study area circulation system for the various 2030 Build alternatives. 

F. Traffic Sub: Conduct Build conditions intersection and circulation system performance 
analysis using SYNCHRO. 

G. Traffic Sub: Develop feasible circulation system improvement strategies to mitigate 
identified deficiencies and recommend preferred improvements concepts. 

H. Traffic Sub: Develop and evaluate an improvement concept(s) for a mid-term (10-year) 
time horizon to assist in both the phasing of a preferred alternative(s) and the 
identification of near-term improvement options. This task assumes a maximum of two 
(2) mid/near-term alternatives, one of which is the relocation of the Coaster Station, and 
associated model coordination, ADT forecasting, turning movement development, and 
analysis. 

I. Traffic Sub: Conduct analysis of construction traffic associated with each of the project 
alternatives. The analysis will document short-term traffic impacts and mitigation 
requirements associated with construction-related roadway closure and/or detour plans. 

J. Traffic Sub: Prepare Preliminary Draft and Draft Technical Reports documenting the 
2030 Build traffic analysis. The Draft Report will be submitted after the first review and 
comment on the Preliminary Draft by the PDT. Five (5) copies of the Preliminary Draft 
Report and fifteen (15) copies of the revised Draft Report will be submitted. 

K. Traffic Sub: Develop draft and final reports to document the study process, findings, and 
recommendations. These report documents will include narrative, graphic illustrations 
and technical appendices containing detailed analysis worksheets. 

L. Traffic Sub: Prepare preliminary draft of the Final Traffic Analysis Report for project 
team, review and comment. Five (5) copies of the Preliminary Draft Report will be 
submitted. 

M. Traffic Sub: Based on comments received, prepare Draft Report for wider distribution to 
reviewing agencies. Fifteen copies of the Draft Report will be submitted for distribution. 
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N. Traffic Sub: Based on comments received from the reviewing agencies, develop the Final 
Report. Fifteen (15) copies of the Final Report will be submitted for distribution. 

O. Traffic Sub: Provide documentation support for the development of traffic operations 
analysis sections of the Project Report and assist in related project documentation and 
presentation of findings and conclusions. 

A. 1 - 0.1. Perform each above task for the relocation of the Coaster Station. 

160.10.75 - Perform / Update Materials Information for PR (Included in 160.10.80) 

160.10.80 - Perform / Update Geotechnical Information 

A. Geotechnical Sub: Complete a geological reconnaissance of the Project area in support of 
the PR. Compile and analyze data obtained and prepare a geotechnical report including 
findings and recommendations. 
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Coaster Station relocation area. 

160.10.85 - Prepare Structures Advance Planning Studies for New Alternatives 

A. Structural Sub: Prepare Advanced Planning Studies (APS) for a total of three (3) bridge 
structures, two (2) viaduct/flyover structures, and six (6) non-standard retaining walls. 
The APS will be completed in English-units and in accordance with Caltrans standards 
and will show the structures in plan, elevation and typical cross section views. The APS 
package will include the following: 

1. APS 

2. Preliminary Foundation Report 

3. Preliminary Hydraulic Report 

4. APS Checklist 

5. Design Memo, 

6. Itemized Cost Estimate (in Caltrans 11 page format) 

Items 2 and 3 will be provided by others. 

A.I - Prepare APS, in accordance with the above task, for the relocation of the Coaster 
Station. 

B. Structural Sub: Submit the APS to the agencies for review. Meet with the agencies to 

review comments. Revise the APS once based on agency comments. 

160.10.90 - Prepare HOV Report 

A. Identify opportunities for lane configurations to accommodate HOV movement through 
the Project, including potential bus queue jumper lanes. 
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B. Prepare a report summarizing these opportunities including a graphic showing the 
locations. Submit the report to the agencies for review. 

C. Revise the HOV report once based on agency comments. 

160.10-95 - Prepare/Update Preliminary Transportation Management Plan 

A. Prepare a draft preliminary Transportation Management Plan (TMP) following Caltrans 
guidelines. Submit the draft for review by the City and Caltrans. 

A. 1. Prepare a draft preliminary Transportation Management Plan, in accordance with 
the above task, for the relocation of the Coaster Station. 

B. Revise the preliminary TMP once based on agency comments received. 

Task 160.15 - Prepare Draft Project Report 

160.15.05 - Prepare Cost Estimates for Alternatives 

A. Complete preliminary cost estimates for each of the four (4) PR alternatives. 
- Preliminary cost estimates will follow the Caltrans District 11 eleven-page cost estimate 

format, utilizing current bid price data and appropriate escalation factors. Costs for 
some items, such as signing and striping, will be estimated as a percentage of the total 
construction cost. Preliminary right-of-way unit costs will be provided by the City or 
Caltrans. Environmental mitigation costs will be developed in coordination with the 
environmental team. Submit the eleven-page estimates for agency review. 

A. 1 Complete a preliminary cost estimate, in accordance with the above task, for the 
relocation of the Coaster Station, which is one of the four (4) PR alternatives. 

B. Revise the estimates once based on agency comments for inclusion in the Draft PR. 

160.15.10-Prepare Fact Sheet for Exceptions to Design Standards 

A. Complete a review of Design information Bulletin (DIB) 77 & 78 for the four PR 
alternatives, one of which is the relocation of the Coaster Station. Identify required 
design exceptions. Review these design exceptions with Caltrans to agree that Design 
Exception Fact Sheets (DEFS) are likely to be approvable by Caltrans for the proposed 
nonstandard features. 

B. Prepare a mandatory DEFS for up to three nonstandard features for the preferred 
alternative only. 

C. Prepare an advisory DEFS for up to three nonstandard features for the preferred 
alternative only. 

D. Submit the mandatory and advisory DEFS to the agencies for review. Meet to discuss 
comments. 
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E. Revise the DEFS and resubmit for fmal review and comment. 

F. Make fmal changes and coordinate with the agencies for signature of the DEFS. 

160.15.15 - Obtain Approval of Exceptions to Encroachment Policy (Not Included) 

160.15.20 - Prepare Draft Project Report 

A. Prepare Screencheck Draft Project Report 

a. Prepare a screencheck draft Project Report in accordance with Appendix K of the Project 
Development Procedures Manual and other Caltrans standards including the following 
sections: 

i. Introduction - describing the project limits, purpose, cost, program, fiscal year and 
project development category. 

ii. Recommendations - for the Draft Project Report, this will include approval to 
publicly circulate the Draft ED and to schedule a public hearing, or recommend 
that an opportunity for a hearing be offered. 

iii. Background - describing the history of the project to date. Topics such as adjacent 
planned projects, previous project development effort, relevant issues, community 
issues and the existing facility will be discussed. 

iv. Purpose and Need - discussion of the Purpose and Need of the project proposal 
and alternatives. Other relevant topics in this section are regional and system 
planning, and traffic considerations. Boyle will coordinate with the 
environmental team to develop this section. 

v. Alternatives - Information for each reasonable and feasible alternative will be 
provided pertaining to proposed engineering features, non-standard design 
features, interim features, HOV lanes, metering, CHP enforcement areas, Park 
and Ride facilities, utilities, planting, noise barriers, pedestrian features, cost 
estimates and right-of-way data will be provided. All project alternatives that 
were considered and rejected, and the reasons for their rejection, will be provided. 

vi. Considerations Requiring Discussion - Topics such as hazardous wastes, value 
analysis, resource conservation, right-of-way issues, environmental issues, air 
quality conformity, and Title VI considerations will be discussed. 

vii. Other Considerations as Appropriate - Topics such as the public hearing process, 
new connection approvals, permits, cooperative agreements, transportation 
management plan, stage construction, accommodation of oversize loads, graffiti 
control and other appropriate topics will be discussed. 

viii. Programming - Information pertaining to programming and funding will be 
included in this section. 
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ix. Reviews - All major reviews and dates of those reviews will be provided. The 
reviewer will be identified and the results of the review, including resolution of 
any disagreements will be provided. 

x. Project Personnel - Contact information for all team members responsible for the 
preparation of the Project Report will be provided. 

xi. Attachments - List of attachments 

b. Complete a quality control review of the screencheck draft Project Report and make 
corrections. 

c. Assemble and submit up to fifteen (15) copies of the screencheck draft Project Report to 
the PDT for review. 

d. Meet with the PDT to obtain comments on the screencheck Draft Project report. 
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screencheck Draft Project Report. 

C. Complete a quality control review of the second screencheck Draft Project Report and make 
corrections. 

D. Assemble and submit up to thirty-five (35) copies of the second screencheck Draft Project 
Report to the PDT for review and for Caltrans District Circulation. 

160.15.25 - Circulate, Review, & Approve Draft Project Report 

A. The PDT will review the Draft Project Report and Caltrans will complete a District 
Circulation of the Draft Project Report. Meet with the Project Development Team to obtain 
comments on the Draft Project Report. 

B. Given PDT and Caltrans District Circulation comments finalize the Draft Project Report and 
submit fifteen (15) copies to the Project Development Team for a fmal agency review. The 
PDT will complete a final review of the Draft Project Report to "back check" and confirm 
that the Draft Project Report is ready for signature. 

C. Given any PDT comments, make final corrections to the Draft Project Report and submit it to 
the City and Caltrans for signature. Provide one original copy of the signed Draft Project 
Report to the City for printing for public distribution and review. 

Task 160.20 - Project Control Surveys, Mapping and Initial Land Net Mapping for PR 

160.20.10 - Perform Project Control Surveys for PR 

A. Survey/Mapping Sub: Conduct control survey and set panels for aerial mapping. 

A. 1. Conduct control survey and set panels for aerial mapping for the relocation of the 
Coaster Station. 
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B. Survey/Mapping Sub: Conduct field surveying of surface utility features for verification 
of utility locations. 

160.20.20 - Perform Base Photogrammetric Maps and Products for PR 

A. Survey/Mapping Sub: Develop color digital aerial photographs and topographic 
mapping showing existing conditions in the Project vicinity. 

A. 1. Develop color digital aerial photographs, etc. for the relocation of the Coaster 
Station. 

B. Update the 1"=40' scale Base Map for the Project showing existing features, utility 
facilities, proposed alternatives, etc. 

B. 1 Update the Base Map, in accordance with the above task, for the Coaster Station 
relocation. 
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A. Survey/Mapping Sub: Conduct surveying of key monuments, property comers, etc. 
sufficient to establish basic control for the land net. 

A. 1 Conduct surveying, in accordance with the above task, for the relocation of the 
Coaster Station. 

B. Survey/Mapping Sub: From the field survey data and record maps, calculate property 
lines, rights of way, easements, etc. for the properties within the project footprint. (Title 
searches, associated reviews, and corresponding boundary adjustments are not included.) 

B.l. Calculate property lines, right of way, easements, etc. for the relocation of the 
Coaster Station. 

Task 160.30 - Develop Environmental Study Request (ESR) 

160.30 - Develop Environmental Study Request (ESR) 

A. Environmental Subs: Prepare a Preliminary Environmental Studies (PES) Form in 
support of an Environmental Study Request (ESR). Submit ten (10) copies of the draft 
PES Form to Caltrans for review. Upon receipt of Caltrans comments, finalize the PES 
Form for Caltrans and FHWA signature. 

Task 165.05 - Perform Environmental Scoping and Select Alternatives for Study 

165.05.05 - Review Project Information 

A. Environmental Subs: Obtain and review information from prior stages in the project 
development process related to the environmental evaluation. 
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165.05.10 - Perform Public and Agency Scoping Process 

A. Environmental Subs: Prepare and publish legal notices, and perform all public and 
agency participation tasks related to the overall environmental product prior to circulation 
of the Draft EIR/EIS, including initial coordination with the resource agencies. Prepare a 
draft project description (utilizing information from the project engineering team), Notice 
of Preparation (NOP)/Notice of Intent (NOI) and project distribution list that will be 
reviewed with Caltrans staff. Review comments provided by NOP respondents and 
received during the public scoping meeting to provide additional guidance on the scope 
of the Draft EIR/EIS. Submit ten (10) copies of the draft project description, NOP/NOI 
and project distribution list to Caltrans for review. Upon receipt of Caltrans comments, 
finalize those comments for the public notice. Submit one (1) copy of the public review 
NOP/NOI for distribution. This task does not include NOP/NOI publication, printing or 
mailing. 

165.05.15 - Select Alternatives lor Further Study 

A. Environmental Subs: Work with the engineering team and PDT in selecting altemative(s) 

for further study in the Draft EIR/EIS and Draft PR. 

165.05.20 - Prepare Maps for Environmental Evaluation 

A. Environmental Subs: Utilizing the maps prepared by other in task 160.20.20, prepare 
environmental study base maps for the alternatives selected for further studies for 
publishing in study reports and the Draft EIR/EIS. 
A. 1. Prepare an environmental study base map for the relocation of the Coaster 
Station. 

Task 165.10 - Perform General Environmental Studies 

Environmental Subs: Conduct the technical studies listed below to determine the impacts for four (4) 
design alternatives, one of which is the relocation of the Coaster Station, plus the No-Build Alternative, 
and prepare draft and fmal reports for each study in accordance with City, Caltrans and FHWA 
requirements. At a minimum, reports will contain appropriate background information, the methodology 
used, the resulting data, an interpretation of the data and other available information, an impact 
assessment for each Alternative, and a Summary of Impacts. The studies will be in support of the 
required documentation for project approval under City, State and Federal environmental laws and 
regulations. A preliminary determination of significant impacts, significance criteria and recommended 
mitigation measures will accompany each report in a separate letter. 

165.10.15 - Perform Community Impact, Land Use, and Growth Studies 

A. Environmental Subs: Perform all activities related to socioeconomic, land use and growth 
inducement studies for use in the environmental document, and prepare a technical 
document documenting study results. The studies and the reporting document will be 
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prepared following Caltrans/FHWA guidelines. The Community Impact Study will 
include the following: 

1. Identify existing conditions for community character, demographic 
characteristics, land use, growth policies, and public services and 
facilities; 

2. Evaluate project alternatives for consistency with local and regional plans, 
as well as impacts to community cohesion, access/circulation, residential 
and business displacement, land use, farm land conversion, growth 
inducement, property values, and tax revenues; 

3. Evaluate economic impact of project construction on the regional and 
local economy; and 

4. Prepare an Environmental Justice impact analysis. 

A.l. Complete all of the above tasks for the relocation of the Coaster Station. 

165.10.20 - Perform Visual Impact Analysis 

A. Environmental Subs: Perform all activities related to Visual Impact Analysis for use in 
the environmental document, and prepare a technical report documenting study results. 
The study will be prepared in accordance with FHWA guidance. The Visual Impact 
Analysis will include the following: 

1. Perform visual inventory of the project area to identify Key Observation "" 
Points (KOPs); 

2. Prepare up to three computer-generated simulations for each of up to four 
alternative structures (up to 11 total simulations); 

3. Coordinate with City and Caltrans on community design and scenic issues; 
and 

4. Identify potential impacts and significant impacts, with particular attention 
to areas of substantial grading, fill and especially large cut-slopes. 

A.l. Perform all of the above tasks for the Visual Impact Analysis of the relocation of the 
Coaster Station. 

165.10.25 - Perform Noise Study 

A. Environmental Subs: Perform activities related to noise impact analysis for use in the 
environmental document, and prepare a technical report documenting study results. Any 
and all field measurements and operations shall be in direct compliance with procedures 
and guidelines outlined in the Technical Noise Supplement (TeNS), dated October 1998, 
Caltrans. All noise analyses shall be in accordance with Caltrans' October 1998 Traffic 
Noise Analysis Protocol (Protocol) and FHWA practices. The Noise Study will include 
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the following: 

1. Identify receiver locations in the project area that could be exposed to 
traffic, train station, and parking lot noise impacts, including both human 
and wildlife receivers (wildlife issues will be reported in the Natural 
Environment Study); 

2. Measure existing sound levels at locations in potentially affected noise 
sensitive areas, while at the same time counting traffic and measuring 
traffic speed; measure train, train station, and parking lot noise levels; 

3. Use the contractor supplied freeway/interchange CAD models of the 
existing and future project conditions, including roadway lanes, new 
Coaster Station location, receiver locations, and existing terrain, to create 
a three-dimensional, scaled reference coordinate system for both existing 
and future project conditions; 

4. Calibrate traffic noise model using the measured sound level data, actual 
traffic counts and geometric features from the CAD model for existing 
conditions; 

5. Determine traffic noise impacts based on the traffic noise modeling results 
for existing and future year conditions, using City, State and FHWA noise 
abatement criteria for human receivers, sensitive wildlife and habitat 
(wildlife issues will be reported in the Natural Environment Study); and 

6. Determine if combined roadway, additional train, and parking lot noise 
impacts would occur based on the noise modeling results for existing and 
future year conditions of the new Coaster Station; and 

7. Prepare preliminary noise abatement design where traffic noise impacts 
are identified, including an assessment of whether the abatement is 
feasible and reasonable to be included in the Project. Prepare 
reasonable/feasible assessments (or Noise Abatement Decision Reports). 

8. The Noise Report shall strictly follow the guidelines and format shown on 
Page N-166 of the TeNS. The noise report should document the 
procedures followed, the data, the results and, if appropriate, the findings 
and conclusions. The report shall include all information necessary to 
adequately and efficiently support the results, and/or findings or 
conclusions, e.g., tables, graphs, exhibits, input and output data.from the 
noise model maps, data, pictures, references, bibliography, certification 
statement(s), etc. 

A.l. Perform all of the above tasks for the Noise Analysis of the relocation of the Coaster 
Station. 
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165.10.30 - Perform Air Quality Study 

A. Environmental Subs: Perform activities related to air quality impact analysis for the 
Project in accordance with applicable City of San Diego, Caltrans and FHWA 
requirements for use in the environmental document, and prepare a technical report 
documenting the study results. The study will include NEPA, CEQA, and Conformity 
Analysis, including CO, PMx, construction emissions analysis, and other HOT SPOT 
studies, and will be in conformance with current additions of State, Caltrans, and Federal 
standards. The study will address and analyze air quality impacts from both project 
construction and operation, based on the Traffic Studies prepared for the Project. SRA 
will use the latest Air Resources Board (ARB) emissions factors program in the analysis. 
For intersections where the Project will require further evaluation, SRA will conduct 
CALINE4 modeling. The EMFAC2002 model for emission factors will be used, and the 
steps taken to select receptors used in the modeling will be documented in the report. In 
addition to the above the air ^ualitv analysis and report will: 

1. Identify sensitive receptors and analysis locations; 

2. Collect existing CO data; 

3. Perform micro-scale modeling to predict future pollutant concentrations 
with no project and applicable alternatives at appropriate intersections and 
roadway segments; 

4. Verify Federal Clean Air Act conformity of the Project, coordinate with 
regional and air quality agencies to obtain concurrence in the conformity 
status of the project, and carry out additional conformity-related activities, 
if necessary, including regional modeling of additional alternatives and 
recommendation for RTP and/or RTIP revisions; and 

5. Develop estimates of effectiveness for alternative mitigation measures. 

A.l. Perform all of the above tasks for the Air Quality Study of the relocation of the 
Coaster Station. 

165.10.35 - Prepare Water Quality Studies 

A. Prepare a Storm Water Data Report (SWDR) for each PR alternative. The SWDR long 
form is expected to be developed and will contain information related to site data, storm 
water quality design issues, proposed design pollution prevention BMPs, permanent 
treatment BMPs, temporary construction site BMPs, and maintenance BMPs. Submit 
the SWDRs to the agencies for review. 

A. 1. Prepare a Storm Water Data Report, in accordance with the above task, for the 
relocation of the Coaster Station, which is one of the PR alternatives. 

B. Revise the SWDRs once based on agency comments. 
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C. Coordinate with environmental subs to provide information for the environmental 
document. 

165.10.40 - Perform Energy Studies 

A. Environmental Subs: Perform activities related to energy impact analysis from project 
operation for use in the environmental document, and prepare a technical report 
documenting study results. The Energy Studies will include the following: 

1. Predict future energy use with no project and all applicable alternatives; 
and 

2. Verify applicability of energy-related laws and regulations to the project 
and design of drainage facilities. 
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165.10.50 - Perform Preliminary Site Investigation for Hazardous Waste 

A. Geotechnical Sub: Complete a geological investigation of the Project area in support of the 
ED. Review available environmental maps, reports, historical photos, and regulatory agency 
databases and files for an area extending 1,000 feet from the project boundaries. Perform a 
site reconnaissance to visually identify areas of potential contamination, not including the 
interiors of buildings. When investigations are complete, prepare a Phase I Initial Site 
Assessment (ISA) report to document findings. 

A.l. Complete a geological investigation, in accordance with the above task, of the Coaster 
Station relocation area. 

B. Coordinate with environmental subs to provide information for the environmental document. 

165.10.55 - Prepare Draft Right of Way Relocation Impact Document 

A. Environmental Subs: Perform activities related to relocation impact analysis for use in the 
environmental document, arid prepare a technical report documenting study results. The 
study will address and analyze relocation impacts from project construction. The 
Relocation Study will include the following: 

1. Identify project location, describe project impact and replacement areas 
and determine amount of potential displacements (if any), including 
estimates of the number of displaced businesses, structures and employees 
by project alternative; 

2. Identify types of impacts (full, part, access/circulation, parking), 
owner/tenant status of businesses, building condition, age of structure, and 
minority-owned businesses; 

3. Identify comparable replacement area and general relocation resources, as 
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appropriate, and identify current market availability and estimated future 
availability; 

4. Identify special and/or hardship relocation problems which may include 
marginal businesses, minority-owned businesses, lack of market 
availability, or other unique issues, such as access needs or conditional use 
permits; and 

5. Recommend mitigation measures and resources. 

6. Prepare Draft Right of Way Relocation Impact Document 

A. 1. Prepare a draft right of way relocation impact document, in accordance with the 
above task, for the relocation of the Coaster Station. 

B. Right of Way Acquisition Sub: Complete a valuation estimate for each alternative, one of 
which is the Coaster Station relocation. It is assumed that 8 commercial or industrial 
properties will be affected by each of the alternatives. The acquisitions will involve 
partial takes, requiring valuation of the entire property, the portion to be acquired, and 
damages and benefits, if any. 

B.l. Prepare a right of way acquisition estimate for the relocation of the Coaster 
Station. 

165.10.60 - Prepare Location Hydraulic / Floodplain Study Report 

A. Prepare a Location Hydraulics and Floodplain study for two bridge locations crossing 
Soledad Creek. Submit the study for agency review. 

B. Update the Location Hydraulics and Floodplain study once based on agency comments. 

C. Coordinate with environmental subs to provide information for the environmental 
document. 

165.10.65 - Perform Paleontology Study 

A. Environmental Subs: Perform tasks related to the identification and evaluation of 
paleontological resources within the Project's APE boundary and prepare a technical 
report documenting study results. The Paleontology Study will include the following: 

1. Identify geologic strata potentially affected by project related activities 
(including borrow sites, cuts and haul roads) and assessment of its 
potential to contain significant paleontological resources; 

2. Literature search of paleontological resources in the region; 

3. Consult with paleontologists with expertise in the region; and 

4. Develop preliminary mitigation plan, if necessary. 

A.l. Prepare a paleontology study, in accordance with the above task, for the 
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relocation of the Coaster Station. 

Task 165.15 - Perform Biological Studies 

165.15 - Perform Biological Studies 

A. Environmental Subs: Perform all activities related to preparing Biological Studies for the 
project in accordance with State and Federal protocols/ procedures. The Biological 
Studies will include the following: 

1. Perform tasks related to endangered species and other studies required to 
complete a Natural Environment Study (NES), including focused surveys 
for the California gnatcatcher, least Bell's vireo, clapper rail, and rare 
plants; 

2. Perform tasks related to identifying, studying project effects on and 
determining mitigation for wetlands in the project area, and prepare a 
Wetlands Study report; 

3. Perform formal resource agency consultation and coordination required to 
complete biological studies; and 

4. Based on information developed in the NES and Wetlands Study reports, 
prepare a Biological Assessment for Section 7 Consultation. 

5. Biological resources surveys for the resource agencies are typically good 
for a 2-year period. We assume that the protocol surveys for gnatcatcher, 
least Bell's vireo, clapper rail, and rare plants, and the general vegetation 
surveys and wetland delineation conducted at the beginning of the project 
would be updated one time during the life of the project. A letter report 
would be prepared with the updated results. 

A.l. Perform a biological study, in accordance with the above task, for the relocation 
of the Coaster Station. 

Task 165.20 - Perform Cultural Resource Studies 

165,20 - Perform Cultural Resource Studies 

A. Environmental Subs: Perform studies and prepare reports related to cultural resources 
(prehistoric archaeology, historic archaeology and historic architecture) to meet the 
requirements of CEQA, Section 5024 of the Public Resources Code (PRC), NEPA, and 
Section 106 of the National Historic Preservation Act. The Cultural Resource Studies will 
include the following: 

1. Prepare Area of Potential Effect (APE) map for archaeology; 
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2. Conduct Native American consultation; 

3. Perform records and literature search; 

4. Conduct field survey; 

5. Prepare Archaeological Survey Report (ASR); 

6. Perform Phase I Archaeological Studies; 

7. Prepare preliminary APE map for architecture; 

8. Prepare Historic Resources Evaluation Report for archaeology; 

9. Prepare Historic Resources Evaluation Report for architecture; 

10. Prepare final APE maps; 

11. Perform PRC 5024.5 consultation; and 

12. Prepare Historic Property Survey Report (HPSR)/Determination of 
Eligibility. 

A.l. Perform a cultural resources study, in accordance with the above task, for the 
relocation of the Coaster Station. 

B. Environmental Subs: Complete Phase II Archaeological Studies, including Native 
American consultation, preparation of a Phase II proposal, field investigations, analysis 
of recovered materials, and preparation of a Phase II report. 

Task 165.25 - Prepare and Approve Draft Environmental Document 

165.25.05 — Prepare Draft Environmental Document 

A. Environmental Subs: Prepare the Draft EIR/EIS in accordance with the Caltrans standard 
format for a combined EIR/EIS and the criteria, standards and procedures of the 
California Environmental Quality Act (CEQA). The ED will be prepared in accordance 
with Caltrans and FHWA standard format, following NEPA in addition to CEQA. All 
documentation will be prepared in conjunction with the formatting and content guidelines 
provided on the Caltrans Standard Environmental Reference (SER) website. The Draft 
EIR/EIS will include the following major chapters: 

• Summary, 

• Purpose of and Need for Project, 

Project Alternatives, • 

Affected Environment, Environmental Consequences, and Avoidance, 
Minimization and/or Mitigation Measures, 
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• Cumulative Impacts, 

• California Environmental Quality Act Evaluation, 

• Summary of Public/Agency Involvement Process/Tribal Coordination, 

• Mitigation and Monitoring Commitments, 

• List of Preparers, 

• Distribution List, and 

• References. 

B. Environmental Subs: Prepare the Project Alternatives chapter to address the No-Build 
Alternative plus four Build alternatives, one of which is the relocation of the Coaster 
Station. The alternatives will be addressed in the technical studies and evaluated at an 
finua! level of detail in the Affected Environment Environmental Conseeuences and 
Avoidance, Minimization and/or Mitigation Measures chapter. 

B.l. Prepare a chapter, in accordance with the above task, for the relocation of the 
Coaster Station. 

C. Environmental Subs: Each environmental topic will be addressed in the Affected 
Environment, Environmental Consequences, and Avoidance, Minimization and/or 
Mitigation Measures chapter. The environmental topics will be grouped under the 
headings Human Environment, Physical Environment and Biological, and will be 
subdivided into five subsections: Regulatory Setting; Affected Environment; Impacts 
(including permanent, temporary, direct, and indirect); Avoidance, Minimization and/or 
Mitigation Measures; and Cumulative Impacts. Prepare the impact analysis and 
mitigation measures mindful of City, Caltrans and FHWA procedures and regulations. 
For each environmental issue addressed in the joint EIR/EIS, a conclusion will be clearly 
drawn as to whether or not the impact would have an adverse affect. All feasible 
mitigation measures that could be carried out to reduce or eliminate the adverse effects of 
the proposed project will be identified. 

D. Environmental Subs: The mitigation measures identified in the EIR/EIS will be clearly 
linked to a specific impact. The mitigation measures will be worded as conditions that 
can be readily applied to discretionary actions and clearly monitored. The "who, what, 
when, where, and how" will be identified in each measure. As such, the mitigation 
measures and monitoring components can be easily summarized in the document's 
Mitigation and Monitoring Commitments chapter. Where mitigation measures exist, but 
are considered infeasible, the joint EIR/EIS will contain a discussion of the reasons upon 
which the finding of infeasibility is based. 

E. Environmental Subs: The EIR/EIS and associated technical studies will assemble 
available data, originate new studies and provide an assessment of the probable short- and 
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long-term direct, indirect and cumulative impacts of the proposed project. The existing 
conditions of each issue will be based on existing data, site reconnaissance and newly 
generated information, as appropriate. A complete list of all documents used to generate 
the existing conditions, impacts and mitigation measures will be included at the end of 
the EIR/EIS. 

F. Environmental Subs: The scope of each of the major issues anticipated to be included in 
the environmental analysis chapter is summarized below: 

1. Land Use: The proposed project includes a Coastal Development Permit. 
The land use analysis will describe the current land uses and evaluate the 
project alternatives' consistency with existing state, regional and local 
plans and policies, including the City of San Diego General Plan, Torrey 
Pines Community Plan and Local Coastal Program, University 
Community Plan and Local Coastal Program, MSCP Subarea Plan, 
Environmentally Sensitive Lands Regulations, and Historical Resources 
Regulations. The EIR/EIS will include a plan-to-plan and plan-to-ground 
analysis. The land use section will also address compatibility with 
adjacent land uses and intensities of development, with emphasis on the 
transition between proposed land uses and adjacent development, either 
existing or planned. The EIR/EIS will also evaluate how the project would 
implement any applicable goals and polices of these land use programs, 
such as bicycle facilities. 

2. Growth: This EIR/EIS section will be based on the Community Impact 
Study. The Community Impact Study will identify existing growth 
policies, evaluate the project alternatives' potential for growth 
inducement, and recommend appropriate mitigation. The EIR/EIS 
discussion will summarize the results of the study and identify feasible 
mitigation measures by which growth inducement impacts may be 
mitigated, if any. 

3. Community Impacts: This EIR/EIS section will be based on the 
Community Impact Study and Relocation Impact. The studies will identify 
existing conditions for community character, demographic characteristics, 
land use, and public services and facilities. The studies will evaluate 
project alternatives for consistency with local and regional plans, as well 
as impacts to community cohesion, access/circulation, residential and 
business displacement, Environmental Justice, land use, farmland 
conversion, property values, and tax revenues. The studies will also 
evaluate the economic impact of project construction on the regional and 
local economy. Finally, the Community Impact Study will include an 
Environmental Justice impact analysis and recommend mitigation 
measures to benefit low-income and minority populations. The EIR/EIS 
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discussion will summarize the results of the studies and identify feasible 
mitigation measures. 

4. Utilities/Emergency Services: This EIR/EIS section will evaluate and 
document the availability of emergency services and utilities to the site. 
The EIR/EIS discussion will evaluate the project alternatives' potential 
impacts on entities that provide utilities and emergency services in terms 
of capability to meet the demand. The focus will be in the following areas: 
police, fire, emergency medical service, sewer, and water. Each of the 
entities providing these services will be contacted to determine what 
impacts the proposed project could have on their ability to meet the needs 
of the EIR/EIS service area and what, if any, impacts construction may 
have on their facilities in the area. Mitigation measures will be included to 
assure that any identified needs are met. 

5. Traffic and Transportation/Pedestrian and Bicycle Facilities: This 
EIR/EIS section will be based on the traffic studies. The traffic analysis 
will evaluate the potential effects of the project alternatives on local 
roadways under project, opening year and long-term conditions. To assess 
direct project impacts, the level of service (LOS) at study intersections and 
segments will be calculated under existing conditions and compared to the 
LOS under project alternatives (existing plus project). Then these LOS 
results will be compared with the LOS that will result from the additional 
traffic generated by approved cumulative projects in the area (opening 
year) with and without the project alternatives. Long-term impacts will be 
based on an evaluation of the Year 2030 traffic conditions that would 
occur with and without the project alternatives. In this way, direct impacts 
from the project will be distinguished from cumulative impacts. In 
addition to analyzing impacts on local intersection and roadway segments, 
the traffic analysis will also evaluate access issues and bicycle facilities 
related to the project alternatives. Recommendations will be made 
regarding project alternatives. The EIR/EIS discussion will summarize the 
results of the traffic studies. 

6. Visual/Aesthetics: This EIR/EIS section will be based on the Visual 
Impact Analysis. The visual analysis will evaluate the impact of the 
project alternatives on the existing landform and aesthetic quality of the 
surrounding area. The visual impact of the project alternatives from public 
vantage will be addressed with photo simulations. The visual quality 
analysis will also analyze project grading and evaluate the impacts 
associated with alteration of the existing landform. The Visual Impact 
Study will identify the potential for significant impacts, if any, and 
identify appropriate mitigation measures. Computer generated simulations 
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will be prepared by the Environmental Sub. The EIR/EIS discussion will 
summarize the results of the Visual Impact Study and identify feasible 
mitigation measures. 

7. Cultural Resources: This EIR/EIS section will be based on the cultural 
resource studies. The cultural resources studies will include Native 
American consultation; a records and literature search; field survey of the 
project alternatives; and preparation of an Archaeological Survey Report, 
Phase I Archaeological Report, Historic Resources Evaluation Reports, 
and Historic Property Survey Report. The potential for the proposed 
project to have a significant effect on cultural resources and appropriate 
mitigation measures, if any, will be identified. The EIR/EIS discussion 
will summarize the results of the cultural resource studies and identify 
feasible mitigation measures. 

8. Hydrology and Floodplains: This filK/HlS section will be based on the 
Location Hydraulic and Floodplain Study prepared by the engineering 
team. The study will evaluate the potential impact of the project 
alternatives on Sorrento Valley Creek and flooding. The study for the 
Coaster Station relocation alternative will evaluate the potential impact on 
Carroll Canyon Creek. The EIR/EIS discussion will summarize the results 
of the study, identify the potential for significant impacts and identify 
appropriate mitigation measures, if any. 

9. Water Quality and Stoi'm Water Run-off: This EIR/EIS section will be 
based on the water quality studies prepared by the engineering team. The 
studies will identify receiving waters, their regulatory status, and their 
uses; collect existing water quality information; predict future pollutant 
concentration from the project alternatives; verify applicability of Sole 
Source Aquifer, NPDES and other laws and regulations the project 
alternatives and design of drainage facilities; and develop estimates of 
effectiveness for alternative drainage facilities and mitigation measures. 
The EIR/EIS discussion will summarize the results of the water quality 
studies, identify the potential for significant impacts and identify 
appropriate mitigation measures, if any, including construction and post-
construction best management practices. 

10. Geology and Soils: This EIR/EIS section will be based on the 
Geotechnical Study prepared by the geotechnical sub consultant. The 
study will identify the geological conditions of the project alternatives, 
existing conditions, constructability issues, and preliminary information 
such as cut and fill slope ratios. The EIR/EIS discussion will summarize 
the results of the geotechnical report, identify the potential for significant 
impacts and identify feasible mitigation measures that can be implemented 
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when final grading plans and building plans are prepared. 

11. Paleontology: This EIR/EIS section will be based on the Paleontology 
Study. The study will evaluate paleontological impacts based on the 
geologic strata potentially affected by project alternatives, literature 
review and consultation with paleontologists in the region. The potential 
for significant paleontological impacts will be identified and a preliminary 
mitigation plan will be developed, if appropriate. The EIR/EIS discussion 
will summarize the results of the study and identify mitigation measures, 
as appropriate. 

12. Hazardous Waste and Material: This EIR/EIS section will be based on the 
Preliminary Site Investigation for Hazardous Waste prepared by the 
Geotechnical sub consultant. The study will evaluate the potential impact 
of hazardous materials on the project alternatives, based on historic land 
uses and a review of the County Hazardous Materials Management 
Division's list of hazardous materials sites. The EIR/EIS discussion will 
summarize the results of the study and identify mitigation measures, as 
appropriate. 

13. Air Quality: This EIR/EIS section will be based on the Air Quality Study. 
The study will evaluate the air quality impact from both project 
construction and operation for the project alternatives. The study will 
identify sensitive receptors, collect existing CO data, predict future 
pollutant concentrations, verify Federal Clean Air Act conformity, and 
develop estimates of effectiveness for alternative mitigation measures. The 
EIR/EIS discussion will summarize the results of the study and identify 
mitigation measures, as appropriate. 

14. Noise: This EIR/EIS section will be based on the Noise Study. The study 
will evaluate noise impacts from both project construction and operation 
for the project alternatives. The study will identify sensitive receiver 
locations, measure existing sound levels, determine traffic noise impacts 
for existing and future year conditions, and prepare a preliminary noise 
abatement design for identified traffic noise impacts. The EIR/EIS 
discussion will summarize the results of the study and identify mitigation 
measures, as appropriate. 

15. Energy: This EIR/EIS section will be based on the Energy Study. The 
energy impact analysis will predict the future energy use of the project 
alternatives and verify the applicability of energy-related laws and 
regulations to the project alternatives and design of drainage facilities. The 
EIR/EIS discussion will summarize the results of the study. 

16. Biological Environment: 
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A) This EIR/EIS section will be based on the biological studies. The 
biological studies will present the results of the general biological survey, 
focused plant and animal surveys and formal wetland delineation for 
project alternatives; map vegetation communities and sensitive biological 
resource locations; identify direct, indirect and/or cumulative impacts that 
could result to sensitive habitat; recommend feasible mitigation measures; 
and prepare a Biological Assessment Report, Wetlands Study and Natural 
Environment Study Report. The EIR/EIS discussion will summarize the 
results of the biological studies, including quantification of impacts to 
biological habitat and sensitive species, if any, and will identify feasible 
measures by which biological impacts may be mitigated. 

B) Develop conceptual revegetation plans to offset impacts to disturbed 
areas and to native vegetation communities. The plan shall include a 
n l a n t i n o n a l p t t p n l a n t i n t r H p n c i t i ^ c p n H c n Q f i n r r n l t i n t i n i T m ^ t T - i r ^ q r "-o r— ' r --o — " • »"*— - r — " ' o i ^ . u ^ ^ . — g , u . .wvU W«*o, 

irrigation requirements, success criteria, and long-term monitoring and 
maintenance plans. 

G. Environmental Subs: The EIR/EIS will include a comprehensive analysis of cumulative 
impacts. Working with City staff, define issue study areas and identify known, 
reasonably foreseeable projects within those areas for inclusion in the cumulative impact 
analysis. In addition, mitigation measures for cumulatively significant impacts will be 
discussed. 

H. Environmental Subs: Prepare a chapter addressing CEQA Evaluation. This chapter will 
include determining significance under CEQA, discussion of significant impacts, and 
mitigation measures (avoidance, minimization and compensation measures for significant 
impacts under CEQA). In addition, this chapter will include a description of any impacts 
that exceed the City of San Diego's Significance Thresholds and the degree, if any, that 
the project has been modified to minimize or avoid those impacts. 

I. Environmental Subs: Compile supporting documents into a separate volume(s) to be 
referred to as the Appendices. The Appendices will include the NOP/NOI, responses to 
the NOP/NOI and all technical reports generated for this EIR/EIS. 

J. Environmental Subs: Upon completion of the Preliminary First Administrative Draft 
EIR/EIS, the following external quality control reviews will be conducted by the 
consultant team: Technical Specialist Review, Peer Review, and Technical Edit Review. 
The Environmental Sub will rely on the subconsultants responsible for their separate 
technical reports to conduct the necessary technical specialist reviews of those 
documents. Following the external quality control review, submit ten (10) copies of the 
First Administrative Draft EIR/EIS and Technical Appendices to the City and Caltrans 
for review. Since Caltrans is the Lead Agency for CEQA, this will be the extent of City 
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review of the environmental document, other than comments during the public review 
period. 

165.25.10 - Prepare Section 4(f) Evaluation 

A. Environmental Subs: Prepare a Section 4(f) Evaluation for historic properties, if 
necessary. No publicly owned public parks, recreational areas or wildlife or waterfowl 
refuges are anticipated. 

165.25.20 - Conduct Environmental Quality Control and Other Reviews 

A. Environmental Subs: This scope, assumes that the review process to be followed is as 
defined in the SER for Environmental Impact Statements under the SAFTEA-LU NEPA 
Pilot Program MOU dated July 1, 2007 and the Memorandum dated July 2, 2007 entitled 
"Environmental Document Quality Control Program under the NEPA Pilot Program", in 
particular the process documented on the External Certification form. Upon receipt of 
Ciiy and Caltrans commenU, prepare a Second AdrniuisLraLive Draft EIR/EIS addressing 
City and Caltrans comments. Submit ten (10) copies of the Second Administrative Draft 
EIR/EIS and Technical Appendices in track changes to Caltrans for Division of 
Environmental Analysis (DEA) review, along with a completed Environmental 
Document Review Checklist and External Certification form so that Caltrans can certify 
that the required quality control reviews have been satisfactorily completed and that the 
environmental document meets all Caltrans and FHWA requirements. Caltrans will 
conduct a District Quality Control Review consisting of concurrent Technical Specialist 
Review, NEPA Quality Control Review, and Oversight Coordinator and Environmental 
Branch Chief review of this document. 

B. Environmental Subs: Upon receipt of DEA comments on the Second Administrative 
Draft EIR/EIS, prepare a Third Administrative Draft EIR/EIS addressing DEA 
comments. Submit ten (10) copies of the Third Administrative Draft EIR/EIS in track 
changes and final Technical Appendices to Caltrans to ensure comments were 
incorporated. 

C. , Environmental Subs: Upon receipt of any DEA comments on the Third Administrative 
Draft EIR/EIS, prepare a Fourth Administrative Draft EIR/EIS addressing DEA 
comments. Submit ten (10) copies of the Fourth Administrative Draft EIR/EIS in track 
changes and final Technical Appendices to Caltrans for concurrent District Headquarters 
and Legal Division review. Also prepare and submit a revised copy of the Environmental 
Document Review Checklist for Draft EIR/EIS. 

D. Environmental Subs: Upon receipt of District Headquarters/Legal comments on the 
Fourth Administrative Draft EIR/EIS, prepare a Fifth Administrative Draft EIR/EIS and a 
Notice of Completion (NOC). Submit ten (10) copies of the Fifth Screencheck Draft 
EIR/EIS in track changes, final Technical Appendices and NOC to Caltrans for review. 

165.25.25 - Obtain Approval to Circulate 
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A. Environmental Subs: Upon receipt of Caltrans Headquarters/Legal comments on the Fifth 
Screencheck Draft EIR/EIS, coordinate with District staff to resolve any substantive 
issues remaining. Submit ten (10) copies of the Final Administrative Draft EIR/EIS to 
Caltrans for a final NEPA compliance QA/QC check prior to circulation. 

165.25.30 - Perform Environmental Coordination 

A. Environmental Subs: Provide overall management of the EIR/EIS and coordinate with 
City and Caltrans staff. This will include management of project-specific environmental 
resources, schedules, and information, and coordination of the studies required for the 
EIR/EIS. Coordination will be through meetings, phone calls and written correspondence. 
Written records of important decisions reached by City and Caltrans staff during this 
coordination will be maintained. Minutes will be prepared for important.meetings ro 
document the issues discussed, decisions made, follow-up action required, and persons in 
attendance 

Task 175.05 - Circulate DED 

175. 05 - Circulate DED 

A. Environmental Subs: Update the existing project's mailing list and prepare the 
distribution list for all interested individuals, groups or governmental agencies. Prepare 
the Notice of Availability (NOA) of the Draft EIR/EIS and Notice of Public Hearing for 
Caltrans review. Upon receipt of Caltrans comments, those comments will be finalized 
for the public notices. Submit one (1) copy of the NOA and Notice of Public Hearing to 
Caltrans for publication and distribution. This task does not include printing or mailing of 
the NOA or Notice of Public Hearing. It is assumed that Caltrans will publish the NEPA 
NOA in the Federal Register and publish the CEQA NOA in the San Diego Union 
Tribune. 

Task 175.10 - Prepare for and Hold Public Hearing 

175.10 - Prepare for and Hold Public Hearing 

A. Environmental Subs: Prepare displays for the Public Hearing. It is assumed that the City 
will make arrangements for the Public Hearing. The public hearing for this project will 
be held in an open house format with no formal presentation or question/answer session. 

A.l. Prepare for a public hearing, in accordance with the above task, for the relocation of 
the Coaster Station. 

B. Environmental Subs: Complete additional public outreach as directed by the City. 
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Task 175.15 - Respond to Public Comments and Correspondence 

175.15 - Respond to Public Comments and Correspondence 

A. Environmental Subs: Prepare Response to Comments that will include detailed written 
responses to written comments received during public review and the Public Hearing. 
This will entail reading and numbering all comments, as well as assigning comments to 
members of the Environmental Consulting Team, and possibly to City staff. In addition, 
the effort to respond to these comments is not expected to require new fieldwork or 
substantial new analysis, such as computer modeling. Persons who comment on the Draft 
EIR/EIS would be listed on the first page of the Final EIR/EIS section, and responses 
would be placed side-by-side with the comment letter. Comments would be numbered 
sequentially. Since the level of effort to complete this task cannot be known at this time, 
it is based on preparing responses to a reasonable number of comments. 

Task 175.20 - Select Preferred Alternative 

175.20 - Select Preferred Alternative 

A. Prepare a decision matrix rating the PR alternatives with regard to public input, cost, 
traffic, environmental impacts, Right-of-Way impacts, utility impacts, constructability, 
and the other issues studied during the Draft PR. 

B. Arrange, prepare for, attend, and document a half-day workshop with the PDT lo select 
the preferred alternative. Document PDT discussions and decision-making. 

Task 180.05 - Prepare and Approve PR 

180.05.05 - Update Draft Project Report 

A. Given PDT and public review comments, update the Draft Project Report and prepare the 
Draft Final Project Report. 

B. Complete a quality control review of the Draft Final Project Report and make corrections. 
Assemble and submit up to fifteen (15) copies of the Draft Final Project to the PDT for 
review. 

C. Meet with the Project Development Team to obtain comments on the Draft Final Project 
Report. 

180.05.10 - Review and Approve Project Report 

A. Given PDT and Caltrans District Circulation comments, update the Draft Final Project 
Report and prepare the Final Project Report. 
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B. Complete a quality control review of the Final Project Report and make corrections. 
Assemble and submit up to thirty-five (35) copies of the Final Project Report to the PDT 
for review and for Caltrans District Circulation. 

C. The PDT will review the Final Project Report and Caltrans will complete a District 
Circulation of the Final Project Report. Meet with the Project Development Team to 
obtain comments on the Final Project Report. 

D. Given PDT and Caltrans District Circulation comments finalize the Final Project Report 
and submit fifteen (15) copies to the Project Development Team for a final agency 
review. The PDT will complete a final review of the Final Project Report to "back check" 
and confirm that the Final Project Report is ready for signature. 

E. Given any PDT comments, make last minute corrections to the Final Project Report and 
submit it to the City and Caltrans for signature. Provide one original copy of the signed 
Final Proiect Report to the City for printing. Both hard copy and electronic versions of 
the PR will be provided. 

Task 180.10 - Prepare and Approve Final Environmental Document 

180.10.05 - Prepare and Approve FED 

A. Environmental Subs: Prepare a draft Final EIR/EIS, including Response to Comments, 
the Mitigation Monitoring and Reporting Program (MMRP), and revisions to the text of 
the Draft EIR/EIS that may be warranted on the basis of public comments. No additional 
technical reports or surveys will be conducted. Prepare the MMRP consistent with Public 
Resources Code Section 21081.6. As mentioned previously, mitigation measures in the 
EIR/EIS will clearly identify the "who, what, when, where, and how" to implement the 
mitigation requirements. In this way, the monitoring and reporting program can be easily 
established. Submit ten (10) copies of the draft Final EIR/EIS, Response to Comments 
and MMRP to the City and Caltrans for review. Upon incorporation of City and Caltrans 
comments, it is assumed that the Final EIR/EIS, Response to Comments and MMRP will 
receive final approval. 

B. Environmental Subs: In association with Caltrans legal counsel, prepare the Candidate 
CEQA Findings for the Caltrans. The Candidate Findings will clearly identify the 
significant environmental impacts resulting from development of the preferred alternative 
and conclude whether the impacts would be mitigated to below a level of significance, or 
whether mitigation is the responsibility of another agency. Where mitigation measures or 
alternatives may exist, but are not considered feasible, the basis for this conclusion will 
be clearly stated in the Candidate Findings. The Candidate Findings will also identify 
feasible alternatives considered by Caltrans that could reduce the adverse impacts, but are 
not being proposed. Submit ten (10) copies of the draft Candidate Findings to the 
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Caltrans for review. Upon receipt of Caltrans comments, the Candidate Findings will be 
finalized. 

C. Environmental Subs: If significant unmitigated impacts are identified in the EIR/EIS, 
prepare the draft Statement of Overriding Considerations (SOC) in association with 
Caltrans legal counsel. The draft statement will contain a discussion of the social, 
economic or other factors that serve as the basis for Caltrans approving the preferred 
alternative. Work with Caltrans staff and legal counsel to develop a defensible list of 
considerations. Detailed calculations of economic benefits are not included in this scope. 
Submit ten (10) copies of the draft SOC to Caltrans for review. Upon receipt of Caltrans 
comments, the SOC will be finalized. 

D. Environmental Subs: Finalize the Section 4(f) Statement, if necessary. Submit ten (10) 
copies of the final Section 4(f) Statement to Caltrans for review. Upon receipt of Caltrans 
comments, the Section 4(f) Statement will be finalized. 

E. Environmental Subs: Prepare the Floodplain Only Practicable Alternative Finding (PAF). 
Submit ten (10) copies of the draft Floodplain Only PAF to Caltrans for review. Upon 
receipt of Caltrans comments, the Floodplain Only PAF will be finalized. 

F. Environmental Subs: Prepare the Wetlands Only Practicable Alternative Finding (PAF). 
Submit ten (10) copies of the draft Wetlands Only PAF to Caltrans for review. Upon 
receipt of Caltrans comments, the Wetlands Only PAF will be finalized. 

G. Environmental Subs: Finalize the MMRP for the preferred alternative. 

180,10.10 Public Distribution of FED 

A. Environmental Subs: Submit fifty (50) copies of the Final EIR/EIS, Response to 
Comments, MMRP, Candidate Findings, and SOC to the City for distribution to 
responding agencies, organizations and interested parties. Provide the City and Caltrans 
with one (1) CD-ROM each of the Final EIR/EIS in PDF Format. This task does not 
include distribution of the Final EIR/EIS. 

B. Environmental Subs: Prepare Response to Comments on the Final EIR/EIS. Submit ten 
(10) copies of the draft Response to Comments on the Final EIR/EIS to the City and 
Caltrans for review. Prepare and submit an annotated FHWA Checklist for Final EIR/EIS. 
Upon receipt of City and Caltrans comments, the Response to Comments on the Final 
EIR/EIS will be finalized. 

Task 180.15 - Complete Environmental Compliance 

180.15.05 Prepare and Approve Record of Decision (NEPA) 

A. Environmental Subs: Prepare the Record of Decision (ROD). Submit five (5) copies of 
the draft ROD to Caltrans for review. Upon receipt of Caltrans comments, the ROD will 
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be finalized. This task does not include distribution of the ROD. 

180.15.10 Prepare Notice of Determination (CEQA) 

A. Environmental Subs: Prepare the Notice of Determination (NOD). Submit five (5) copies 
of the draft NOD to Caltrans for review. Upon receipt of Caltrans comments, the NOD 
will be finalized. This task does not include filing of the NOD. 

180.15.20 Prepare/Update Summary of Environmental Commitments 

A. Environmental Subs: Update the Summary of Environmental Commitments (e.g., 
MMRP). Submit ten (10) copies of the updated Summary of Environmental 
Commitments to the City and Caltrans for review. Upon receipt of City and Caltrans 
comments, the Summary of Environmental Commitments will be finalized. 

r\¥Wexr nir*a/*+ r ^ r t e t o 
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Other direct costs will be charged at actual cost and at the rates specified in 'Exhibit B -
Compensation and Fee Schedule'. 

Assumptions 

1. This scope includes studying the following alternatives at different milestones; 

a. ' The seven (7) active PSR alternatives (SI, S4, S4A, S4B, S4C, S5 and S8), two (2) new 
alternatives, one of which is the relocation of the Coaster Station, and the No-Build 
Alternative for preliminary evaluation by the PDT (see Task 160.05.25). 

b. Four design alternatives, one of which is the relocation of the Coaster Station, and the 
No-Build Alternative for the Draft PR and ED 

c. One preferred alternative for the Final PR and ED (see Task 175.20) 

2. It is assumed that agencies and other engineering firms will provide the data listed above (in 
data collection under Task 100.10.05) in a timely manner. 

3. It is assumed that the project duration will be 40 months from contract execution. For regular 
meetings such as PDT meetings, this scope assumes 12 meetings per year (36 total). If the 
project duration is extended, the City agrees to renegotiate fees for lump sum work that has 
not yet been completed, in order to take into account escalation in wage rates. 

4. It is assumed that Caltrans will be the Lead Agency under CEQA and that environmental 
processing through the City will be limited to processing comments for the first screen check 
and responding to comments during public review. 
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5. This scope does not include field surveying of existing features such as bridge columns or 
soffits, which may be required in order to check clearances, depending on the alternatives 
selected. 

6. This scope does not include preliminary design or environmental analysis of adjacent project 
features such as the I-805/Lusk Boulevard DARs, the I-5/Genesee Avenue Interchange, 
braided ramps and auxiliary lanes proposed along 1-5, the Coastal Rail Trail, or the ongoing I-
5/1-805 improvements. These features will be taken into account when completing preliminary 
design or environmental analysis of proposed improvements within the scope of this project to 
the level of available information for these improvements at the time of the document 
development. Additional engineering or analysis of the I-805/Lusk DARs, 1-5 braided ramps, 
auxiliary lanes, etc. may be added to this scope of work at a later date. 

7. The hydro logy/hydraulics study does not include analysis of major watersheds such as 
Soledad Creek or Penasquitos Creek. 

8. Based on discussions with the PDT, the project units are assumed to be English. Future 
conversion of mapping and other work products to metric units is not included in this scope. 

9. This scope of work does not include obtaining construction permits, raihoad agreements, 
utility agreements, or other permitting/approval tasks other than those specifically described. 

10. The City of San Diego and Caltrans will be responsible for printing, distributing and/or filing 
all notices, including the Notice of Preparation/Notice of Intent (NOP/NOI), Notice of 
Completion (NOC), Record of Decision (ROD), and Notice of Determination (NOD); making 
the necessary publication arrangements; distributing the Notice of Availability (NOA) for 
public review; distributing the Draft EIR/EIS for public review; and distributing the Final 
EIR/EIS to responding agencies, organizations and interested individuals. 

11. The City of San Diego will obtain all right of entry permits and notify owners, as necessary 
for the engineering and environmental work. 

12. Consistent with the professional standard of care and unless specifically provided herein, 
Boyle shall be entitled to rely upon the accuracy of data and information provided by the City 
or others without independent review or evaluation. 

13. Throughout this scope the term "cost estimate" is used to indicate an Opinion of Probable 
Cost. Any such estimate prepared by Boyle represents its judgment as a design professional 
and is based on the historical data available at the time of the estimate. 

14. Electronic data delivered to the City is for the City's convenience and shall not include the 
professional stamp or signature of an engineer or architect. The City agrees that Boyle shall 
not be liable for claims, liabilities or losses arising out of, or connected with the decline of 
accuracy or readability of electronic data due to inappropriate storage conditions or duration. 

15. In providing its services hereunder, Boyle shall not be responsible for identification, handling, 
containment, abatement, or in any other respect, for any asbestos or hazardous material if such 
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is present in connection with the project. Boyle will, however, contract with a subconsultant 
for an Initial Site Assessment in support of the ED. In the event that the City becomes aware 
of the presence of asbestos or hazardous material at the jobsite, the City shall be responsible 
for complying with all applicable federal and state rules and regulations, and shall 
immediately notify Boyle, who shall then be entitled to cease any of its services that may be 
affected by such presence, without any liability to Boyle arising therefrom. 

16. Studies do not include subsurface work such as borings, groundwater investigation, etc. 
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COMPENSATION AND FEE SCHEDULE 

Compensation for the professional services described in Exhibit A shall be made on a Lump Sum 
basis with partial payment being due for any portions of the work completed during the billing 
period. Labor costs, subconsultant fees, and all other direct costs will be billed monthly as the 
work progresses, and the net amount shall be due at the time of billing. Invoices shall be 
formatted to include the percentage of completion and corresponding billing amount for each of 
the phases of work,described as follows: 

PHASE NUMBER AND 
DESCRIPTION 

0001 - Proiect Management 
0002 - Review & Update Project 
Infoimation 
0003 - Perform Engineering Studies 
0004 - Prepare Draft Proiect Report 
0005 - Project Control Surveys, 
Mapping, & Initial Land Net Mapping 
for PR 
0006 - Perform Environmental Scoping 
& Select Alternatives for Study 
0007 - Perform Environmental Studies 
0008 — Prepare, Approve, & Circulate 
Draft ED 
0009 - Final Proiect Report 
0010 - Final ED & Complete 
Environmental Compliance 

INCLUDED TASKS 

100.10.05-100.10.10 

160.05.05-160.05.35 

160.10.10-160.10.95 
160.15.05-160.15.25 

160.20.10-165.20.35 

160.30.00-165.05.20 

165.10.15-165.20.00 

165.25.05-175.20.00 

180.05.05-180.05.10 

180.10.10-180.15.20 

Total Fee 

PHASE AMOUNT 

$481,141 

$117,978 

$822,367 
$225,390 

$101,929 

$68,094 

$492,515 

$479,797 

584,012 

$123,527 

$2,996,750 

The above amounts for each phase include labor, materials, subconsultant fees, and all other 
direct costs. The attached detailed fee schedule is attached for reference only and is solely for 
the purpose of establishing the percentage complete for the above phases on each invoice. 
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Exhibit B - Compensation and l:ee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

O 
CityofSan D i c g o O 

PM: Frank Gaines ^ j 

oo 
00 

T a s k D e s c r i p t i o n 

160.05.30 - Review Project Scop? 
A. Complete Field Reconnaissance and Prepare PhotctRrapkTc Log 

A J Complete Field Reconnaissance and Prepare Phologiaphic Log for Ihe 

Coaster Station Relocation 
B. ArraiiRc, Attend and Document Caltrans Field Review 

B.l Arrange. Attend and Docuinenl Caltrans Field Review for the Coasler 
Station Relocalion 
C. Review and Updale Projeci Description, Purpose and Need 
D. Prepare Preliminary APE Map 

D. 1 Prepare Perliminary APE Map for the Coasler Station Relocation 

Subtota l 

160.05.35 - Review Proiect Cos l Estimates 
A. Review and Update PSR Cosl Eslimates 
11, Prepare "Ballpark" Eslimales for One New Project Allcmalive 

U.l Prepare "Ballpark" [islimalcs for Ihe Coasler Station Rclocalion 

Subtotal 

160.10.10 - Preoare Traffic Forecasts/Model inn 
A-F. Prepare Ei isl inj ; / 2030 No Build Traffic Report 

A . l - D . I Prepare Existing Traffic Data for the Coaster Station Relocalion 
G, Coordinale with Agencies fot Consensus on I raffic Volume: 

Subtotal 

160.10.15 - Preoare Geometr ic Plans for Proiect Alternat ives 
A. Develop Geometric Plans at 1:500 Melric Scale for Three Alls. 

A. I Develop Geometric Plan al I :S()() Scale for the Coaster Stalion Relocation 
U. Create Grading Model of PR Alternatives 

B.l Create Grading Model for Ihe Coaster Slation Relocation 
C. Analyze Conslruction SlaginR Requirements 

C.l Analyze Conslruclion Slaging Rcquitenienls for tlie Coasler Slalion 
D, Update Area of Polenlial Effecl 

D.l Updale the Area of Potential BfTecl fot the Coasler Slalion Relocalion 
E. Geometric Review Meeling 
F. Revise Geometric! 

Subtota l 

160.10.20 - Perform Value Analys is 
A. Complete Value Metrics Sludy BIHJ Prepare Report 

Subtota l 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SI)-S04-430-00 

CD 
City of San Diego O 

PM: Frank Gaines , ^ j 

QO 
CD 

T a s k D e s c r i p t i o n 

160.10.25 - Perfonn Hvdraul ics / Hvdro loav S ludv 
A. Conduct Hydrology for EjiisImR Interchange and Tributary Areas 

A. l Conduct Hydrology for E«islinE Coasler Slalion Relocation Tribulary Areas 
11. Evaluate Eitsl ing and Planned Drainage Systems and Submit Study 

B. 1 Evaluate Existing and Planned Drainage Systems for the Coasler Satlion 
Relocation and Submil Study 
C. Revise Hydraulics/Hydrology Slud] 

Subtolal 

160.10.30 - Develoo Hlahwav Plantina Desian Conceots 
A. Identify Environmental and Planting Requirements 
D, Prepare/Submil Highway Planling Design Coneepls Maps 

D.l Prepare/Submit Coaster Slation Relocation Planting Design Concept Maps 
C. Revise Ihe Design Coneepls Maps 
D. Ptepare Detailed Landscape Design for 2 Allemative! 

Subtotal 

160.10.35 - Perform Traffic Ooerat lonal Analys is 
A-E. Complete VISSIM Analysis (2 Allemalives) 

A. l -E. l Complete VISSIM Analysis for Ihe Coasler Slalion Relocation 

Subtotal 

160.10.40 - Review and Uodale Rlaht of Wav Data Sheet 
A, Prepare R/W Exhibil Maps and K/W Dala Sheels 

A.l Prepare R/W Exhibit Map and R/W Data Shecl for Ihe Coaster Stalion 
Relocalion 

Subtotal 

160.10.45 - Re-assess Util i ty Imoacts 
A. Plot Existing Ulililies 

A, Plot Existing Ulililies in the vicinty of the Coaster Slation Relocation Area 
13, Send Maps lo Uli l i ly Companies fot Verification 

B.l Send Maps lo Uli l l iy Companies tot Verilicalion for Ihe Coasler Slalion 
Relocation Area 

C. Prepaie Ul i l i ly Eshibil Maps and Utility Dala Sheels 
C.l Prepare Uti l i ty Exhibil Maps and Uti l i ty Data Sheels for the Coaster Station 

Relocalion Ares 

Subtotal 

160.10.50 - Perform Railroad Study 
A. Evaluate Railway Impacls 
H. Prepare/Submit Railroad Reporl 
C. Revise Ihe Railroad Reporl 

Subtota l 
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Exhibit B - Compensation and Pee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

O 
City of San Diego ( ^ 

PM: Frank Gaines -•, 

CD 
CD 

Task Description 

160.10.55 - Perform Mult i -Modal Studv 
A. Review Allemative Tiansporlation Modes and Imptovemenls 

A. l Review Allcmalive Tiansportalion Modes and Improvements fot the 
Coasler Slalion Relocation Area 
B. Prepare/Submil Mull i-Modal Reporl 
C. Revise Mu Hi-Modal RcpoH 

Subtotal 

160.10.70 - Perform Traffic S M i p ? 
A-O. Complcle Detailed Traffic Sludies for PR (3 Allemalives) 

A . l -O. l Complete Uelailed Traffic Studies lor the Coaster Stalion Relocalion 

Subtota l 

160.10.80 - Perform / Uodale Geotechnical Informat ion 
A. Complcle Gcolojiical Report (PR) 

A. I Complete Geological Reporl (PR) for ihe Consler Station Relocation 

Subtotal 

160.10.85 - Preoare Structures APS for New Alternat ives 
A, Picpate/Submil APS for Significant Structures 

A. l Prepare/Submit APS for Coasler Slation Significant Stmctures 
11. Revise APS Unce Based on Agency Comment! 

Subtota l 

160.10.90 - Preoare HOV Report 
A, Idenlify HOV/Hus Queue Jumper Opponunilies 

B. Pre pare/Submit Report SummarizinR Opponunilies 
C. Revise HOV Kepotl 

Subtotal 

160.10.95 - Preoare/Uodate Prel iminary JfAP 
A. Prepare/Submil Draft Preliminary TMP 

A.l Prepaie/Submil Draft Preliminary TMP for Ihe Coasler Station Relocalion 
B, Finalize Preliminary I M I 

Subtota l 

160.15.05 - Preoare Cost Estimates for Alternat ives 
A. Complele/Submil Preliminary Eleven-Pafle Cost Hslimatcs 

A. l Complele/Submil Preliminary Eleven -Page Cosl Eslimale for Ihe Coaster 
Stalion Relocation 
B. Revise Cost Estimales 

Subtota l 
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Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
80-804-430-00 

CD 
City of San Diego C D 

PM: Frank Gaines ^ 

T a s k D e s c r i p t i o n 

160.15.10 - Preoare Fact Sheet for Exceot lons to Desian Star 
A. Review DIB 77 & 78 and Cootrfinale Proposed DEFS wilh Caltrans 
B. Prepare Mandatory DEFS for Preferred Altemalive 

C. Prepare Advisory DEFS for Pitlerred Allenialive 
D. Submit DEFS fot Review and Meet lo Discuss Comments 
E. Revise DEFS and Resubmil fot Final Review 
f. Make Final Clianges and Coordinate Signature of DEFS 

Subto ta l 

160.15.20 - Prepare Draft PR 
A. Prepare Firsl Screencheck Draft PR 
B. Prepare Second Screencheck Drali PR 
C. Complete QC Review of Ihe 2nd Screencheck Draft PR 
D. Assemble and Submit the 2nd Screencheck Dtafl FR to PD'I 

Subto ta l 

160.15.25- Circulate. Review. & Aporove Draft PR 
A. Meel wilh PDT lo Obtain Commenls on 2nd Screencheck Draft PR 
B. Finalize/Submil Draft PR 
C. Make Final Corrections lo Dialt PR and Submit for Signatun 

Subtotal 

160.20.10 - Perform Project Control Survevs for PR 
A. Conduct Control Survey and Sel Panels for Aerial MappinR 

A . l Conduct Control Survey and Sel Panels for Areial Mapping for Ihe Area of 
the Coasler Stalion Rclocalion 
B. Conduct Field Surveying for Veririealion of Util ity Localion 

Subtotal 

160.20.20 - Perform Bass Photoarammetr lc Maos and Produ 
A. Develop Digital Aerial Photographs and Topographic Mapping 

A. 1 Develop Digital Aerial Photographs and Topographic Mapping for the Area 

of the Coasler Stalion Relocalion 
B. Updale Ihe 1 ;500 Melric Scale Base Map with New Topo 

B.l Update Ihe Coaster Slalion Rclocalion Base Map wiOi the New lopo 

Subtolal 

160.20.35 - Perform Preliminarv Boundary Determinat ion for 
A. Boundary Survey 

A . l Boundary Survey for Ihe Coasler Slalion Relocation Aiea 
B. Boundary Mapping 

B.l Boundary Mapping for Ihe Coasler Slalion Relocalion Area 

Subtota l 
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Exhibit B - Compensation and Fee Schedule CD 
CD 

1-5 / Sorrento Valley Uoad 
Project Report / Environmental Document 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

T a s k D e s c r i p t i o n 

160.30.00 - Devetoo Envlronmonlal S ludv Reoueet (ESRl 
A, Prepare PES 

Subtotal 

165.05.05 - Review Proiect Informatior} 
A. Review Prior Environmenlal Documenls and infonnatioi 

Subtotal 

165.05.10 - Perform Public and Aaencv Scooina Process 
A. Legal Notices and Agency Patlicipalion Taskl 

Subtota l 

165.05.15 - Select Alternat ives for Further Studv 
A, Environ menial Support of Alternative Selectior 

Subtotal 

165.05.20 - Preoare Maos for Environmental Evaluation 
A. Prepare Envirunmenlal Maps 

A . l Prepare Enviranmental Map for Ihe Area o f Ihe Coasler Station Relocation 

Subtota l 

165.10.15 - Perform Communi tv Imoact. Land Use. and Grow 
A. Prepare Community Impact Technical Documenl 

A . l Prepare Community Impact Technical Document foe the Coaster Slalion 
Relocation Area 

Subtolal 

165.10.20 - Perform Visual Imoact Analvs is 
A. Complcle Visual Impact Analysis and Report 

A. l Complete Visual Analysis and Reporl for Hie Coasler Slation Rclocalion 
B. Complete Slructutal Visual Simulations (11 simulalions 

Subtotal 

165.10.25 - Perform Noise Sludy 
A. Prepare Noise Impact Repoit 

A. 1 Prepare Noise Impact Report for Ihe Coaster Slalion Relocalion 

Subtotal 

1 6 5 . 1 0 . 3 0 - P e r f o r m A i r Q u a t i t Y S t u d y 
A. Complete Air Quality Study 

A. Complete Air Quality Study for the Coaster Station Relocation 
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Exhibit B - Compensation and l:ee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

CD 
CD 

CityofSan Diego *—* 
I'M: Frank Gaines ^ 

CD 
CO 

Task Description 

165.10.35 - Prenare Water Qualitv Studies 
A. Prepare/Submit S lom Water Dala Reports 

A. l Prepare/Submit Sloirn Water Dala Reporl for Ihe Coasler Slalion Relocalion 

D, Revise Slorm Water Dala Reports 
C. Coordinale wilh Environmental Consullanl for EIR 

Subtotal 

165.10.40 - Perform Enerav Sludies 
A, Complete Eneijjy Study 

A. I Complete Energy Study for the Coasler Slalion Relocalion 

Subtotal 

165.10.50- Perform Prel iminarv Site Investigation for Hazard 
A. Complcle GeoloKical Report (ED| 

A. l Complete Geological Reporl (BD) fot Ihe Coaster Slalion Relocation Area 
B. Cootdmale with Environmenlal Consullanl for EIR 

Subtotal 

165.10.55 - Prenare Draft Rlaht of Wav Relocation Imoact Do 
A, Complcle Relocalion Impact Document 

A. 1 Complete Relocation Impact Documenl for Ihe Consler Slation Relocalion 
B. Right of Way Acquisition Estimates 

B.l Righl o f Way Acquisition bslimalcs for (he Cosier Slalion Rclocnlioi 

Subtota l 

165.10.60 - Prnoare Local ion Hvdraul ic / Floodolain Studv R( 
A, Prepare Localion and Floodplain Hydraulics Sludy 
l i , Updale Location and Floodplain Hydraulics Study 
C. Coordinale with Environmental Consullanl for EIR 

Subtotal 

165.10.65 - Per fomi Paleontoloqy Study 
A. Complete Pnleonloiosy Sludy 

A . l Complete Paleontology Sludy for (he Coaster Station Kelocalion 

Subtota l 

165.15.00 - Perform Bfoloaical Studies 
A. Prepare Natural Environment Sludy Reporl 

A . l Prepare Nalural Environmenlal Report for the Coasler Slation Relocalion 

Subtota l 

165.20.00 - Perform Cultural Resource Studies 

A, Complete Cullural Resources Studies 
A. l Complelc Cultural Resources Studies for the Coastei Stalion Relocalion 

D, Complcle Phase 11 Cullural Resouices Study 

Subto la l 
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Exhibit B - Compensation and l:ee Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

City or San Diego 
I'M: Frank Gaines 

o 
CD 

Task Description 

165.25.05 - Preoare Draft Environmental Document 
A-J. Prepare Firsl Screencheck Draft EIR/EIS 

A. l Add in Section for the Coastei Slation Relocation 

Subtotal 

165.25.10 - Preoare Sect ion 4(n Evaluation 
A. Prepare Section 4(0 

Subto la l 

165.25.20 - Conduct Environmental Quali tv Control and Othe 
A. Prepare Secom! Screencheck Diafl EIR/EIS 
I). Prepare Third Screencheck Draft EIR/EIS 
C. Prepare Pounh Screencheck Draft EIR/EIS 
I), Prepare I'illh Screencheck Draft EIR/EIS 

Subtota l 

165.25.25 - Obtain Aoorova l to Circulate 
A. Obtain Approval lo Circulnlc EIR/EIS 

Subtotal 

165.25.30 - Perform Environmental Coordinat ion 
A, Coordinalion of Ihe EIR/EIS process 

Subtotal 

175.05.00 - Circulate DED 
A. Prepare Master Distribulion List 
H, Prepare Notices of Public Hearing 

Subtotal 

175.10.00 - Preoare tor and Hold Publ ic Hearina 
A, Prepare for, Attend and Document Public Hearing Displays 

A, 1 Prepare for, Attend and Docuntenl Public Hearing Displays for (be Coasler 
Stalion Relocalion 
U. Additional Public Outreach 

Subtota l 

175.15.00 - Resoond to Public Commenls & Corresoondenct 
A, Respond to Public Comments 

Subtota l 

175.20.00 - Select Preferred Alternat ive 
A, Prepare Decision Matrix 
D, Prepare for and Attend Preferred Alternative Woikshop w/PDT 

Subtota l 
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S 21,475 

S 795 
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J 24,871 

S 2.126 
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S 2.563 

S 2,563 

S 1.220 
S 1,220 
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S 6,288 
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S 6.563 
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J 17.357 
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"3 
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S 8.379 
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13 
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S 2,902 
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S 18,784 
S 18.673 

S 103.346 

S 10,505 

S I0.5DS 

S 62,748 

S 61,748 

I 3,509 
S 3,509 

S 7,017 

S 38.333 

S 7.612 
i 6,563 
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J 52,320 
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Exhibit B - Compensation and lree Schedule 

1-5 / Sorrento Valley Road 
Project Report / Environmental Document 
SD-S04-430-00 

CityofSan Diego 
PM: Frank Gaines 

CD 
CD 

CO 

Task Descript ion 

180.05.05 - Uodate Draft Proiect Reoort 
A. Update Drad PR and Prepare Draft Final PR. 
U, Complete QC Review of Draft Final PR 
C Meel with PD I' (o Ohlain Commcnls on Draft Final PR 

Subtotal 

180.05.10 - Review and AD prove Proiect Reoort 
A. Updme Draft Finnl PR and Prepare Final PR 
It. Complete (JC Review of Final PR and Submil PR to ARcncies 
C. Meel wi lh PDT to Obtain Comments on Final PR 
D. Finalize/Submit Ihe Final PR 
H. Make Final Correclions to and Submit Final PP 

Subtolal 

180.10.05 - Preoare and ADD rove FED 
A, Dm ft Final EIR/EIS 
B. Prepare Draft CEQA Candidate Findings 

C. Prepare Draft Slatcnicnl of OvenidinR Considerations 
1), Finalize Section 4(f) Slalemenl 

E. Prepare Floodplain Only Practicable Allcmalive FindmR 
F. Prepare Ihe Wetlands Only Praclicable Altemalive Finding 
U, Finalize MMRP 

Subto la l 

180.10.10 - Public Distribution of FED 
A. Submit Final EIR/EIS for Public Distribulion 
H, Response lo Commcnls 

Subto la l 

ISO.15.05 - Preoare and Aonrove Record of Decision (NEPA) 
A. Prepare and Submit Record of Decision 

Subtotal 

180.15.10 - Preoare and File Notice of Determination (CEQA) 
A. Prepare and Submit Notice of Detcmiinfltior 

Sub lo ta l 

180,15.20 - Preoare/Uodale Summarv of Environmental Comr 
A. Updale and Submit Summary of Environmental Commenl 

Sub lo ta l 

Personnel Hours 

u 
a 

Ui 
Bl 

'SD 

a 
n 

16 
4 

2U 

12 
4 
4 

20 

6 

12 

nltment 

-

£ 
ei 
a 

Ui 
•3 
a. 

c 
' u 

20 
8 
7 

35 

12 
12 
8 

6 
4 

42 

10 
6 

6 
4 

6 
6 

10 

48 

2 
4 

6 

2 

2 

2 

2 

} 
2 

I 

a 

s. 
It 
c 
a 
a 

EC 

o 
"E 
V 

Vi 

s 
8 

-

X 
& 
c 

Ui 

a 

1 
< 

BO 
4 

12 

96 

40 

6 
8 

16 
4 

74 

16 
10 

10 
10 
10 
10 
14 

80 

4 
8 

11 

4 

4 

4 

4 

4 

4 

< 
BB 
B 

U i 

e 

< 

36 
4 

40 

20 

16 
4 

40 

• 

-

V 
a. 
3 

Vi 
c 
BB 

a 

-

Q 
u 
u 
a 
BB 

a 
_o 
*a 

14 

8 

22 

10 

2 

6 
2 

20 

-

13 

a 

a 
u 

"8 

20 

20 

12 

11 

• -

O 

•c 
u 

12 
4 
2 

IK 

8 

2 
2 
4 

2 

IR 

2 

2 

9 

2 

S" v^ 
et 

n 
•o 
Q 
3 
O 

< 

-

c 
3 
O 

S 

3 
o 

182 
44 

25 

251 

102 

34 
22 

52 
16 

226 

34 

18 
18 

16 
18 
18 
27 

149 

7 

" 
29 

7 

7 

7 

7 

7 

7 

Budget | 

o 
.a 
•a 

J 

S 20,486 
S 6,984 
$ 3,752 

S 31,222 

S 1 1,450 

S 5,972 
S 3,474 
S 6,184 
S 1,928 

S 29.008 

S 5,230 
$ 2,603 

S 2,603 
S 2,221 

S 2,603 
S 2,603 
S 3,903 

S 21,766 

S 918 
S 2.784 

S 3,701 

S 918 

S 918 

% 918 

S 9IS 

S 918 

S 918 

e 
n 

"a 
c 
o 

U i 
3 

[A3 

S 800 

s 
$ 1,616 

$ 1.416 

S 
J 1.616 

J 1.356 
S 
S 

$ 1.971 

$ 23.781 

S 8.252 
S 11.873 
S 678 

S 4.000 
S 7,096 
S 3,028 

S S8,709 

S 1,920 
S 10,292 

S 12.211 

S 1,356 

S U S 6 

S 1,356 

S 1,356 

S 678 

S 678 

a 
o 
>, 

J 

s 

J 

I 

s 

s 

5 

n 
-J 
• 

i t 
"ii 
• » 

S 800 

s 
S 1,616 

S 2.416 

S 
S 1,616 
S 1,356 

J 
S 

S 2.972 

S 23,781 
S 8,252 

S 11.873 
S 678 

S 4,000 
S 7,096 
S 3,028 

S 58.709 

S 1,920 

S 10,292 

J 12.211 

S 1,356 

S 1356 

J 1,356 

S 1356 

S 678 

S 678 

0 

S 21,286 
S 6,984 
S 5,368 

J 33,638 

S 11,450 

S 7,588 
S 4,830 
S 6,184 
S 1.928 

S 31.980 

S 29,011 
I 10,855 

S 14,476 
% 2,899 

S 6,603 
S 9,699 
% 6,931 

S 80.475 

S 2.838 
S 13,076 

S 15,913 

S 2,274 

S 1.174 

S 2,274 

J 2.274 

$ 1,596 

S 1.596 

Page B-9 1-1 SVR PR-ED Budge) 3-D! - icvitcd O D O i l . 



Exhibit B - Compensation and Fee Schedule 

1-5 / Sorrento Valley Road 
Project Report/ Environmental Document 
SD-S04-430-00 

CityofSan Diego 
PM; Frank Gaines 

Task Descript ion 

Other Direct Costs 
Outside PrinlinR and Repioduclion (billed at cost) 
Incidental Reproduction (billed at SU.65/hr| 

Computer & Communications Costs (billed at i3 .7 l / l i i ) 
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Barbara Bartboloniae 
Keri Heuberger 

Andrea Filrgerald 
Jim Meredith 
G l e n n Espan to 

Michael Rocco 

Victoria Gill 

Slacey Bracco 
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Managing Eng. (CF) 
Principal Eng, (RL) 

Senior Planner(BB) 

Associate Eng. (KH) 
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822367 
115390 
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84.011 
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TIME SCHEDULE 

EXHIBIT C 

Major Milestone 

Project Initiation 

Complete Review of PSR 

Develop Project Alternatives 

Complete Project Alternative Geometric Plans 

Complete Environmental Studies 

Complete First Screen Check Draft Project Report 

Complete First Administrative Draft EIR/EIS 

Complete Draft Project Report 

Complete Adniinistrstive Draft EIR/EIS Reviews 

Approval to Circulate Draft EIR/EIS 

Circulate, Hold Public Hearing and Respond to Comments 

Select Preferred Alternative 

Update Draft Project Report 

Complete Final EIR/EIS 

Complete Final Project Report 

Complete Summary of Environmental Commitments 

Completion Month* 

1 

4 

7 

12 

13 

16 

16 

24 

26 

28 

30 

32 

34 

37 

38 

40 

Total Duration 40 Months 

Months measured from Notice to Proceed, assuming timely agency reviews and decision-making. 
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EXHIBIT D 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
CONTRACTOR REQUIREMENTS 

TABLE OF CONTENTS 

I. City's Equal Opportunity Commitment 1 

II. Nondiscrimination in Contracting Ordinance 1 

III. Equal Employment Opportunity 2 

IV. Equal Opportunity Contracting 4 

V. Demonstrated Commitment to Equal Opportunity 5 

VI. List of Subcontractors 6 

VII. Definitions 6 

VIII. Certification 7 . 

IX. List of Attachments 7 

I. City's Equal Opportunity Commitment The Cily of San Diego (City) is strongly committed to equal 
opportunity for employees and Subcontractors of professional service consultants doing business with 
the City. The City encourages its consultanls to share this commitment. Prime consultants are 
encouraged to take positive steps to diversify and expand their Subcontractor solicitation base and to 
offer consulting opportunities to all eligible Subcontractors. 

II. Nondiscrimination in Contracting Ordinance. All consultants and professional service providers 
doing business with the City, and their Subcontractors, must comply with requirements of the City's 
Nondiscriminalion in Contracting Ordinance, San Diego Municipal Code Sections 22.3501 through 
22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part of its bid or 
proposal, Proposer shall provide to the City a list of all instances within the past ten (10) years 
where a complaint was filed or pending against Proposer in a legal or administrative proceeding 
alleging that Proposer discriminated against its employees, Subcontractors, vendors, or suppliers, 
and a description of the status or resolution of that complaint, including any remedial action taken. 

B. Contract Language. The following language shall be included in contracts for City projects 
between the consultant and any Subcontractors, vendors, and suppliers: 

Consultant shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. 
Consultant shall provide equal opportunity for 
Subcontractors to participate in subconsulting opportunities. 
Consultant understands and agrees that violation of this 
clause shall be considered a material breach of the contract 
and may result in contract termination, debarment, or other 
sanctions. 

C. Compliance Investigations. Upon the City's request, Consultant agrees to provide to the City, 
within sixty (60) calendar days, a truthful and complete list of the names of all Subcontractors, 

Equal Opportunity Contracting Consultant Requirements 
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vendors, and suppliers that Consultant has used in the past five (5) years on any of its contracts 
that were undertaken within San Diego County, including the total dollar amount paid by 
Consullant for each subcontract or supply contract. Consultant further agrees to fully 
cooperate in any investigation conducted by the City pursuant to the City's Nondiscrimination 
in Contracting Ordinance, Municipal Code Sections 22.3501 through 22.3517. Consultant 
understands and agrees that violation of this clause shall be considered a material breach of the 
contract and may result in remedies being ordered against the Consultant up to and including 
contract termination, debarment and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. Consultant further understands and agrees that 
the procedures, remedies and sanctions provided for in the Nondiscrimination in Contracting 
Ordinance apply only to violations of the Ordinance. 

III. Equal Employment Opportunity. Consultants shall comply with requirements of San Diego 
Ordinance No. 18173, Section 22.2701 through 22.2707, Equal Employment Opportunity Outreach 
Program. Consultants shall submit a Work Force Report or an Equal Employmenl Opportunity (EEO) 
Plan to the Program Manager of the City of San Diego Equal Opportunity Contracting Program (EOCP) 
for approval. 

A. Work Force Report. If a Work Force Report (Attachment AA) is submitted, and an EOCP 
staff Work Force Analysis determines there are under representation when compared to 
County Labor Force Availability data, Consultant will be required to submit an Equal 
Employmenl Opportunity Plan. 

B. Equal Employment Opportunity Plan. If m Equal Employmenl Opportunity Plan is submitted, 
it must include al least the following assurances that: 

1. The Consultant will maintain a working environmenl free of discrimination, 
harassment, intimidation and coercion at all sites and in all facilities at which the 
Consultant's employees are assigned to work; 

2. A responsible official is designated to monitor all employment related 
activity to ensure the Consultant's EEO Policy is being carried out and 
to submit reports relating to EEO provisions; 

3. Consultant disseminates and reviews its EEO Policy with all employees al least once 
a year, posts the policy statement and EEO posters on all company bulletin boards 
and job sites, and documents every dissemination review and posting with a written 
record to identify the time, place, employees present, subject matter, and disposition 
of meetings; 

4. The Consultant reviews, at least annually, all supervisor's adherence to and 
performance under the EEO Policy and maintains written documentation of these 
reviews; 

5. The Consultant discusses its EEO Policy Statement with Subcontractors with whom 
it anticipates doing business, includes the EEO Policy Statement in its subcontracts, 
and provides such documentation to the City upon request; 

6. The Consultant documents and maintains a record of all bid solicitations and outreach 
efforts to and from Subcontractors, consultant associations and other business 
associations; 

7. The Consultant disseminates its EEO Policy externally through various media, 
including the media of people of color and women, in advertisements to recruit, 
maintains files documenting these efforts, and provides copies of these 

Equal Opportunity Contracting Consultant Requirements 
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advertisements to the City upon request; 

8. The Consultant disseminates its EEO Policy to union and community organizations; 

9. The Consultant provides immediate written notification to the City when any union 
referral process has impeded the Consultant's efforts to maintain its EEO Policy; 

10. The Consultant maintains a current list of recruitment sources, including those 
outreaching to people of color and women, and provides written notification of 
employment opportunities to these recruitment sources with a record of the 
organizations' responses; 

11. The Consultant maintains a current file of names, addresses and phone numbers of 
each walk-in applicant, including people of color and women, and referrals from 
unions, recruitment sources, or community organizations with a description of the 
employment action taken; 

12. The Consultant encourages all present employees, including people of color and 
women employees, to recruit others; 

13. The Consultant maintains all employment selection process information with records 
of all tests and other selection criteria; 

14. The Consultant develops and maintains documentation for on-the-
job training opportunities and/or participates in training programs 
for all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant 
to the Consultant's employment needs; 

15. The Consultant conducts, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourages all employees to seek and 
prepare appropriately for such opportunities; 

16. The Consultant ensures the company's working environment and activities are non-
segregated except for providing separate or single-user toilets and necessary 
changing facilities to assure privacy between the sexes; 

17. The Consultant establishes and documents policies and procedures to ensure job 
classifications, work assignments, promotional tests, recruitment and other personnel 
practices do not have a discriminatory effect; and 

18. The Consultant is encouraged to participate in voluntary 
associations, which assist in fulfilling one or more of its non
discrimination obligations. The efforts of a consultant association, 
consultant/community professional association, foundation or other 
similar group of which the Consultant is a member will be 
considered as being part of fralfilling these obligations, provided the 
Consultant actively participates. 

IV. Equal Opportunity Contracting. Prime consultants are encouraged to take positive steps to diversify 
and expand their Subcontractor solicitation base and to offer contracting opportunities to all eligible 
Subcontractor. To support its Equal Opportunity Contracting commitment, the City has established a 

Equal Opponunity Contracting Consultant Requirements 
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voluntary Subcontractor participation level. 

A. Subcontractor Participation Level 

1. Projects valued at S25,000or more have a voluntary Subcontractor Participation 
Level goal of 15%. Goals are achieved by contracting with any combination of 
Minority Business Enterprise (MBE), Women Business Enterprise (WBE), 
Disadvantaged Business Enterprise (DBE), Disabled Veteran Business Enterprise 
(DVBE) or Other Business Enterprise (OBE) level. 

2. While attainment of the 15% Subcontractor Participation Level goal is strictly 
voluntary, the City encourages diversity in your outreach and selection efforts. 
Historical data indicates that of the overall 15% goal, 25% to 30% Disadvantaged 
Business Enterprise (DBE) and 1% to 3% Disabled Veteran Business Enterprise 
(DVBE) participation is attainable. The remaining percentages may be allocated to 
Other Business Enterprises (OBE). Participation levels may be used as a tiebreaker 
in cases of an overall tie between two or more firms. 

B. Contract Activity Reports. To permit monitoring of the successful Consultant's commitment 
to achieving compliance, Contract Activity Reports (Attachment CC) reflecting work 
performed by Subcontractors shall be submitted quarterly for any work covered under an 
executed contract. 

V. Demonstrated Commitment to Equal Opportunity. The City seeks to foster a business climate of 
inclusion and to eliminate barriers to inclusion. 

A. Proposers are required to submit the following information with their proposals: 

1. Outreach Efforts. Description of Proposer's outreach efforts undertaken on this 
project to make subconsulting opportunities available to all interested and qualified 
firms. 

2. Past Participation Levels. Listing of Proposer's Subcontractor participation levels 
achieved on all private and public projects within the past three (3) years. Include 
name of project, type of project, value of project, Subcontractor firm's name, 
percentage of Subcontractor firm's participation, and identification of Subcontractor 
firm's ownership as a certified Small Business, Disadvantaged Business Enterprise, 
Disabled Veteran Business Enterprise, or Other Business Enterprise. 

3. Equal Opportunity Employment. Listing of Proposer's strategies to recruit, hire, train 
and promote a diverse workforce. These efforts will be considered in conjunction 
with Proposer's Workforce Reporl as compared to the County's Labor Force 
Availability. 

4. Community Activities. Listing of Proposer's current community activities such as 
membership and participation in local organizations, associations, scholarship 
programs, mentoring, apprenticeships, internships, community projects, charitable 
contributions and similar endeavors. 

B. Consultant selection panels will consider and evaluate the Proposer's demonstrated 
commitment to equal opportunity including the following factors: 

1. Outreach Efforts. Proposer's outreach efforts undertaken and willingness to make 
meaningful subconsulting opportunities available to all interested and qualified firms 
on this project. 

Equal Opportunity Contacting Consultant Requirements 
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2. Past Participation Levels. Proposer's Subcontractor participation levels achieved on 
all private and public projects within the past three (3) years. 

3. Equal Opportunity Employment. Proposer's use of productive strategies to 
successfully attain a diverse workforce as compared to the County's Labor Force 
Availability. 

4. Community Activities. Proposer's current community activities. 

VI. List of Subcontractors. Consultants are required to submit a Subcontractor List with their proposal. 

A. Subcontractors List. The Subcontractor List (Attachment BB) shall indicate the Name and 
Address, Scope of Work, Percent of Total Proposed Contract Amount, Dollar Amount of 
Proposed Subcontract, Certification Status and Where Certified for each proposed 
Subcontractor. 

I. Subcontractors must be named on the Subcontractors List if they receive more than one-
half of one percent (0.5%)) of the Prime Consultant's fee. 

B. Commitment Letters. Proposer shall also submit Subcontractor Commitment Letters on 
Subcontractor's letterhead, no more than one page each, from all proposed Subcontractors to 
acknowledge their commitment to the team, scope of work, and percent of participation in the 
project. 

VII. Definitions. Certified "Minority Business Enterprise" (MBE) means a business which is at least 
fifty-one percent (51%) owned by African Americans, American Indians, Asians, Filipinos, and/or 
Latinos and whose management and daily operation is controlled by one or more members of the 
identified ethnic groups. In the case of a publicly-owned business, at least fifty-one percent (51%) of 
the stock must be owned by, and the business operated by, one or more members of the identified ethnic 
groups. 

Certified "Women Business Enterprise" (WBE) means a business which is at least fifty-one percent 
(51%) owned by one or more women and whose management and daily operation is controlled by the 
qualifying party(ies). In the case of a publicly-owned business, at least fifty-one percent (51 %) of the 
stock must be owned by, and the business operated by, one or more women. 

Certified "Disadvantaged Business Enterprise" (DBE) means a business which is at least fifty-one 
percent (51 %) owned and operated by one or more socially and economically disadvantaged individuals 
and whose management and daily operation is controlled by the qualifying party(ies). In the case of a 
publicly-owned business, at least fifty-one percent (51%) of the stock must be owned by, and the 
business operated by, socially and economically disadvantaged individuals. 

Certified "Disabled Veteran Business Enterprise" (DVBE) means a business which is at least fifty-
one percent (51%) owned by one or more veterans with a service related disability and whose 
management and daily operation is controlled by the qualifying party(ies). 

"Other Business Enterprise" (OBE) means any business which does not otherwise qualify as 
Minority, Woman, Disadvantaged or Disabled Veteran Business Enterprise. 

VIII. Certification. 

A. The City of San Diego is a signatory to a Memorandum of Understanding (MOU) with the 
California Department of Transportation (CALTRANS), and therefore has adopted a policy 
regarding certification of MBE/WBE/DBE/DVBE firms. As a result of the MOU, an MBE, WBE 
or DBE is certified as such by any of the following methods: 
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1. Current certification by the City of San Diego as MBE, WBE, or DBE; 

2. Current certification by the State of California Department of Transportation 
(CALTRANS) as MBE, WBE or DBE; 

3. Current MBE, WBE or DBE certification from any participating agency in the 
statewide certified pool of firms known as CALCERT. 

B. DVBE certification is received from the State of California's Department of General Services, 
Office of Small and Minority Business (916) 322-5060. 

IX. List of Attachments. 

AA - Work Force Reporl 
BB - Subcontractors List 
CC - Contract Activity Report 
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A T T A C H M E N T A A City o f San D i e g o . 

EQUAL OPPORTUNITY CONTRACTING (EOC) 
1010 Second A v e n u e • Sui te 5 0 0 • San D i e g o , C A 92101 

Phone : (619) 5 3 3 - 4 4 6 4 • Fax: (619) 5 3 3 - 4 4 7 4 

WORK FORCE REPORT 

A D M I N I S T R A T I V E 

The objective of the Equal Employmenl Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 22.3517, 
is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful discriminatory 
employment practices prohibited by State and Federal law. Such employment practices include, but are not limited to unlawful 
discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment advertising, 
layoff or termination, rale of pay or other forms of compensation, and selection for training, including apprenticeship. Contractors are 
required to provide a completed Work Force Reporl (WFR). 

CONTRACTOR IDENTIFICATION 

Type of Contractor: Construction 
X Consultant 

Name of Company: Boyle Engineering Corporation 
AKA/DBA: . 

Vendor/Supplier 
Grant Recipient 

Financial Institution 
Insurance Company 

Lessee/Lessor 
Other 

Address (Corporate Headquarters, where applicable): 1501 Quail Street 

City Newport Beach , County Orange 

Telephone Number: (9491 476-3600 

State £ A . Zip 92660-2746 

_FAX Number: (9491 721-7141 

Name of Company CEO:..,philip Petrocelli. 

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above): 

Address: 7807 Convov Court. Suite 200 

City San Diego . County San Pi ego 

Telephone Number: <S5S ) 268-8080 

State CA 

FAX Number: f858t 292-0960 

Zip 92111 

Type of Business: Civil Engineering Type of License: N/A 

The Company has appointed: Gilbert Mulhere 

as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce equal 

employment and affirmative action policies of this company. The EEOO may be contacted at: 

Address: 1501 Quail Street Newport Beach. CA 92660-2746 : 

Telephone Number: f949 1 476-3454 _FAX Number: (949 1 721-7141 

X One San Diego County (or Most Local County) Work Force - Mandatory 

Branch Work Force * 

Managing Office Work Force 

Check the box above that applies to this WFR. 

*Submil a separate Work Force Report for all participating branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of Boyle Engineering Corporation 

(Firm Name) 

San Dieeo California 

herein is 

(County) (Slate) 

, correct—Ihis document was executed on this Fourth 

hereby certify that information provided 

.day of April , 200.S_ 

Richard B. Leja 

(Authorized Signature) (Print A uthorized Signature) 

Purchasing & Contracting Work Force Report 04/26/2007 
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W O R K F O R C E R E P O R T - N A M E OF FIRM: Bnyle Engineering Corporatinn DATE: January 2008 

OFFICE(S) or RRANCHfFSV Royle - San Diego C O U N T Y : San Diego 

INSTRUCTIONS; For each occupational category, indicate number of males and females in every ethnic group. 
Total columns in row provided. Sum of all totals should be equal to your total work force. Include all those 
employed by your company on either a full or part-time basis. The following groups are to be included in ethnic 
categories listed in columns below: 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(5) Filipino 
(6) White, Caucasian 
(7) Other ethnicity; not falling into other groups 

OCCUPATIONAL CATEGORY 

m SPB* 
lQ&3mtBi. immmm 

SSBSS^SSffi 

^ I ' i M 
Management & Financial 

Professional 19 

A&E, Science, Computer 

Technical 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

'Construction laborers and other field employees are not to be included on this page 

Totals Each Column 3 : i 4 ; 4 • i • : 28 ; 10 i 

Grand Total All Employees 52 

Indicate by Gender and Ethnicity the Number of Above Employees Who Are Disabled 

Disabled 
i 
i 
t 

i 

i i i [ 
• 
• • 

Non-Profit Organizations Only: 

Board of Directors 

Volunteers 

Artists 

Purchasing & Contracting Work Force Report 04/26/2007 
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CITY OF SAN DIEGO WORK FORCE REPORT - ADMINISTRATIVE 

HISTORY 

The Work Force Report (WFR) is the document that 
allows the City of San Diego to analyze the work 
forces of all firms wishing to do business with the 
City. We are able to compare the firm's work force 
data to County Labor Force Availability (CLFA) data 
derived from the United States Census. CLFA data is 
a compilation of lists of occupations and includes the 
percentage of each ethnicity we track (Black, 
Hispanic, Asian, American Indian, Filipino) for each 
occupation. Currently, our CLFA data is taken from 
the 2000 Census. In order to compare one firm to 
another, it is important that the data we receive from 
the consultant firm is accurate and organized in the 
manner that allows for this fair comparison. 

WORK FORCE & BRANCH WORK FORCE REPORTS 
When submitting a WFR, especially if the WFR is 
for a specific project or activity, we would like to 
have information about the firm's work force that is 
actually participating in the project or activity. That 
is, if the project is in San Diego and the work force is 
from San Diego, we want a San Diego County Work 
Force Report. By the same token, if the project is in 
San Diego, but the work force is from another 
county, such as Orange or Riverside County, we want 
a Work Force Report from that county.2 For example, 
if participation in a San Diego project is by work 
forces from San Diego County, Los Angeles County 
and Sacramento County, we will ask for separate 
Work Force Reports representing the work forces of 

your firm from each of the three counties.1,2 On the 
other hand, if the project will be accomplished 
completely outside of San Diego, we ask for a Work 
Force Report from the county or counties where the 
work will be accomplished. 

MANAGING OFFICE W O R K FORCE 

Equal Opportunity Contracting may occasionally ask 
for a Managing Office Work Force (MOWF) Report. 
This may occur in an instance where the firm 
involved is a large national or international firm but 
the San Diego or other local work force is very small. 
In this case, we may ask for both a local and a 
MOWF Report.1,3 In another case, when work is done 
only by the Managing Office, only the MOWF 
Report may be necessary.3 

TYPES OF W O R K FORCE REPORTS: 

Please note, throughout the preceding text of this 
page, the superscript numbers one ', two 2 & three3. 
These numbers coincide with the types of work force 
report required in the example. See below; 

One San Diego County (or Most Local County) 

Work Force — Mandatory in most cases 

Branch Work Force * 

Managing Office Work Force 

*Submit a separate Work Force Report for all participating 
branches. Combine WFRs if more than one branch per county 

Exhibit : W o r k Force Repor t J o b categories 
Refer to this table when completing your firm's 
Work Force Report form(s). 

Management & Financial 
Advertising, Marketing, Promotions, Public Relations, and 
Sales Managers 
Business Operations Specialists 
Financial Specialists 
Operations Specialties Managers 
Other Management Occupations 
Top Executives 

Professional 
Art and Design Workers 
Counselors, Social Workers, and Other Community and 
Social Service Specialists 
Entertainers and Performers, Sports and Related Workers 
Health Diagnosing and Treating Practitioners 
Lawyers, Judges, and Related Workers 
Librarians, Curators, and Archivists 
Life Scientists 

Guide to Work Force Report 04/26/2007 
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Media and Communication Workers 
Other Teachers and Instructors 
Postsecondary Teachers 
Primary, Secondary, and Special Education School 
Teachers 
Religious Workers 
Social Scientists and Related Workers 

Architecture & Engineering, Science, Computer 
Architects, Surveyors, and Cartographers 
Computer Specialists 
Engineers 
Mathematical Science Occupations 
Physical Scientists 

Technical 
Drafters, Engineering, and Mapping Technicians 
Health Technologists and Technicians 
Life, Physical, and Social Science Technicians 
Media and Communication Equipment Workers 

Sales 
Other Sales and Related Workers 
R f t n i l Slnlpc W n r l - f t - c 

Sales Representatives, Services 
Sales Representatives, Wholesale and Manufacturing 
Supervisors, Sales Workers 

Administrative Support 
Financial Clerks 
Information and Record Clerks 
Legal Support Workers 
Material Recording, Scheduling, Dispatching, and 
Distributing Workers 
Other Education, Training, and Library Occupations 
Other Office and Administrative Support Workers 
Secretaries and Administrative Assistants 
Supervisors, Office and Administrative Support Workers 

Services 
Building Cleaning and Pest Control Workers 
Cooks and Food Preparation Workers 
Entertainment Attendants and Related Workers 
Fire Fighting and Prevention Workers 
First-Line Supervisors/Managers, Protective Service 
Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursing, Psychiatric, and Home Health Aides 
Occupational and Physical Therapist Assistants and Aides 
Other Food Preparation and Serving Related Workers 
Other Healthcare Support Occupations 
Guide to Work Force Report 

Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 

Supervisors, Food Preparation and Serving Workers 
Supervisors, Personal Care and Service Workers 
Transportation, Tourism, and Lodging Attendants 

Crafts 
Construction Trades Workers 
Electrical and Electronic Equipment Mechanics, Installers, 
and Repairers 
Extraction Workers 
Material Moving Workers 
Other Construction and Related Workers 
Other Installation, Maintenance, and Repair Occupations 
Plant and System Operators 
Supervisors of Installation, Maintenance, and Repair 
Workers 
Supervisors, Construction and Extraction Workers 
Vehicle and Mobile Equipment Mechanics, Installers, and 
Repairers 
Woodworkers 

Operative Workers 
Assemblers and Fabricators 
Communications Equipment Operators 
Food Processing Workers 
Metal Workers and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupations 
Printing Workers 
Supervisors. Production Workers 
Textile, Apparel, and Furnishings Workers 

Transportation 
Air Transportation Workers 
Other Transportation Workers 
Rail Transportation Workers 
Supervisors, Transportation and Material Moving Workers 
Water Transportation Workers 

Laborers 
Agricultural Workers 
Animal Care and Service Workers 
Fishing and Hunting Workers 
Forest, Conservation, and Logging Workers 
Grounds Maintenance Workers 
Helpers, Construction Trades 
Supervisors, Building and Grounds Cleaning and 
Maintenance Workers 
Supervisors, Farming, Fishing, and Forestry Workers 

04/26/2007 
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ATTACHMENT BB 

S U B C O N T R A C T O R S LIST 

INFORMATION REGARDING SUBCONTRACTORS PARTICIPATION: 

1. Subcontractor's List shall include name and complete address of all Subcontractors who will receive 
more than one half of one percent (0.5%) of the Prime Consultant's-fee. 

2. Proposer shall also submit Subcontractor commitment letters on Subcontractor's letterhead, no more 
than one page each, from Subcontractors listed below to acknowledge their commitment to the team, 
scope of work, and percent of participation in the project. 

3. Subcontractors shall be used for scope of work listed. No changes to this Subcontractors List will be 
allowed without prior written City approval. 

iN^ME^WMDDRE-SSfeM 
Stes&iawsiB^uaw^ 

iSW©0Ne^<S$©RSiMl iWii i W M O R K l l l i 

mmmmm 
IAMOLUWOEJ 

m 

IplBl/wli 
& 3 B E W i 
l i B E M E l l 

Wilson & Company, Inc. 
701 B Street, Suite 1220 
San Diego, CA 92101 

Traffic 
Engineering 

7.8% $233,207 

"z: 

OBE 

\Y. Lin Internationals030 
Camino de la Siesta, Suite 204 
San Dieao, CA 92108 

Structural 
Engineering 

5.3% $159,103 OBE 

Helix Environmental Planning, 
: nc.7578 El Cajon Blvd, Suite 
::oo 
La Mesa, CA 91941 

Environmental 
Document 

19.5% $583,337 OBE 

Tierra Environmental 
9915 Businesspark Ave, Suite 
C 
San Diego, CA 92131 

Biology & 
Cultural Studies 

7.0% $211,266 MBE Caltrans 

CIC Research8361 Vickers St 
San Diego, CA 92111 

Socioeconomic 
Impact Analysis 

0.9% $26,481 DBE Caltrans 

Hon Consulting, Inc. 
2226 Dwight Street 
San Diego, CA 92104 

Environmental 
Document 

3.4% $102,000 •DBE Caltrans 

Scientific Resources. 
Associated 
1328 Kalmalino Lane 
San Diego, CA 92109 

Air Analysis 1.1% $33,000 WBE Caltrans 

Aguirre & Associates 
8265 Commercial Street, Suite 
1 
La Mesa, CA 91942 

Surveying & 
Mapping 

2.5% $74,260 DBE Caltrans 
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Katz & Associates 
4250 Executive Sq, Suite 670 
San Diego, CA 92037 
Value Management Strategies, 
Inc. 
332 S. Juniper St, Suite 210 
Escondido, CA 92025 
Ninyo + Moore 
5710 Ruffin Road 
San Diego, CA 92123 
Garbini & Garbini 
715 J Street, Suite 307 
San Diego, CA 92101 
Hatch Mott MacDonald2727 
Camino del Rio S., Suite 244 
San Diego, CA 92108 

Community 
Outreach 

Value Analysis 

Geotechnical 
Engineering 

Landscape 
Architecture 

Tunneling & 
Railroad Studies 

1.2% 

. 1.4% 

1.6% 

2.3% 

1.2% 

$34,940 

$40,527 

547,880 

567,563 

$36,260 

WBE 

OBE 

MBE 

DBE/MBE 

Caltrans 

CityofSan 
Diego 

• Caltrans 

*For information only. As appropriate, Proposer shall identify Subcontractors as: 
Certified Minority Business Enterprise MBE 
Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE 

**/ror information only. As appropriate, Proposer shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 



ATTACHMENT CC 

CONTRACT ACTIVITY REPORT 
CD 
CD 
O 

Consultants are required by contract to report subcontractor aclivily in this format. Reports shall be submitted via the Project Manager to the Equal h-* 
Opportunity Contracting Program (EOCP) no later than thirty (30) days after the close of each quarter. 

PROJECT: INTERSTATE 5/SORRENTO VALLEY ROAD INTERCHANGE IMPROVEMENTS PROJECT PRIME CONTRACTOR: BOYLE ENGINEERING CORPORATION 

CONTRACT AMOUNT:_S2,996,750 INVOICE PERIOD: DATE: 

Include Additional Services Not-To-Exceed Amount 

IndioitcMBE, Current Period Paid to Date Oi-iginal Commitment 

Subcontractor 

Wilson & Company, Inc. 

T.Y. Lin International 

Helix Environmental Planning, 
Inc 

Tierra Environmental 

CIC Research 

Hon Consulting, Inc. 

Scientific Resources Associates 

Aguirre & Associates 

Katz & Associates 

Value Managemenl Strategies, 
Inc. 

Ninyo + Moore 

Garbini & Garbini 

DVBE or ' D o l l a r % ot" D o , l a r % o t ' dollar 
QUE Amount Contract Amount Contract Amount 

OBE 

OBE 

OBE 

DBE 

DBE 

DBE 

DBE 

DBE 

WBE 

OBE 

OBE 

DBE 

$233,207 

$159,103 

$583,337 

$211,266 

$26,481 

$102,000 

$33,000 

$74,260 

$34,940 

$40,527 

$47,880 

$67,563 

% o f 
Contract 

7.8% 

5.3% 

19.5% 

7.0% 

0.9% 

3.4% 

1.1% 

2.5% 

1.2% 

1.4% 

1.6% . 

2.3% 



Subcontractor 

Indicate MBE, 
WBE, DBE, 

DVBE or 
OBE 

Current Period Paid to Date Oriuinal Commitment 

Dollar 
Amount 

% of 
Contract 

Dollar 
A mount 

% of 
Contract 

Dollar 
Amouut 

% of 
Contract 

Hatch Mott MacDonald 

Prime Contractor Total: 

Contract Total*: 

$36,260 

$1,340,025 

$2,996,750 

1.2% 

44.7% 

100%. 

The Contract total includes work done by a subcontractor that is not included on this list since their fee is less than 0.5%) of the contract total. 

O 
CD 

Completed by 

^^S^^m 

mm 
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EXHIBIT E 

CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE 

H064351 - INTERSTATE 5/SORRENTO VALLEY ROAD INTERCHANGE 

IMPROVEMENTS 

I hereby certify that I am familiar with the requirement of San Diego City Council Policy No. 
100-17 regarding Drug-Free Workplace as outlined in the request for proposals, and that; 

Boyle Engineering 

t , ^ ^ ; i J f , , . ^ ^ i — I - * u „ * i : „ „ , , . ; t u ~ „ : J i : „ „ T C: t i i . :c . ».i._* 
n a a i u |jia^v^ a vuug-i-ik-^ wv/nvpia*.^ j j i w g i a i i i Li_iai ^ u m p i i c a w i m a a i u j j u i i u y . 1 iUlLUCl CCi m y Llldt 

each subcontract agreement for this project contains language which indicates the 
Subconsultants agreement to abide by the provisions of Section 4.9.1 subdivisions A through C 
of the policy as outlined. 

Signed 

Printed Name: 

Title Principal Engineer_ 

Date_April 4, 2008 
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EXHIBIT F 

CONSULTANT CERTIFICATION FOR 
TITLE 24/ADA COMPLIANCE 

H064351 - INTERSTATE 5/SORRENTO VALLEY ROAD INTERCHANGE 

IMPROVEMENTS 

I HEREBY WARRANT AND CERTIFY that any and all plans and specifications 
prepared for Interstate 5/Sorrento Valley Road Interchange Improvements by Boyle Engineering 
Corporation shall meet all current California Building Standards Code, California Code of 
Regulations, Title 24 and Americans with Disabilities Act Accessibility Guidelines 
requirements, and shall be in compliance with The Americans with Disabilities Act of 1990. 

Dated: April 4. 2008 

Authorized Representaji 

Richard B. Leja. Principal Engineer 
Print Name and Title 
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EXHIBIT G 

CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

SUBJECT: SUSTAINABLE BUILDING PRACTICES (AGREEN BUILDING@) FOR PUBLIC 

AND PRIVATE BUILDING PROJECTS 

POLICY NO.: 900-14 

EFFECTIVE DATE: June 19, 2001 

BACKGROUND: 
Buildings consume approximately 36% to 40% of total energy produced in this country. As energy reliability and 
costs continue to challenge California, the City of San Diego is committed to reducing the energy and environmental 
impacts of building design, construction and maintenance both within the public and private sectors. 

The City Council previously adopted two policies that address sustainable building practices, otherwise known as 
AGreen Building@ practices. City Policy 900-14 AGreen Building Policy@ was adopted in 1997, and City Policy 
900-16 ACommunity Energy Partnership^ was adopted in 2000. The purpose of this revision is lo combine and 
update Policies 900-14 and 900-16 to provide a more comprehensive and coherent framework for City building 
projects ss wen as rcsiuermai anu coniiiicrciai ucvciopmciit 'witrmi trie > îty ui oan Diego. 

The concept of Sustainable Building AGreen Buiiding@ practices is designing, constructing and operating buildings 
that give a high level of environmental, economic and engineering performance. They are designed to consider 
occupant health, energy and transportation efficiency, resource and material conservation (air, water, land, fuel), as 
well as reuse and recycling during building construction, operation and demolition. The Environmental Services 
Department administrative headquarters is the Cily=s first example of a AGreen Building@, and consumes 50% less 
energy than the 1998 edition of Califomia=s Title 24. 

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Protection Program, the City of San Diego is committed to reducing greenhouse gas emissions by reducing 
electricity use. 

PURPOSE: 
The purpose of this policy is to assert the City=s commitment to green building practices, and provide leadership and 
guidance in promoting, facilitating, and instituting such practices in'the community. 

POLICY: 
The following principles will guide construction and renovation activities of both City facilities and private 
residential and commercial buildings: 

1. The natural environment and built habitat are interdependent; ways have to be found for both to coexist in 
harmony. 

2. High environmental quality, outdoors and indoors, is essential for the City=s long-term health and welfare. 

3. Innovative methods and up-to-date technologies should be used in the design, construction, and renovation 
of buildings within the City of San Diego in order to bring our consumption of energy and natural resources 
in line with the goals of sustainability. 
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CITY OF SAN DIEGO, CALIFORNIA 
COUNCIL POLICY 

In order to achieve the necessary improvements in our natural and built environment, City building projects will be 
planned and executed using the following guidelines. The City will encourage participation and innovation by the 
private sector through a voluntary program that encourages energy-efficient standards in the residential and 
commercial building industries. 

ENERGY EFFICIENCY: 
1. The goal is lo meet the most current criteria set forth in nationally recognized programs, e.g. US EPA 

AEnergy Star for Buildingsd and US DOE ASustainable Buildings Programs. 

2. Buildings will be designed to take the maximum advantage of passive and natural sources of heat, cooling, 
ventilation and light. 

3. Mechanical and electrical systems will be designed and constructed to achieve the maximum energy 
efficiency achievable with current technology. Computer programs such as DOE-2, Energy Pro, 
MICROPAS, EQuest, Power DOE, and HAP 3.22 will be used where feasible to analyze the effects of 
various design options and select the sel of options producing the most efficient integrated design. Energy 
efficiency measures will be selected to achieve energy consumption at 25% below Califomia=s current 
Title 24 standards, to the extent such measures are economically justified. 

4. Creative design and mnovaiive eiicrgy sources and uses will be encouraged io reduce ihe consumpiion of 
energy from non-renewable sources. A deliberate effort will be made to convert to renewable energy 
sources to the extent that such options are feasible. 

5. All new or significantly remodeled City facilities shall be designed and constructed to achieve energy 
consumption levels at least 25% below the then current Title 24 standards. An average payback period of 
five years will be used as a guide for the aggregate of all energy efficiency measures included in a project. 
In order to maximize energy efficiency measures within these guidelines, projects shall combine energy 
efficiency measures requiring longer payback periods with measures requiring shorter payback periods to 
determine the overall project period. 

HEALTH AND RESOURCE CONSERVATION: 
1. Projects will be designed to avoid inflicting permanent adverse impact on the natural state of the air, land 

and water, by using resources and methods that minimize pollution and waste, and do not cause permanent 
damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving to conserve water, 
reduce effluent and run-off, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage. 

4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems that 
ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, fimgi, molds, bacteria, and other known toxins. 

5. Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from sustainable or renewable 
sources; c) materials and products ensuring long life/durability and recyclability; d) materials requiring the 
minimum of energy and rare resources to produce and use; and e) materials requiring the least amount of 
energy to transport to the job site. 

OUTREACH / EDUCATION: 
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CITY OF SAN DIEGO, CALIFORNIA 
COUNCIL POLICY 

1. An education and outreach effort will be implemented to make the community aware of the benefits of 
AGreen Building@ practices. 

2. The City will sponsor a recognition program for innovative Green Building projects implemented in the 
public as well as private sector in an effort to encourage and recognize out standing environmental 
protection and energy conservation projects. 

PRIVATE-SECTOR/INCENTIVES: 
1. It shall be the policy of the City Council to expedite the ministerial plan check for projects which meets the 

criteria of the Community Energy Partnership Program. The criteria may include, but is not limited to: 
Compliance with EPA AEnergy Star for Buildings^ Program 
Residential buildings must exceed Title 24 by 30% 
Commercial buildings must exceed Title 24 by 15% 

2. Il shall be the policy of the City Council to investigate further incentives to encourage energy efficiency in 
City operations, and in the private sector. 

IMPLEMENTATION: 
The City will seek cooperation with other governmental agencies, public interest organizations, and the 
private sector to promote, facilitate, and implement Green Building and energy efficiency in the 
community. 

LEGISLATION: 
The City will support State and Federal legislation that promotes or allows sustainable development, 
conservation of natural resources, and energy efficiency technology. 

REFERENCES: 
Related existing Council Policies: . 
400-11, Water Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling 

HISTORY: 
Adopted by Resolution R-289457 11/18/1997 
Amended by Resolution R-295074 06/19/2001 
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EXHIBIT H 

CALIFORNIA LABOR CODE 

EXISTING LAW 

' 1771. Payment of general prevailing rate 

Except for public works projects of one thousand dollars ($1,000) or less, not less than the 
general prevailing rate of per diem wages for work of a similar character in the locality in which 
the public work is performed, and not less than the general prevailing rate of per diem wages for 
holiday and overtime work fixed as provided in this chapter, shall be paid to all workers 
employed on public works. 

This section is applicable only to work performed under contract, and is not applicable to work 
carried out by a public agency with its own forces. This section is applicable to contracts let for 
maintenance work. 

AMENDMENT 

' 1720. Public works; use of public funds 

As used in this chapter, Apublic works @ means: 

(a) Construction, alteration, demolition, or repair work done under contract and paid for 
in whole or in part out of public fimds, except work done directly by any public utility 
company pursuant to order of the Public Utilities Commission or other public authority. 
For purposes of this subdivision. Aconstruction@ includes work performed during the 
design and preconstruction phases of construction including, but not limited to. 
inspection and land surveying work. 

(b) 'Work done for irrigation, utility, reclamation, and improvement districts, and other 
districts of this type. APublic work@ shall not include the operation of the irrigation or 
drainage system of any irrigation or reclamation district, except as used in Section 1778 
relating to retaining wages. 

(c) Street sewer, or other improvement work done under the direction and supervision or 
by the authority of any officer or public body of the state, or of any political subdivision 
or district thereof, whether the political subdivision or district operates under a 
freeholders charter or not. 

(d) The laying of carpet done under a building lease-maintenance contract and paid for 
out of public funds. 



000618 

(e) The laying of carpet in a public building done under contract and paid for in whole or 
in part out of public fimds. 

(f) Public transportation demonstration projects authorized pursuant to Section 143 of 
the Streets and Highways Code. 

(Amended by Stats.1989, c. 278, ' 1, eff. Aug. 7, 1989; Stats.2000, c. 881 (S.B.1999), 
' 1.) 
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City of San Diego 

Consultant Performance Evaluation 
The purpose of this form is to provide historical data to City staff when selecting consultants. 

EXHIBIT I 

Section I 
1. PROJECT DATA 

la. Project (title, location and CIP No.): 

lb. Brief Description: 

1c. Budgeted Cost: 

2. CONSULTANT DATA 

2a. Name and address of Consultant: 

2b. Consultant's Projeci Manager: 

Phone( ) 

3. CITY DEPARTMENT RESPONSIBLE 

3a. Department (include division): 3b. Project Manager (address & phone): 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 

4. Design 

4a, Aereement Date: Resolution #: $ 

4b. Amendments: $ ' / # (Citv) S /# (Consultant) 

4c. Total Aereement (4a. & 4b.): S 

4d. Type of Work (design, study, 
etc.): 

4e. Key Contract Completion Dates: 

% % % % % 100 % 
Agreement 
Delivery 
Acceptance 

5. Construction 

5a. Contractor Phone ( ) 
(name and address) 

5b. Superintendent 

5c. Notice to Proceed (date) 

5d. Workine days (number) 

5e. Actual Working davs (number) 

5f. Change Orders: 
Errors/Omissions % of const, cost $ 
Unforeseen Conditions % of const, cost $ 
Changed Scope % of const, cost S 
Changes Quantities % of const, cost $ 
Total Construction Cost $ 

6. OVERALL RATING (Please ensure Section 11 is completed) 

6a. Plans/specification accuracy 
Consistency with budget 
Responsiveness to City Staff. 

6b. Overall Rating 

Excellent Satisfactory Poor 

7. AUTHORIZING SIGNATURES 

7a. Proiect Manaeer Date 

7b. Deputv Director Date 

ED-150(4-91) TURNOVER 
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Section II SPECIFIC RATINGS 

Ji^j_PLANS ' i raonCA^^ArajKACYj^j i i 

Plan/Specification 
clear and precise 

Plans/Specs Coordination 

Plans/Specs properly 
formatted 

Code Requirements 
covered 

Adhered lo City Standard 
Drawings/Specs 

Drawings reflect 
existing conditions 

As-Built Drawings 

Quality Design' 

Change Orders due to design 
deficiencies are minimized 

^•EXCHJJJSTJ Ĵ jE SATOFACTOkvTt I S ^ P O O R J ^ - C I « S £ C. JL«?»?NS™55L™.5*S£23 

Timely Responses 

Attitude toward Client 
and review bodies 

Follows direction and 
chain of responsibility 

Work product delivered 
on time 

Timeliness in notifying 
City of major problems 

Resolution of Field 
problems 

i i ^ T i CONSISTENCY WTIli BlJ>OEr,J , 

Reasonable Agreement 
negotiation 

Adherance to fee 
schedule 

Adherance to project 
budget 

Value Engineering Analysis 

yKCE_ULENT|4 (^SATOFACTOHY.; 

.• F v r r r i F K T •• ^ S A T I S F ^ O R Y 

'SK»P«S/J.I™SJ; | 

• ; POOR' ; 
—*̂ --

Section III SUPPLEMENTAL INFORMATION 
Please ensure to attach additional documentation as needed. 

Item : 

Item ; 

Item : 

Item : 

Item 

Item 

(*Supporting documentation attached yes no ) 
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ATTACHMENT 1 

CERTIFICATION OF LOCAL AGENCY 

I HEREBY CERTIFY that I am t b e / f o a x r M£^A<<^- of the Local Agency of 

Cjinf OP- SZhf $>l€0o . and that the consulting firm of Boyle Engineering Corporation or its 

representative has not been required (except as herein expressly stated), directly or indirectly, as an express or 

implied condition in connection with obtaining or carrying out this Agreement to: 

(a) employ, retain, agree to employ or retain, any firm or persons; or 

(b) pay or agree to pay, to any firm, person-or organization, any fee, contribution, donation, or 

consideration of any kind. 

I acknowledge that this Certificate to be furnished to the California Department of Transportation 

(CALTRANS) in connection with this Agreement involving participation of Federal-aid Highway funds, and is 

Qnhipr.t t n a n n l i r a h l p Rtatn nnH FpHp.ral laws: KntVi r r i m i n a l anH r i v i l 
j — - - j - 1 •> — — — 

(Date) / (Signature) 
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ATTACHMENT 2 

CERTIFICATION OF CONSULTANT 

I HEREBY CERTIFY that I am the Principal Engineer and duly authorized 

representative of the firm of Boyle Engineering Corporation, whose address is 7807 Convoy 

Court, Suite 200, San Diego, CA 92111, and that, except as hereby expressly stated, neither I nor 

the above firm that I represent have: 

(a) employed or retained for a commission, percentage, brokerage, contingent fee, or 

other consideration, any firm or person (other than a bona fide employee working solely for me 

or the above consultant) to solicit or secure this Agreement; nor 

(b) agreed, as an express or implied condition for obtaining this contract, to employ 

or retain the services of any firm or person in connection with carrying out the agreement; nor 

(c) paid, or agreed to pay, to any firm, organization or person (other than .a bona fide 

employee working solely for me or the above consultant) any fee, contribution, donation, or 

consideration of any kind for, or in connection with, procuring or carrying out the agreement. 

I acknowledge that this Certificate is to be furnished to the California Depaitment of 

Transportation (CALTRANS) in connection with this Agreement involving participation of 

Federal-aid Highway funds, and is subject to applicable State and Federal laws, both criminal 

and civil. 

^ A ^ y ^ 
(Date) (Signature) 


